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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD [ ] seaLepep (FB) 21-0ct-2008

(Construction, Alteration, or Repair) WO17PM-09-R-0002 NEGOTIATED (RFP) 10F 52
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHA SE REQUEST NO. 6. PROJECT NO.
7. ISSUED BY CODE |W917PM 8. ADDRESS OFFER TO  (If Other Than Item 7) CODE
AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL See ltem 7
APO AE 09356
TEL: FAX: TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: TIMOTHY D ROBBINS

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

The Government intends to aw ard one Firm Fixed Price Contract for the design and construction of one range complex with 8 new ranges,
and related roads and support facilities for the Afghanistan National Army at Camp Shorabak Lashkar Gah, Afghanistan.

The aw ards for this procurement shall be made in accordance w ith the applicable federal acquisition regulations.
The magnitude of this effort is estimated betw een $5,000,000.00 to $10,000,000.00 for the base and all options.

A Pre-Proposal conference w ill be held at USACE - AED, Qalaa House, Kabul, Afghanistan on 27 October 2008, at 9:00 AM Kabul time.
Please see Section 00110, paragraph 3, for further instructions.

Proposal shall be hand delivered to the US Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (behind Amani High
School, Kabul, Afghanistan — prior to the time and date specified for receipt of proposals. The point of contact for all this effort is Marston Y.
Guese at email: marston.y.guese@usace.army.mil

11. The Contractor shall begin performance w ithin l calendar days and complete it w ithin 365 calendar days after receiving

|:| aw ard, notice to proceed. This performance period is |:| mandatory, |:| negotiable. (See FAR52.211-10 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAY MENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Iltem 12B.)

|:|YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 2 copies to perform the work required are due at the place specified in tem 8 by 05:00 PM (hour)
local time __ 25 Nov 2008 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee |:|is, is notrequired.
C. All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than _ 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(€)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONENO. (Include area code)
16. REMITTANCE ADDRESS  (Include only if different than Item 14)
See Item 14

CODE FACILITY CODE

17. The offeror agrees to performthe w ork required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is

accepted by the Government in w riting w ithin calendar days after t

he date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER  (Type or print)

20B. SIGNATURE

20C. OFFER DATE

AWARD (To be compl

eted by Government)

21. [TEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

(4 copies unless otherwise specified)

ITEM

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
|:|10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE

27. PAYMENT WILL BE MADE BY: CODE |

CONTRACTING OFFICER WILL COMP

LETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this

docunment and return Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

copies to issuing office.)

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary .

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN  (Type or print)

31A. NAVME OF CONTRACTING OFFICER (Type or print)

TEL: EMAIL:

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)
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Section 00010 - Solicitation Contract Form
SECTION 00010
PROPOSAL SCHEDULE — Lashkar Gah Range
No. Description Qty Unit  Unit Total Amount
Price
BASE SCHEDULE ITEMS:
0001 DESIGN:
0001AA Design Costs 1 JB LS $
0001AB Preparation of As-Builts 1 JB LS $
Sub-total Design Costs $
0002 Mobilization Costs 1 JB LS $
0003 De-Mobilization Costs 1 JB LS $
0004 SITE IMPROVEMENTS:
0004AA Demolition & Site Grading 1 JB LS $
0004AB Rifle Range 1 JB LS $
0004AC Pistol Range 1 JB LS $
0004AD Heavy Machine Gun Range 1 JB LS $
0004AE RPG/SPG Range 1 JB LS $
0004AF Mortar Range 1 JB LS $
0004AG Hand Grenade Familiarization Range 1 JB LS $
0004AH Fire and Movement Range 1 JB LS $
0004AJ Urban Assault Course 1 JB LS $
0004AK UXO Demolition Area 1 JB LS $
0004AL Gravel Roads, sidewalks, parking 20,000 M? $ $
0004AM Site Electrical Distribution System 1 JB LS $
0004AN Non-potable Water System 1 JB LS $



O004AP Sewer Collection System 1
0004AQ Fencing and Entrance Gate 10,800
0004AR Covered Bleachers 8

Sub-Total Site Improvements only

0005 PERMANENT BUILDINGS:
O005AA Latrine Facility 3

0005AB Weapon Breakdown/Ammunition Dist Bldg 8

0005AC Covered Mess 8
0005AD Observation Tower 8
O005AE Security Detail Office Building 1
0005AF Guard Shack 1
0005AG Utility & Storage Building 1
0005AH Trash Point 1

Sub-Total Permanent Buildings only

0006 DBA INSURANCE: 1

TOTAL BASE SCHEDULE ITEMS

(Total of all above costs - includes design and construction)
OPTIONS ITEMS

0007 OPTION 1 Classroom 1

0008 OPTION 2 Lighting on roads and range areas 1

0009 OPTION 3 Gravel Access Roads 103,500

0010 OPTION 4 Gravel Range Perimeter Roads 50,000

0011 OPTION 5 Chlorination System 1
0012 OPTION 6 Electrical Utility Connection 1
to ANA Base

TOTAL BASE SCHEDULE and OPTION ITEMS

JB

M

EA

JB

JB

EA

EA

JB

JB

JB

JB

JB

JB

JB

LS
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PROPOSAL SCHEDULE NOTES

Offerors shall submit prices on all items.

Only one contract for the entire schedule will be awarded under this solicitation. This project will be
awarded as a lump sum contract. This Proposal Schedule is an accounting tool for allocating funds
to applicable budget.

Costs associated with this project shall include design and construction costs for site, facilities and
utilities preparation but, no less than all items as shown in proposal schedule.

DESIGN COSTS DEFINITION: Design costs shall consist of preparation of master planning and site
designs, plans, drawings, and specifications.

NON-DESIGN COSTS DEFINITION: Non-design costs shall include the following: initial site visits;
field, topographic, property, boundary, utility, and right-of-way surveys; subsurface explorations and
borings; feasibility, functional, and economic studies and other investigations; flow gauging and
model testing; preparation or verification of as-built drawings; preparation of general and
development criteria; preparation of general and feature design memoranda,; services of consultants
where not specifically applied to the preparation of working drawings or specifications; construction
phase services; models, renderings, or photographs of completed designs; reproduction of designs
for review purposes; and travel and per diem allowances in connection with the above excludable
services.

SEPARATION OF WORK: All work for Design and Construction shall be included in all Proposal
ltems.

EVALUATION OF OPTIONS: The Government will evaluate offers for award purposes by adding the
total price for all options to the total price for the basic requirement. Evaluation of options will not
obligate the Government to exercise the option(s).

EXERCISE OF OPTION ITEMS: The Government may exercise option items (if any) at any time
within 90 calendar days after receipt of award for the Base Schedule Items.

--END OF SECTION—
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Section 00100 - Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE

52.204-6 Data Universal Numbering System (DUNS) Number APR 2008

52.214-34 Submission Of Offers In The English Language APR 1991

52.214-35 Submission Of Offers In U.S. Currency APR 1991

52.215-1 Instructions to Offerors--Competitive Acquisition JAN 2004

52.236-28 Preparation of Proposals--Construction OCT 1997

252.204-7001 Commercial And Government Entity (CAGE) Code AUG 1999
Reporting

CLAUSES INCORPORATED BY FULL TEXT

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS
(a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
(1) Obviously misplaced decimal points will be corrected,;
(2) Discrepancy between unit price and extended price, the unit price will govern;
(3) Apparent errors in extension of unit prices will be corrected;
(4) Apparent errors in addition of lump-sum and extended prices will be corrected.

(b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as
provided above and the bid will be so reflected on the abstract of bids.

(c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)

CLAUSES INCORPORATED BY FULL TEXT

52.215-20 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST
OR PRICING DATA (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written
request for exception by submitting the information described in the following subparagraphs. The Contracting
Officer may require additional supporting information, but only to the extent necessary to determine whether an
exception should be granted, and whether the price is fair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(if) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum,
information on prices at which the same item or similar items have previously been sold in the commercial market
that is adequate for evaluating the reasonableness of the price for this acquisition. Such information may include--
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(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other basis for market price,
the base amount, and applicable discounts. In addition, describe the nature of the market;

(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit
cost or pricing data, the following applies:

(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table
15-2 of FAR 15.408.

As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm_Fixed Price contract resulting from this solicitation.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.217-5 EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(End of provision)
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CLAUSES INCORPORATED BY FULL TEXT

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)
CAVEAT: “Only applicable if contract recruits personnel within the US.”

() The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade

Please contact the Office of Please contact the Office of
Federal Contract Compliance | Federal Contract Compliance
Programs as appropriate. Programs as appropriate

These goals are applicable to all the Contractor’s construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply
the goals established for the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal
Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.
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(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Afghanistan.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
US Army Corps of Engineer, House 1, Street 1, West Wazir Akbar Khan ( Behind Aman High School ),
Kabul, Afghanistan.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(@) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has not been scheduled.

(c) Participants can visit the site, at their discretion.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
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paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://farsite.hil.af.mi/

http://www.hg.usace.army.mil/cepr/asp/library/efar.asp

http://acquisition.gov/comp/far/index.html

http://www.arnet.gov/far

(End of provision
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SECTION 00110
SECTION 00110

PROPOSAL PREPARATION AND SUBMISSION REQUIREMENTS

1. INQUIRIES

Prospective Offerors should submit inquiries related to this solicitation by writing. All questions will be
submitted in writing by letter or e-mail to:

U.S. Army Corps of Engineers

Afghanistan Engineer District

Qalaa House, Attention: Marston Guese or Jesusa Labial

Kabul, Afghanistan

E-MAIL ADDRESS: marston.y.guese@usace.army.mil or jesusa.g.labial@usace.army.mil

Please include the solicitation number, and project title with your questions. Written inquiries must be
received by this office not later than 4 calendar days prior to the date set for receipt of offers.

Oral explanations or instructions are not binding. Any information given to an offeror which impacts the
solicitation and/or offer will be given in the form of a written amendment to the solicitation.

As this is a competitive negotiation acquisition, there is no public bid opening and no information will be
given out as to the number of offerors or the results of the competition until all awards are made.

2. DIRECTIONS FOR SUBMITTING PROPOSALS
Offers must be submitted in sealed envelopes/packages, marked and addressed as follows:
MARK PACKAGES:

Solicitation No. W917PM-09-R-0002
Offer Closing Date: 25 November 2008
Offer Closing Time: 5:00 PM

(LOCAL KABUL TIME)

ADDRESS PACKAGES TO:

U.S. Army Corps of Engineers
Afghanistan Engineer District

Qalaa House, Attention: Marston Guese
Kabul, Afghanistan

Special Instruction Pertaining to Hand Carried Offers: Hand-carried offers must be delivered to the
USACE AED offices, Qalaa House, Kabul, Afghanistan. Offers who desire to hand-deliver their offers
notify the Contract Specialist in advance in order to be met at the entrance gate to Qalaa House
Compound.
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3. PREPROPOSAL CONFERENCE /SITE VISIT

A Pre-proposal Conference will be held on 27 October 2008, at 9:00 AM Kabul time, at U. S. Army
Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (behind Amani High School), Kabul,
Afghanistan. Attendees will be limited to one (1) representative per company only. Each representative
is required to show a picture identification to be allowed access to the compound. Contractors are
required to e-mail: william.d.mullery@usace.army.mil, with the names of each attendee by 10:00 AM,
25 October 2008. Interested parties whose names are not on the list will not be allowed access to the
compound.

A Site Visit will not be held.
IMPORTANT NOTES:

(1) Remarks and explanations addressed during the conference shall not qualify or alter the terms and
conditions of the solicitation.

(2) The terms and conditions of the solicitation remain unchanged unless the solicitation is formally
amended in writing.

4. TELEGRAPHIC OFFERS - - TELEGRAPHIC OFFERS ARE NOT ACCEPTABLE.

However, offers may be withdrawn by written or telegraphic notice. Any telegram to withdraw an offer
sent to this office must be received in the office designated in the Request for Proposal (RFP) for receipt
of offers not later than the exact date and time set for receipt of proposals. A telegraphic withdrawal of an
offer received in such office by telephone from the receiving telegraph office not later than the exact date
and time set for receipt of proposals shall be considered. However, the telephone message shall be
confirmed by the telegraph company by sending a copy of the written telegram that formed the basis for
the telephone call. The written telegram shall be sealed in an envelope by a proper official and sent to the
office designated in the RFP for receipt of offers. The official shall write on the envelope (1) the date and
time of receipt and by whom, and (2) the number of the RFP, and shall sign the envelope. The offeror is
responsible to inform the telegraph company of these requirements. No one from this office will be
dispatched to the local telegraph office to pick up any telegram for any reason.

5. FACSIMILE OFFERS
Facsimile offers, modifications thereto, or cancellations of offers will not be accepted.
6. PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS
a. REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS.
(1) Each Offeror must submit both a Price Proposal and a Technical Proposal. The Price Proposal
and the Technical Proposal must be submitted as separate volumes. Ensure that the outside of each
separate volume is clearly marked to indicate its contents; and the identity of the offeror. Additionally,

clearly identify the “original” cost/price proposal and the “original” technical proposal on the outside
cover.
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(2) Both the Price Proposal and the Technical Proposal must be received by the closing date and
time set for receipt of proposals.

(3) No dollar amounts from the Price Proposal are to be included in the Technical Proposal.

(4) All information intended to be evaluated as part of the Technical Proposal must be submitted as
part of the Technical Proposal. Do not cross-reference similar material in the Price Proposal, or vice
versa. Also, do not include links to websites in lieu of incorporating information into your proposal.

(5) Do not include exceptions to the terms and conditions of the solicitation in either the
technical or price proposal. Should the offer include any standard company terms and conditions that
conflict with the terms and conditions of the solicitation, the offer may be determined "unacceptable™ and
thus ineligible for award. Should the offeror have any questions related to specific terms and conditions,
these should be resolved prior to submission of the offer. Notwithstanding the above, the Offeror must
clearly describe in the Proposal Cover Sheet submitted with the Price Proposal any exceptions to the
contractual and/or technical terms and conditions of the solicitation contained in the Offer.

b. DISCUSSIONS. The Government does not intend to enter into discussions with offerors prior to
determining those contractors within the competitive range, in accordance with FAR 52.215-1,
Instructions to Offerors—Competitive Acquisitions, Alternate 1.

c. COST OR PRICING DATA. Offerors are not required to submit Cost or Pricing Data with their
offers.

d. GENERAL INSTRUCTIONS.

(1) Submit only the hard-copy paper documents and the electronic files specifically authorized
and/or required elsewhere in this section. Do not submit excess information, to include audio-visual
materials, electronic media, etc.

(2) Use only 8 Y2 by 11 inch paper for hard copy submissions, unless another paper size is
specifically authorized elsewhere in this section for a particular submission. Do not use fold-outs (e.g.,
117 x 14” or 11” x 17 sheets) unless specifically authorized in this section for a particular submission.
Do not use a font size smaller than 10, an unusual font style such as script, or condensed print for any
submission. All page margins must be at least 1 inch wide, but may include headers and footers.

(3) The preferred method for assembling your proposals is to use three-ring binders; however, the
use of pressboard or other report covers with compression or other type fasteners is acceptable. Do not
use spring clamps or exceed the recommended capacity of the fastener or binder. Do not use plastic multi-
hole/spiral binding systems, heat binding systems, or other systems which do not facilitate the ready
insertion of additional pages.

(4) “Confidential” projects cannot be submitted to demonstrate capability unless all of the
information required for evaluation as specified herein can be provided to the Government as part of the
Offeror’s technical proposal. Offerors that include in their proposals information that they do not want
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, must
be clearly marked in accordance with the instructions at FAR 52.215-1, “Instructions to Offerors—
Competitive Acquisition”, paragraph (e), “Restriction on disclosure and use of data”.
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(5) In the case of an Offeror that is part of a large, multi-segmented business concern, provide
information directly pertaining to the specific segment of the business concern (i.e., the division, group,
unit, etc.) that will perform work under the prospective contract.

(6) For submissions with page limitations, the pages will be counted as follows: One side of the
paper is one page; information on both the back and front of one sheet of paper will be counted as two
pages. Where authorized, fold-out pages (11" x 14" or 11" x 17™) will count as one page. Pages furnished
for organizational purposes only, such as a “Table of Contents” or divider tabs, are not included in the
page limitation.

e. SPECIFIC INSTRUCTIONS FOR THE PRICE PROPOSAL

(1) Number of Sets of the Price Proposal. Submit the ORIGINAL and ONE additional hard copy
sets of the Price Proposal.

(2) Size Restrictions and Page Limits. Use only 8 %2” x 11” pages. There are no page limits set for
the price proposal. However, limit your response to information required by this solicitation. Excess
information will not be considered in the Government’s evaluation.

(3) Format and Contents of the Price Proposal and List of Tabs. The Price Proposal shall be
appropriately labeled as such and shall be organized as indicated in the following chart. Note: If the
Offeror is not required to submit any information under a listed Tab in accordance with the instructions
below, that tab can be omitted. However, do not renumber the subsequent tabs.

TAB CONTENTS FOR THE PRICE PROPOSAL

TAB 1 - The Proposal Cover Sheet

TAB 2 - The SF 1442 and Acknowledgement of Amendments

TAB 3 - Section 00010, Pricing Schedule

TAB 4 - Representations, Certifications, and Other Statements of Offerors
TAB 5 - JV Agreement, if applicable.

(4) Detailed Submission Instructions for the Price Proposal

TAB 1: The proposal cover sheet is required by FAR 52.215-1(2) (c¢) (i)-(v) and
must be submitted by all offerors. This provision, titled “Instructions to Offerors—
Competitive Acquisition,” and the format for the proposal cover sheet are furnished
elsewhere in this section.

TAB 2: The SF1442, Solicitation, Offer, and Award is to be completed by all
Offerors and duly executed with an original signature by an official
authorized to bind the company in accordance with FAR 4.102. Any and
all amendments must be acknowledged by all Offerors in accordance with
the instructions on the Standard Form 30, Amendment of Solicitation.

TAB 3: Section 00010 is to be completed in its entirety by all Offerors. See Notes
to Proposal Schedule for further instructions.

TAB 4: All Offerors must have electronically completed the annual
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representations and certifications on the “Online Representations and Certifications
Application” (ORCA) website or respond with the completed Representations /
Certifications found in the solicitation.. The offerors are responsible for ensuring that
these on-line Representations and Certifications are updated as necessary to reflect
changes, but at least annually to ensure that they are kept current, accurate and complete.
Additionally, the offeror must also complete and return the “Representations,
Certifications, and Other Statements of Offerors” included in the solicitation. If the
offeror is a Joint Venture, all participants must separately complete both the ORCA
Representations and Certifications.

If the Offeror is a Joint Venture (JV), include a copy of the JV Agreement. If a JV
Agreement has not yet been finalized/approved, indicate its status. JV Agreements must
clearly indicate the percentages of the JV participants, in particular the percent of the
controlling party, and a clear delineation of responsibilities and authorities between the
JV parties.

f. SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL

(1) Number of Sets of the Technical Proposal. Submit the ORIGINAL and ONE (1) additional set

of the written Technical Proposal, with each set separately packaged.

(2) Format and Contents of the Technical Proposal and List of Tabs. The original and all copies

of the technical proposal will be appropriately labeled as such. Each set shall be organized using the tabs
specified in the following chart. Note: The main tabs directly correlate to the evaluation factors identified
in Section 00120.

TAB CONTENTS OF THE TECHNICAL PROPOSAL.:

TAB 1 - Factor #1 EXPERIENCE
TAB 2 - Factor #2 PERSONNEL
TAB 3 - Factor #3 PAST PERFORMANCE

(3) Page Limitations. See paragraphs 6.d.(2) and 6.d.(6) above for format and page count

instructions. The following page limitations are established for each factor described above:

Factor #1, Experience — Limited to 5 pages (maximum of 5 forms)
Factor #2, Personnel — Limited to 1 page for each resume provided
Factor #3, Past Performance — No page limitation

Tables of contents, proposal cover letters, and tabs between proposal information do not
count toward any page limitations in the proposal.

(4) Detailed Submission Requirements for the Technical Proposal. The following is a detailed

description of the information to be submitted under each TAB.

(i) TAB 1. FACTOR 1, EXPERIENCE: Submit projects that demonstrate the experience of the

Offeror’

s and/or the proposed teams, including sub-contractors, on the same or similar projects to

that described in the solicitation. The projects submitted should also demonstrate that the
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offeror and/or the proposed team, including sub-contractors have performed the same/similar type
of construction at multiple sites simultaneously. The Contractor shall complete a minimum of
three (3), but no more than five (5), “Experience Information” forms, attached at the end of this
section, in response to this factor. All blocks must be filled in and all data should be accurate,
current, and complete. All projects submitted must have been underway or completed with the
last 3 years. At least two (2) of the projects provided must be valued at over $2,000,000. If any of
the information required is not included in the form then the contractor will be considered non-
responsive and evaluated as unacceptable.

(i) TAB 2: FACTOR 2, PERSONNEL.: The offeror must provide resume data for

the following key personnel: Project Manager — Design, Project Manager —

Construction, Safety Officer, Quality Control Manager, Senior Engineer, and Construction
Superintendent. Resume information to be provided shall be limited to no more than one (1) page
per person and shall include the following information as a minimum:

. Name and title

. Project assignment

. Name of firm with which associated

. Years experience with this firm and with other firms

. Education degree(s), year, specialization, if applicable

. Active professional registration, year first registered, if applicable

. Other experience and qualifications relevant to same/similar work required under this contract
All key personnel shall have a degree in the field of work governed by the position they are
assigned to and a minimum of five (5) years of professional experience in their field. For
example, a Civil Engineer must have a degree in Civil Engineering and 5 years of professional
civil engineering experience.

(iii) TAB 3: FACTOR 3, PAST PERFORMANCE: For the projects listed under Factor 1
Experience, provide letters of recommendations, commendations and/or awards. The Contractor
Performance Assessment Reporting System (to include ACASS, CCASS, and CPARS) will be
utilized to validate past performance ratings on Department of Defense contracts, as well as any
other past performance information the Government deems necessary to evaluate a contractor’s
past performance. The Government may contact references provided as part of Factor 1 —
Experience for information regarding the offeror’s past performance on the project and for the
purposes of assessing and verifying the scope of the work performed. Offerors should provide
accurate, current, and complete contact information for references provided in the project
descriptions.

7. PROPOSAL COVER SHEET
The PROPOSAL COVER SHEET shall contain the following information:

a. Solicitation Number:

b. The name, address, and telephone and facsimile numbers of the Offeror
(and electronic address if available):

c. A statement specifying the extent of agreement with all terms, conditions, and provisions included
in the solicitation and agreement to furnish any or all items upon which prices are offered at the price set
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opposite each item. Statement to include any exceptions in technical or cost/price proposal or exceptions
inherent in Offeror’s standard terms and conditions.

d. Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of
persons authorized to negotiate on the Offeror’s behalf with the Government in connection with this
solicitation:

e. Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent
shall be accompanied by evidence of that agent’s authority, unless that evidence has been previously
furnished to the issuing office.

8. SOURCE SELECTION USING THE LOW-PRICED, TECHNICALLY ACCEPTABLE
PROCESS.

An evaluation for acceptability will be performed on each proposal in accordance with FAR
15.101-2(b)(3). The proposal that provides the lowest price and is otherwise technically acceptable in all
factors will be selected for award. To be considered technically acceptable, no technical factor in the
proposal may be determined to be unacceptable. The failure of a proposal to meet any of the factors will
result in a technically unacceptable rating and preclude award. See also Section 00120.
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ATTACHMENT TO SECTION 00110

EXPERIENCE INFORMATION FORM (To be completed by Contractor)

1. Contractor Name and Address:

2. Contract /Task Order (TO) /Purchase Order (PO) Number:

3. Contract/TO/PO Amount (Dollar Value):

4. Contract/TO /PO Status: Active Complete Completion Date (w/ extensions):

5. Project Title and Location:

6. Project Description:

7. Project Owner or Project Manager for the Client — provide: Name: Address:
Telephone Number and E-mail:




W917PM-09-R-0002

Page 19 of 52

SECTION 00120

PROPOSAL EVALUATION AND BASIS OF AWARD

1. ELIGIBILITY FOR CONTRACT AWARD. In accordance with the FAR, no contract shall be entered
into unless the contracting officer ensures that all requirements of law, executive orders, regulations, and
all other applicable procedures, including clearances and approvals, have been met. This includes the
FAR requirement that no award shall be made unless the contracting officer makes an affirmative
determination of responsibility. To be determined responsible, a prospective contractor must meet the
general standards in FAR Part 9 and any special standards set forth in the solicitation.

2. SOURCE SELECTION USING THE LOW-PRICED, TECHNICALLY ACCEPTABLE PROCESS.
An evaluation for acceptability will be performed on each proposal in accordance with FAR 15.101-
2(b)(3). The proposal that provides the lowest price and is otherwise technically acceptable in all factors
will be selected for award. To be considered technically acceptable, no technical factor in the proposal
may be determined to be unacceptable. The failure of a proposal to meet any of the factors will result in a
technically unacceptable rating and preclude award.

3. BASIS OF AWARD. Award will be made on the basis of the lowest evaluated price of proposals
meeting or exceeding the acceptability standards for non-cost factors. Tradeoffs are not permitted.
Proposals are evaluated for acceptability but not ranked using non-cost/price factors.

4. EVALUATION OF PRICE PROPOSALS

a. Price will be evaluated and considered but will not be scored or combined with other aspects of the
proposal evaluation. The proposed prices will be analyzed for reasonableness. They may also be analyzed
to determine whether they are realistic for the work to be performed, reflect a clear understanding of the
requirements, and are consistent with the information provided by the Offeror. Additionally, all offers
will be analyzed for unbalanced pricing.

b. The otherwise technically-acceptable, lowest-priced offeror may be required to confirm its price on
either a CLIN, element, or total price basis, and/or provide additional information in support of their
price, prior to contract award at the Government’s request and discretion.

c. Other Award Factors: The Contracting Officer shall consider several factors in the selection process
which are important, but not quantified, such as:

(1) Agreement by the offeror to all general and special contract provisions and clauses.

(2) Determination of responsibility of the contractor by the Contracting Officer in accordance
with the provisions of the Federal Acquisition Regulation, Part 9.1. In order to be determined
responsible, a prospective contractor must:

(a) Have adequate financial resources to perform the contract or the ability to obtain them.

(b) Be able to comply with the required or proposed delivery or performance schedule taking
into consideration all existing commercial and Governmental business commitments.;
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(c) Have a satisfactory performance record.
(d) Have a satisfactory record of integrity and business ethics.

(e) Have the necessary organization, experience, accounting and operational controls, and
technical skills, or the ability to obtain them.

(f) Have the necessary production, construction, and technical equipment and facilities, or the
ability to obtain them.

(9) Be otherwise qualified and eligible to receive an award under applicable laws and
regulations.

5. EVALUATION OF THE TECHNICAL PROPOSAL. The Technical Proposal will be evaluated based
on the following evaluation criteria:

a. FACTOR 1: EXPERIENCE: The Government will review the project experience of the offeror and/or
the proposed team, including subcontractors, on projects provided in response to Section 00110, Factor 1.
Offerors must meet all of the following minimum acceptability standards to receive a “GO” on this factor.
Offeror must have at least three (3) but no more than five (5) projects that are same/similar to that of the
construction work found in this solicitation and they must have been completed, or underway, within the
last 3 years; AND, at least two (2) of the projects submitted must be valued at over $6,000,000,

Failure to demonstrate the minimally acceptability standards under this factor will result in a “NO GO”
rating and possible elimination from further consideration for contract award.

b. FACTOR 2: PERSONNEL: The Government will review the resumes provided in response to Section
00110, Factor 2. Offerors must demonstrate all of the following minimum acceptability standards to
receive a “GO” on this factor.

The offeror must demonstrate in all resumes that the key personnel proposed have:
. a degree in the field of work governed by the position they are assigned to; AND
. a minimum of five (5) years of professional experience in their field; AND experience
in construction contracts working in the position they are assigned to under this contract.

Failure to demonstrate the minimally acceptability standards under this factor will result in a “NO GO”
rating and possible elimination from further consideration for contract award.

c. FACTOR 3: PAST PERFORMANCE: The Government will review the letters of reference submitted
by the offeror in response to Section 00110, Factor 1, and may contact points of contacts listed on the
“Experience Information” forms submitted under Factor 1. Offerors must demonstrate the following
minimum acceptability standards to receive a “GO” on this factor: All past or current references must
recommend either hiring or using the offeror again for future work and/or reflects positive performance of
the work requirements.

Failure to demonstrate the minimally acceptable criteria under this factor will result in a “NO GO” rating
and elimination from further consideration for contract award. Offerors with no past performance
information will receive a “Neutral” rating for this factor.
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6. GENERAL TECHNICAL CRITERIA
a. Material omission(s) may cause the technical proposal to be rejected as unacceptable.

b. Proposals which are generic, vague, or lacking in detail may be considered unacceptable. The offeror’s
failure to include information that the Government has indicated should be included may result in the
proposal being found deficient if inadequate detail is provided.

c. The Government cannot make award based on a deficient offer. Therefore, receipt of a “NO GO”
determination of acceptability for any factor will make the offer ineligible for award, unless the
Government elects to enter into discussions with that Offeror and all deficiencies are remedied in a
revised proposal.
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Section 00600 - Representations & Certifications

Al 26.6 PROJECTED AFGHAN EMPLO
Al 26.6 Projected Afghan and Third Country National (TCN) Employment (5 Nov 07)

Collection and Reporting Employment Statistics
Projected Afghan Employment

The purpose of this clause is to collect data on the projected number of Afghans employed for the term of the
contract. Offerors are required to identify in the space provided below the total projected number that will be
directly employed in the performance of this contract.

Employment is the total number of Afghan persons expected to be on the payroll (contractors, subcontractors, &
sub-subcontractors) employed full or part time who received pay for my part of the term of the contract. Temporary
and intermittent employees are included, as are any workers who are on paid sick leave, on paid holiday, R&R leave
or who work during only part of the pay period.” Enter into spaces provided in item #l. Next enter in the spaces
provided in item #2 what is the average number employed throughout the term of the contract. Item #3 An
"Afghan-Based Company" is a company (including a subsidiary company) whose principal place of business is
located within Afghanistan.

1. Total Afghan (Afghan Residents) Employed:

Afghan: Men
Afghan: Females
Total:

2. Average Afghans (Afghan Residents) Employed:

Afghan: Men
Afghan: Females
Total:

1. Is your company an “Afghan Based" company? Yes __ No___. If no, what country is

your company registered/incorporated:

2. Afghan Company Certification. The offeror is or is not an Iragi owned firm.

If the firm is Afghan owned, the Ministry of Trade registration/license number is:

(End)

DBA
DEFENSE BASE ACT INSURANCE RATES - LIMITATION - FIXED-PRICE (APR 2008)

(d) The U. S. Army Corps of Engineers (USACE) has entered into a contract with
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CNA/Continental Insurance Company to provide all Defense Base Act (DBA) insurance to USACE contractors
at a contracted rate. The rates for this insurance are as follows:

Services @ $3.50 per $100 of compensation;
Construction @ $7.25 per $100 of compensation;
Security @ $10.30 per $100 of compensation;
Aviation @ $17.50 per $100 of compensation.

(b) Bidders/Offerors should compute the total compensation (direct salary plus differential, but excluding per diem,
housing allowance and other miscellaneous post allowances) to be paid to employees who will be covered by DBA
insurance and the cost of DBA totals in the spaces provided for the base period and whatever extension there may
be thereafter, if applicable.

(1) Compensation of Covered Employees:
(2) Defense Base Act Insurance Costs:
(3) Total Cost:

(c) Bidders/Offerors shall include a statement as to whether or not local nationals or third
country nationals will be employed on the resultant contract.

d) CNA Insurance is utilizing Rutherfoord International as their managing Broker. The

primary POC is the USACE DBA Program Administrator is Ramoan Jones, (703) 813-6571
ramoan.jones@rutherfoord.com. The alternate POC is Sara Payne, Senior Vice President, (703) 813-6503
sara.payne@rutherfoord.com

CLAUSES INCORPORATED BY REFERENCE

52.203-11 Certification And Disclosure Regarding Payments To SEP 2007
Influence Certain Federal Transactions

52.222-38 Compliance With Veterans' Employment Reporting DEC 2001
Requirements

252.209-7001 Disclosure of Ownership or Control by the Government of a OCT 2006
Terrorist Country

252.225-7031 Secondary Arab Boycott Of Israel JUN 2005

252.225-7042 Authorization to Perform APR 2003

CLAUSES INCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

() The offeror certifies that --
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(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to —

(i) Those prices,
(i) The intention to submit an offer, or
(iii) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly,
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in
the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(2) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(i) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(@)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.
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(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

TIN has been applied for.
TIN is not required because:
____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
___ Offeror is an agency or instrumentality of a foreign government;
____ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
Sole proprietorship;
Partnership;
Corporate entity (not tax-exempt);
Corporate entity (tax-exempt);
Government entity (Federal, State, or local);
Foreign government;

International organization per 26 CFR 1.6049-4;

Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

____ Name and TIN of common parent:

Name
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TIN

(End of provision)

52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006)
(@)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.
(2) The small business size standard is $31 million

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b)(2) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this
provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of
completing the corresponding individual representations and certifications in the solicitation. The offeror shall
indicate which option applies by checking one of the following boxes:

(_) Paragraph (c) applies.

(_) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in
the solicitation.

(c) The offeror has completed the annual representations and certifications electronically via the Online
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA
database information, the offeror verifies by submission of the offer that the representations and certifications
currently posted electronically have been entered or updated within the last 12 months, are current, accurate,
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number,
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are
current, accurate, and complete as of the date of this offer.

FAR Clause Title Date Change

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the
representations and certifications posted on ORCA.

(End of Provision)
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52.209-5 CERTIFICATION REGARDING RESPONSIBILITY MATTERS (MAY 2008)
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principals-

(A) Are () are not () presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, violating Federal criminal tax laws, or receiving stolen
property; and

(C) Are () are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.; and

(D) Have [ballot], have not [ballot], within a three-year period preceding this offer, been notified of any delinquent
Federal taxes in an amount that exceeds $3,000 for which the liability remains unsatisfied.

(1) Federal taxes are considered delinquent if both of the following criteria apply:

(i) The tax liability is finally determined. The liability is finally determined if it has been assessed. A liability is not
finally determined if there is a pending administrative or judicial challenge. In the case of a judicial challenge to the
liability, the liability is not finally determined until all judicial appeal rights have been exhausted.

(if) The taxpayer is delinquent in making payment. A taxpayer is delinquent if the taxpayer has failed to pay the tax
liability when full payment was due and required. A taxpayer is not delinquent in cases where enforced collection
action is precluded.

(2) Examples. (i) The taxpayer has received a statutory notice of deficiency, under 1.R.C. Sec. 6212, which entitles
the taxpayer to seek Tax Court review of a proposed tax deficiency. This is not a delinquent tax because it is not a
final tax liability. Should the taxpayer seek Tax Court review, this will not be a final tax liability until the taxpayer
has exercised all judicial appeal rights.

(if) The IRS has filed a notice of Federal tax lien with respect to an assessed tax liability, and the taxpayer has been
issued a notice under I.R.C. Sec. 6320 entitling the taxpayer to request a hearing with the IRS Office of Appeals
contesting the lien filing, and to further appeal to the Tax Court if the IRS determines to sustain the lien filing. In
the course of the hearing, the taxpayer is entitled to contest the underlying tax liability because the taxpayer has had
no prior opportunity to contest the liability. This is not a delinquent tax because it is not a final tax liability. Should
the taxpayer seek tax court review, this will not be a final tax liability until the taxpayer has exercised all judicial
appeal rights.

(iii) The taxpayer has entered into an installment agreement pursuant to I.R.C. Sec. 6159. The taxpayer is making
timely payments and is in full compliance with the agreement terms. The taxpayer is not delinquent because the
taxpayer is not currently required to make full payment.

(iv) The taxpayer has filed for bankruptcy protection. The taxpayer is not delinquent because enforced collection
action is stayed under 11 U.S.C. 362 (the Bankruptcy Code).

(i) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.
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(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course
of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(@) () It has, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) () It has, () has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.230-1 COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)

Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified
by Roman numerals | through III.
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Offerors shall examine each part and provide the requested information in order to determine Cost Accounting
Standards (CAS) requirements applicable to any resultant contract.

If the offeror is an educational institution, Part Il does not apply unless the contemplated contract will be subject to
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.

I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION

(@) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48
CFR 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part |
of this provision.

CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or
accumulating and reporting contract performance cost data.

(c) Check the appropriate box below:

(1) Certificate of Concurrent Submission of Disclosure Statement.

The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACQO) or cognizant Federal
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant

Federal auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federal
Official Where Filed:

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the
cost accounting practices disclosed in the Disclosure Statement.

(2) Certificate of Previously Submitted Disclosure Statement.
The offeror hereby certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federal
Official Where Filed:

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the
cost accounting practices disclosed in the applicable Disclosure Statement.

(3) Certificate of Monetary Exemption.
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The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.

(4) Certificate of Interim Exemption.

The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer,
in the form specified under subparagraph (c)(1) or (c)(2) of Part | of this provision, as appropriate, to verify
submission of a completed Disclosure Statement.

CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further,
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following
the cost accounting period in which the monetary exemption was exceeded.

I1. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to
the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards
clause.

() The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost
Accounting Practices clause because during the cost accounting period immediately preceding the period in which
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this
proposal, the offeror will advise the Contracting Officer immediately.

CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million
or more.

I11. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS

The offeror shall indicate below whether award of the contemplated contract would, in accordance with
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting
practices affecting existing contracts and subcontracts.

()YES()NO

(End of clause)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)
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(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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Section 00700 - Contract Clauses

SPOT

CLASS DEVIATION 2007-00010, IMPLEMENTATION OF THE SYNCHRONIZED PREDEPLOYMENT
AND OPERATIONAL TRACKER (SPOT) TO ACCOUNT FOR CONTRACTOR PERSONNEL PERFORMING
IN THE UNITED STATES CENTRAL COMMAND AREA OF RESPONSIBILITY.

(i) “Performance in the United States Central Command Area of Responsibility (USCENTCOM AOR)” means
performance of a service or construction, as required by the contract. For supply contracts, production of the
supplies or associated overhead functions are not covered, but services associated with the acquisition of the
supplies are covered (e.g., installation or maintenance).

(ii) If a contract requires performance in the USCENTCOM AOR, but some personnel performing the contract are
authorized to accompany the U.S. Armed Forces, and other personnel performing the contract are not authorized to
accompany the U.S. Armed Forces, include in the solicitation and contract both the clause at DFARS 252.225-7040
and the clause provided by Class Deviation 2007-00010. Paragraph (b)(1) of each clause limits the applicability of
the clause to the appropriate personnel. There are differences between the two clauses, primarily in Government
support to contractor personnel (e.g., security protection and limited medical treatment) and potential applicability
of the Uniform Code of Military Justice to contractor employees that are authorized to accompany the U.S. Armed
Forces.

(iii) The requirements of paragraph (g) of the clause in Class Deviation 2007-00010 are not applicable to
subcontracts for which the period of performance of the subcontract is less than 30 days.

(iv) In exceptional circumstances, the head of the agency may authorize deviations from the requirements of Class
Deviation 2007-00010, in accordance with FAR Subpart 1.4 and DFARS Subpart 201.4.

(v) Registration in SPOT.
(A) Register for a SPOT account at https://spot.altess.army.mil .
(B) The customer support team must validate user need. This process may take 2 business days. Company
supervisors will be contacted to determine the appropriate level of user access.

(vi) Access to SPOT. Upon approval, all users will access SPOT at https://spot.altess.army.mil .

(vii) SPOT Questions. Refer SPOT application assistance questions to the Customer Support Team at (717) 506-
1368 or spot@technisource.com .

(End clause)

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Definitions JUL 2004
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-6 Restrictions On Subcontractor Sales To The Government SEP 2006
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal JAN 1997

or Improper Activity
52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity ~ JAN 1997



52.203-12

52.204-4
52.209-6

52.215-2
52.215-11

52.215-13
52.215-15
52.215-18

52.215-21

52.222-26
52.222-27

52.222-29
52.222-35

52.222-36
52.222-37

52.222-50
52.225-13
52.225-14

52.227-4
52.228-3
52.228-3
52.228-4
52.229-6
52.232-5
52.232-17
52.232-18
52.232-27
52.232-33

52.232-38

52.233-1
52.233-3
52.233-4
52.236-2
52.236-3
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11

Limitation On Payments To Influence Certain Federal
Transactions

Printed or Copied Double-Sided on Recycled Paper
Protecting the Government's Interest When Subcontracting
With Contractors Debarred, Suspended, or Proposed for
Debarment

Audit and Records--Negotiation

Price Reduction for Defective Cost or Pricing Data--
Modifications

Subcontractor Cost or Pricing Data--Modifications
Pension Adjustments and Asset Reversions

SEP 2007
AUG 2000
SEP 2006
JUN 1999
OCT 1997

OCT 1997
OCT 2004

Reversion or Adjustment of Plans for Postretirement Benefits JUL 2005

(PRB) Other than Pensions

Requirements for Cost or Pricing Data or Information Other
Than Cost or Pricing Data--Modifications

Equal Opportunity

Affirmative Action Compliance Requirements for
Construction

Notification Of Visa Denial

Equal Opportunity For Special Disabled Veterans, Veterans
of the Vietnam Era, and Other Eligible Veterans
Affirmative Action For Workers With Disabilities

OCT 1997

MAR 2007
FEB 1999

JUN 2003
SEP 2006

JUN 1998

Employment Reports On Special Disabled Veterans, VeteransSEP 2006

Of The Vietnam Era, and Other Eligible Veterans
Combating Trafficking in Persons

Restrictions on Certain Foreign Purchases

Inconsistency Between English Version And Translation Of
Contract

Patent Indemnity-Construction Contracts

Worker's Compensation Insurance (Defense Base Act)
Worker's Compensation Insurance (Defense Base Act)

AUG 2007
JUN 2008
FEB 2000

DEC 2007
APR 1984
APR 1984

Workers' Compensation and War-Hazard Insurance Overseas APR 1984

Taxes--Foreign Fixed-Price Contracts

Payments under Fixed-Price Construction Contracts
Interest

Availability Of Funds

Prompt Payment for Construction Contracts

Payment by Electronic Funds Transfer--Central Contractor
Registration

Submission of Electronic Funds Transfer Information with
Offer

Disputes

Protest After Award

Applicable Law for Breach of Contract Claim

Differing Site Conditions

Site Investigation and Conditions Affecting the Work
Material and Workmanship

Superintendence by the Contractor

Permits and Responsibilities

Other Contracts

Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements

Operations and Storage Areas

Use and Possession Prior to Completion

JUN 2003
SEP 2002
JUN 1996
APR 1984
SEP 2005
OCT 2003

MAY 1999

JUL 2002

AUG 1996
OCT 2004
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984

APR 1984
APR 1984
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52.236-12
52.236-13 Alt |
52.236-15
52.236-17
52.236-21 Alt |

52.236-23
52.236-24
52.236-25
52.236-26
52.242-13
52.242-14
52.243-4
52.243-6
52.244-4

52.244-5
52.246-21
52.247-34
52.247-63
52.248-3
52.249-2 Alt |

52.249-10
52.253-1
252.201-7000
252.203-7001

252.204-7000
252.204-7003
252.209-7004

252.215-7000
252.215-7002
252.222-7002
252.223-7002
252.223-7003

252.223-7004
252.225-7041
252.227-7013
252.227-7022
252.227-7023
252.227-7030
252.227-7033
252.231-7000
252.232-7003

252.232-7008
252.232-7010
252.236-7000
252.236-7008
252.243-7001
252.243-7002

Cleaning Up

Accident Prevention (Nov 1991) - Alternate |
Schedules for Construction Contracts

Layout of Work

Specifications and Drawings for Construction (Feb 1997) -
Alternate |

Responsibility of the Architect-Engineer Contractor
Work Oversight in Architect-Engineer Contracts
Requirements for Registration of Designers
Preconstruction Conference

Bankruptcy

Suspension of Work

Changes

Change Order Accounting

Subcontractors and Outside Associates and Consultants
(Architect-Engineer Services)

Competition In Subcontracting

Warranty of Construction

F.O.B. Destination

Preference For U.S. Flag Air Carriers

Value Engineering-Construction

Termination for Convenience of the Government (Fixed-
Price) (May 2004) - Alternate |

Default (Fixed-Price Construction)

Computer Generated Forms

Contracting Officer's Representative

APR 1984
NOV 1991
APR 1984
APR 1984
APR 1984

APR 1984
APR 1984
JUN 2003
FEB 1995
JUL 1995
APR 1984
JUN 2007
APR 1984
AUG 1998

DEC 1996
MAR 1994
NOV 1991
JUN 2003
SEP 2006
SEP 1996

APR 1984
JAN 1991
DEC 1991

Prohibition On Persons Convicted of Fraud or Other Defense-DEC 2004

Contract-Related Felonies
Disclosure Of Information
Control Of Government Personnel Work Product

DEC 1991
APR 1992

Subcontracting With Firms That Are Owned or Controlled ByDEC 2006

The Government of a Terrorist Country

Pricing Adjustments

Cost Estimating System Requirements

Compliance With Local Labor Laws (Overseas)
Safety Precautions For Ammunition And Explosives
Changes In Place Of Performance--Ammunition And
Explosives

Drug Free Work Force

Correspondence in English

Rights in Technical Data--Noncommercial Items
Government Rights (Unlimited)

DEC 1991
DEC 2006
JUN 1997
MAY 1994
DEC 1991

SEP 1988
JUN 1997
NOV 1995
MAR 1979

Drawings and Other Data to become Property of Government MAR 1979

Technical Data--Withholding Of Payment
Rights in Shop Drawings

Supplemental Cost Principles

Electronic Submission of Payment Requests and Receiving
Reports

Assignment of Claims (Overseas)

Levies on Contract Payments
Modification Proposals-Price Breakdown
Contract Prices-Bidding Schedules
Pricing Of Contract Modifications
Requests for Equitable Adjustment

MAR 2000
APR 1966
DEC 1991
MAR 2008

JUN 1997

DEC 2006
DEC 1991
DEC 1991
DEC 1991
MAR 1998
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252.247-7023 Transportation of Supplies by Sea MAY 2002
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

52.215-19  NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify

the Administrative Contracting Officer (ACQO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost
changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall--

(1) Maintain current, accurate, and complete inventory records of assets and their costs;

(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization,
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes;

and

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained
before each Contractor ownership change.

The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(K).

(End of clause)

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in
the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written
notice to the Contractor within 90 days. Delivery of added items shall continue at the same rate that like items are
called for under the contract, unless the parties otherwise agree.

(End of clause)

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
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that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of
this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR
REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(i) Accept payment by check or some other mutually agreeable method of payment; or

(i) Request the Government to extend payment due dates until such time as the Government makes payment by
EFT (but see paragraph (d) of this clause).

(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The
Contractor shall provide this information directly to the office designated in this contract to receive that information
no later than 15 days prior to submission of the first request for payment. If not otherwise specified in this
contract, the payment office is the designated office for receipt of the Contractor's EFT information. If more than
one designated office is named for the contract, the Contractor shall provide a separate notice to each office. In the
event that the EFT information changes, the Contractor shall be responsible for providing the updated information
to the designated office(s).

(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT
information supplied to a designated office shall be applicable only to contracts that identify that designated office
as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of
an improper invoice and delays in accrual of interest penalties apply.
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(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT
information is implemented by the payment office. If such suspension would result in a late payment under the
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment
by the number of days of the suspension.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(i) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the
provisions of paragraph (d) shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(9) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is
incorrect EFT information within the meaning of paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information provided by the Contractor's financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (2) of this clause, the Government shall
mail the payment information to the remittance address in the contract.

(i) EFT information. The Contractor shall provide the following information to the designated office. The
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall
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designate a single financial agent per contract capable of receiving and processing the EFT information using the
EFT methods described in paragraph (c) of this clause.

(1) The contract number (or other procurement identification number).
(2) The Contractor's name and remittance address, as stated in the contract(s).

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official
authorized to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent.
(5) The Contractor's account number and the type of account (checking, saving, or lockbox).
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent.

(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire
transfer payment.

(End of clause)

52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least twelve (12%0)
percent of the total amount of work to be performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the
Contracting Officer determines that the reduction would be to the advantage of the Government.

(End of clause)

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS
Actual costs will be used to determine equipment costs for a settlement
proposal submitted on the total cost basis under FAR 49.206-2(b). In
evaluating a terminations settlement proposal using the total cost basis, the
following principles will be applied to determine allowable equipment costs:
(D Actual costs for each piece of equipment, or groups of similar serial or
series
equipment, need not be available in the contractor®s accounting records to
determine total actual equipment costs.
(2)IT equipment costs have been allocated to a contract using predetermined
rates , those charges will be adjusted to actual costs.

(3) Recorded job costs adjusted for unallowable expenses will be used to
determine equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the contractor®s
depreciation schedule (subject to the provisions of FAR 31.205-11).

(5) License, taxes, storage and insurance costs are normally recovered as an
indirect expense and unless the contractor charges these costs directly to
contracts, they will be recovered through the indirect expense rate.

(End of Clause)
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52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://farsite.hil.af.mi/

http://www.hg.usace.army.mil/cepr/asp/library/efar.asp

http://acquisition.gov/comp/far/index.html

http://www.arnet.gov/far

(End of clause)

252.204-7004 CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (SEP 2007)
(a) Definitions. As used in this clause--

“Central Contractor Registration (CCR) database” means the primary Government repository for contractor
information required for the conduct of business with the Government.

“Commercial and Government Entity (CAGE) code” means--

(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government
entity; or

(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the
CAGE master file. This type of code is known as an “NCAGE code.”

“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet,
Inc. (D&B) to identify unique business entities.

“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal
Acquisition Regulation) for the same parent concern.

“Registered in the CCR database” means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the CCR database;

(2) The Contractor's CAGE code is in the CCR database; and
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(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification
Number (TIN) with the Internal Revenue Service, and has marked the records ““Active." The Contractor will be
required to provide consent for TIN validation to the Government as part of the CCR registration process.
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number-

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://mwww.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(i) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company Physical Street Address, City, State, and Zip Code.

(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current,
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accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and
is not a substitute for a properly executed contractual document.

(9)

1)

(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to
(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C)
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor
must provide with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment"
paragraph of the EFT clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)

252.225-7005 IDENTIFICATION OF EXPENDITURES IN THE UNITED STATES (JUN 2005)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, and outlying
areas.

(b) This clause applies only if the Contractor is not a domestic concern.

(1) A concern incorporated in the United States (including a subsidiary that is incorporated in the United States,
even if the parent corporation is not incorporated in the United States); or

(2) An unincorporated concern having its principal place of business in the United States.

(c) On each invoice, voucher, or other request for payment under this contract, the Contractor shall identify that part
of the requested payment that represents estimated expenditures in the United States. The identification--

(1) May be expressed either as dollar amounts or as percentages of the total amount of the request for payment;
(2) Should be based on reasonable estimates; and

(3) Shall state the full amount of the payment requested, subdivided into the following categories:
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(i) U.S. products--expenditures for material and equipment manufactured or produced in the United States,
including end products, components, or construction material, but excluding transportation;

(i) U.S. services--expenditures for services performed in the United States, including all charges for overhead,
other indirect costs, and profit under construction or service contracts;

(iii) Transportation on U.S. carriers--expenditures for transportation furnished by U.S. flag, ocean, surface, and air
carriers; and

(iv) Expenditures not identified under paragraphs (c)(3)(i) through (iii) of this clause.

(d) Nothing in this clause requires the establishment or maintenance of detailed accounting records or gives the U.S.
Government any right to audit the Contractor’s books or records.

(End of clause)

252.225-7043  ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS
OUTSIDE THE UNITED STATES (MAR 2006)

(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying
areas.

(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or
traveling outside the United States under this contract, shall--

(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity;

(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third
country nationals comply with any security related requirements of the Embassy of their nationality;

(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and

their families, to the extent such information can be made available prior to travel outside the United States; and

(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and
subcontractor personnel.

(c) The requirements of this clause do not apply to any subcontractor that is--
(1) A foreign government;

(2) A representative of a foreign government; or

(3) A foreign corporation wholly owned by a foreign government.

(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan.
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(End of clause)

252.229-7000 INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997)

Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or
duties for which relief is available.

(End of clause)

252.229-7001 TAX RELIEF (JUN 1997)

(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The
following taxes or duties have been excluded from the contract price:

“Reference the exchange of diplomatic notes between the USA and Afghanistan dated September 26, 2002,
December 12, 2002 and May 28, 2003; and/or successor notes or agreements as applicable.”

(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.

(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall
identify the materials or components intended to be imported in order to ensure that relief from import duties is
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes.
The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an
amount of supplies or components corresponding to that used from inventory for this contract.

(End of clause)

252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
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(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall
perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

Drawings are available in CD-ROM and must be picked up at the U. S. Army Corps of Engineers, House #1, Street
#1, West Wazir Akbar Khan (behind Amani High School), Kabul, Afghanistan. Please contact Marston Guese at
E-mail: marston.y.guese@usace.army.mil or Jesusa Labial at E-mail: jesusa.g.labial@usace.army.mil

(End of clause)
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Section 00800 - Special Contract Requirements

ADDITIONAL INFORMATION

Al Other Changes in Contract Performance. It is recognized by the parties entering into this contract that
performance of the contemplated project will take place in Afghanistan. Afghanistan has been designated by the
President of the United States as an area in which Armed Forces of the United States are and have been engaged in
combat. As such, circumstances may cause the contemplated project to be effected during said performance.
Examples of such circumstances include but are not limited to: Outbreak of hostilities in or near the project site;
changes in contemplated project site (ownership of the project); U.S. Government and Afghanistan Government
policy changes; site access denials; and other unforeseeable changes in the conditions of the project site that prevent
the completion of the project as originally contemplated. Such circumstances may require the contract to be
terminated, relocated, redesigned, etc, or a combination of factors. The aforementioned possibly remedy to
unforeseen circumstances is meant to be illustrative and not all inclusive. In the event the Contractor is UNABLE
to perform the project on the site set forth and described in the contract for any of the circumstances set forth above,
the Contractor shall be entitled to an equitable adjustment to the effected terms and conditions of the contract.

Al 22.1 Prohibition Against Human Trafficking, Inhumane Living Conditions, and Withholding of Employee
Passports (5 Nov 07):

All contractors (“contractors” herein below includes subcontractors at all tiers) are reminded of the prohibition
contained in Title 18, United States Code, Section 1592, against knowingly destroying, concealing, removing,
confiscating, or possessing any actual or purported passport or other immigration document, or any other actual or
purported government identification document, of another person, to prevent or restrict or to attempt to prevent or
restrict, without lawful authority, the person’s liberty to move or travel, in order to maintain the labor or services of
that person, when the person is or has been a victim of a severe form of trafficking in persons.

Contractors are also required to comply with the following provisions:

1) Contractors shall only hold employee passports and other identification documents discussed above for the
shortest period of time reasonable for administrative processing purposes.

2) Contractors shall provide all employees with a signed copy of their employment contract, in English as well as
the employee’s native language that defines the terms of their employment/compensation.

3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal recruiting fees.

4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, living space) for
their employees. Fifty square feet (50 sf) is the minimum acceptable square footage of personal living space per
employee. Upon contractor’s written request, contracting officers may grant a waiver in writing in cases where the
existing square footage is within 20% of the minimum, and the overall conditions are determined by the contracting
officer to be acceptable. A copy of the waiver approval shall be maintained at the respective life support area.

5) Contractors shall incorporate checks of life support areas to ensure compliance with the requirements of this
Trafficking in Persons Prohibition into their Quality Control program, which will be reviewed within the
Government’s Quality Assurance process.

6) Contractors shall comply with international laws regarding transit/exit/entry procedures, and the requirements for
work visas. Contractors shall follow all Host Country entry and exit requirements.

Contractors have an affirmative duty to advise the Contracting Officer if they learn of their employees
violating the human trafficking and inhumane living conditions provisions contained herein. Contractors are
advised that contracting officers and/or their representatives will conduct random checks to ensure contractors and
subcontractors at all tiers are adhering to the law on human trafficking, humane living conditions and withholding
of passports.

The contractor agrees to incorporate the substance of this clause, including this paragraph, in all
subcontracts under his contract.

(End)
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Al 25.1 Armed Personnel — Incident Reports (Jul 08): All Contractors and subcontractors in the Multi-National Forces-
Irag (MNF-I)/Combined Joint Task Force (Afghanistan) theater of operations shall comply with and shall ensure that their
personnel supporting MNF-1/CJTF forces are familiar with and comply with all applicable orders, directives, and
instructions issued by the MNF-I/CJTF Commander relating to force protection and safety.

For IRAQ: Contractors shall provide an initial report of all weapons firing incidents to the Reconstruction Operations
Center (ROC) as soon as practical based upon the situation and shall submit a written report to a ROC within 48 hours. The
initial report will include the name of the company, where the incident occurred, time when the incident occurred, a brief
description of the events leading up to the incident, and a point of contact for the company. A follow-up, comprehensive
written report of events surrounding the firing of weapons will be provided to the ROC within 96 hours. Reports shall be
submitted to the ROC, Operations Section (or as otherwise directed): roc.ops@aegisirag.com, DSN 318-239-4301, VOIP
703-544-1370, MCI 914-822-5302, IRENA 07902-7762300, Thurman 8821621157354, and IMMERSED 870764061257.

For AFGHANISTAN: Report all incidents and use of weapons through your military chain of command, who will
notify the JOC Watch at Bagram AF. (JOC SHIFT DIRECTOR, DSN: 318-431-4116; SVOIP: 431-7108)
Information should include: the name of the company, where the incident occurred, time when the incident
occurred, a brief description of the events leading up to the incident, and a point of contact for the company. The
JOC Watch duty officer will issue guidance for further reporting requirements.

Contractors will also provide first aid and request MEDEVAC of injured persons, and remain available for
Coalition response forces based upon the situation. In the event contractor personnel are detained by US or
Coalition Forces, prolonged detention due to lack of proper identification can be alleviated by contractor personnel
possessing on their person information that includes the Contractors name, the contract number, a POC in the
Contractor management, and the phone number of the ROC/JOC Watch.

-End -

Al 25.2 Fitness for Duty and Limits on Medical/ Dental care in Afghanistan (5 Nov 07).

The contractor shall perform the requirements of this contract notwithstanding the fitness for duty of deployed
employees, the provisions for care offered under this section, and redeployment of individuals determined to be
unfit. The contractor bears the responsibility for ensuring all employees are aware of the conditions and medical
treatment available at the performance. The contractor shall include this information and requirement in all
subcontracts with performance in the theater of operations.

The contractor shall not deploy an individual with any of the following conditions unless approved by the
appropriate CENTCOM Service Component (ie. ARCENT, CENTAF, etc.) Surgeon: Conditions which prevent
the wear of personal protective equipment, including protective mask, ballistic helmet, body armor, and
chemical/biological protective garments; conditions which prohibit required theater immunizations or medications;
conditions or current medical treatment or medications that contraindicate or preclude the use of chemical and
biological protectives and antidotes; diabetes mellitus, Type I or 11, on pharmacological therapy; symptomatic
coronary artery disease, or with myocardial infarction within one year prior to deployment, or within six months of
coronary artery bypass graft, coronary artery angioplasty, or stenting; morbid obesity (BMI >/= 40); dysrhythmias
or arrhythmias, either symptomatic or requiring medical or electrophysiologic control; uncontrolled hypertension,
current heart failure, or automatic implantable defibrillator; therapeutic anticoagulation; malignancy, newly
diagnosed or under current treatment, or recently diagnosed/treated and requiring frequent subspecialist
surveillance, examination, and/or laboratory testing; dental or oral conditions requiring or likely to require urgent
dental care within six months’ time, active orthodontic care, conditions requiring prosthodontic care, conditions
with immediate restorative dentistry needs, conditions with a current requirement for oral-maxillofacial surgery;
new onset (< 1 year)) seizure disorder, or seizure within one year prior to deployment; history of heat stroke;
Meniere’s Disease or other vertiginous/motion sickness disorder, unless well controlled on medications available in
theater; recurrent syncope, ataxias, new diagnosis (< lyear) of mood disorder, thought disorder, anxiety,
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somotoform, or dissociative disorder, or personality disorder with mood or thought manifestations; unrepaired
hernia; tracheostomy or aphonia; renalithiasis, current; active tuberculosis; pregnancy; unclosed surgical defect,
such as external fixeter placement; requirement for medical devices using AC power; HIV antibody positivity;
psychatic and bipolar disorders. (Reference: Mod 8 to USCENTCOM Individual Protection and Individual/Unit
Deployment Policy, PPG-Tab A: Amplification of the Minimal Standards of Fitness for Deployment to the
CENTCOM AOR).

In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-1038, DoD PGl 225.74),
resuscitative care, stabilization, hospitalization at Level I11 (emergency) military treatment facilities and assistance
with patient movement in emergencies where loss of life, limb or eyesight could occur will be provided.
Hospitalization will be limited to emergency stabilization and short-term medical treatment with an emphasis on
return to duty or placement in the patient movement system. Subject to availability at the time of need, a medical
treatment facility may provide reimbursable treatment for emergency medical or dental care such as broken bones,
lacerations, broken teeth or lost fillings.

Routine and primary medical care is not authorized. Pharmaceutical services are not authorized for routine or
known prescription drug needs of the individual. Routine dental care, examinations and cleanings are not
authorized.

Notwithstanding any other provision of the contract, the contractor shall be liable for any and all medically-related
services or transportation rendered. In accordance with OUSD(C) Memorandum dated January 4, 2007, the
following reimbursement rates will be charged for services at all DoD deployed medical facilities. These rates are
in effect until changed by DoD direction.

Inpatient daily rate: $1,918.00. Date of discharge is not billed unless the patient is admitted to the hospital and
discharged the same day.

Outpatient visit rate: $184.00. This includes diagnostic imaging, laboratory/pathology, and pharmacy provided at
the medical facility.

(End)

Al 25.3 Compliance with Laws and Regulations (5 Nov 07).

The Contractor shall comply with, and shall ensure that its personnel and its subcontractors and subcontractor
personnel at all tiers obey all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and
Central Command orders and directives applicable to personnel in Irag and Afghanistan, including but not limited to
USCENTCOM, Multi-National Force and Multi-National Corps fragmentary orders, instructions and directives.
Contractor employees performing in the USCENTCOM Area of Operations are under the jurisdiction of the
Uniform Code of Military Justice (UCMJ). Under the UCMJ, U.S. commanders may discipline contractor
employees for criminal offenses. Contractors shall advise the Contracting Officer if they suspect an employee has
committed an offense. Contractors shall not permit an employee suspected of a serious offense or violating the
Rules for the Use of Force to depart Iraq or Afghanistan without approval from the senior U.S. commander in the
country.

(End)

Al 25.4 Quarterly Contractor Census Reporting (12 Nov 07).
The prime contractor will report upon contract award and then quarterly thereafter, not later than January, 1 April, 1

July and 1 October, to JCCI.J2J5J7@pco-iraq.net for Iraq and to BGRMPARC-A@swa.army.mil for Afghanistan
the following information for the prime contract and all subcontracts under this contract:
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The total number of contract employees performing on the contract who receive any support benefits,
including but not limited to billeting, food, use of exchanges, laundry by host nation, US Nationals, and
Third Country Nationals;

The total number of prime contract employees performing on the contract by host nation, US Nationals,
and Third Country National;

The total number of subcontractor employees performing on the contract by subcontractor, host nation, US
Nationals, and Third Country National,

The company names and contact information of its subcontractors at all tiers; and

The name of all company POCs who are responsible for entering and updating employee data in the

Synchronized Predeployment & Operational Tracker (SPOT) IAW DFAR 252.225-7040 DOD class deviation
2007-00004 or DFAR DOD class deviation 2007-00010.

(End)

Al 25.6 Arming Requirements and Procedures for Private Security Company (PSC) Contracts,
Personal Security Detachment (PSD) Contracts, and for Requests for Personal Protection in Iraq and Afghanistan
(Jul 2008)

General. Contractor and its subcontractors at all tiers that require arming under this contract agree to obey
all laws, regulations, orders, and directives applicable to the use of private security personnel in Iraq and
Afghanistan, including US CENTCOM, Multi-National Force Commander and Multi-National Corps
Commander orders, instructions and directives. Contractors will ensure that all employees, including
employees at any tier of subcontracting relationships, armed under the provisions of this contract, comply
with the contents of this clause and with the requirements set forth in the following:

(8] DODI 3020.41, Contractor Personnel Authorized to Accompany the US Armed Forces;

2 DFARS 252.225-7040, Contractor Personnel Supporting a Force Deployed Outside the United
States; (MAR 2008)

3) Class Deviation 2007-00010, Contractor Personnel in the United States Central Command Area
of Responsibility

4 CPA Order #17, Registration Requirements for Private Security Companies, dated 27 Jun 04;

(5) US CENTCOM Policy Letter, Mod 1, Personal Protection and Contract Security Service
Arming, dated 7 Nov 2006

b. Required Government Documentation. The unit requesting the contractor security shall provide a
description of the following to the arming approval authority and to the contracting officer:

(8] The specific location where the PSC will operate;

2 The persons and/or property that require protection;

3) The anticipated threat;

(@) The required weapon types; and

5) The reason current security/police forces are inadequate.

c. Required Contractor Documentation. Contractors and their subcontractors at all tiers that require arming
approval shall provide the following to the contracting officer representative (COR):

Q) Documentation that each employee who will be armed under the contract received the
following training—

(A) Weapons Qualification/Familiarization. All employees must meet the qualification
requirements established by any DoD or other U.S. government agency
(B) Law of Armed Conflict (LOAC);
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© Rules for the Use of Force (RUF), as defined in the US CENTCOM Policy, dated 23
December 2005; and

(D) Distinction between the above-prescribed RUF and the Rules of Engagement (ROE),
which are applicable only to military forces.

Completed DD Form 2760 (or equivalent documentation) for each armed employee, indicating
that the employee is not otherwise prohibited under U.S. law from possessing the required
weapon or ammunition.

One (1) copy of a business license from the Iragi or Afghani Ministry of Trade or Interior;
One (1) copy of an operating license (or a temporary operating license) from the Ministry of
Interior;

A communications plan that, at a minimum, sets forth the following:

(A) The contractor’s method of notifying military forces and requesting assistance where
hostilities arise or combat action is needed:;

(B) How relevant threat information will be shared between contractor security personnel
and U.S. military forces; and
© How the contractor will coordinate transportation with appropriate military authorities.

An acceptable plan for accomplishing background checks on all contractor and subcontractor
employees who will be armed under the contract. The contractor shall, at a minimum, perform
the following (which will be specifically addressed in its plan and which will be documented
and furnished to the COR upon completion):

(A) Use one or more of the following sources when conducting the background checks:
Interpol, FBI, Country of Origin Criminal Records, Country of Origin US Embassy
Information Request, CIA records, and/or any other records available;

(B) Verify with MNC-1 or Afghanistan RCE — CG Provost Marshal that no employee has
been barred by any commander within Iraq or Afghanistan; and

© Certify, after completing all checks, that all persons armed under this contract are not
prohibited under U.S. law from possessing a weapon or ammunition.

Required Contractor Acknowledgements. Contractors and their subcontractors at all tiers that require
arming approval will provide written acknowledgement of the following to the COR:

M

O]

@)

Penalties for Non-Compliance. Failure of contractor or subcontractor employee(s) to comply
with the laws, regulations, orders, and rules (including those specified herein) governing the use
of force may result in the revocation of weapons authorization for such employee(s). Where
appropriate, such failure may also result in the total revocation of weapons authorization for the
contractor (or subcontractor) and sanctions under the contract, including termination.

Criminal and Civil Liability. Arming of contractor or subcontractor employees under this
contract may subject the contractor, its subcontractors, and persons employed by the same, to
U.S. and Host Nation prosecution and civil liability. “Host Nation” refers to the nation or
nations where services under this contract are performed.

Lapses in Training. Failure to successfully retrain an employee who is armed under this
contract within twelve (12) months of the last training date will constitute a lapse in the
employee’s authorization to possess and carry the weapon. All unauthorized employees will
immediately surrender their weapon to the contractor and will remain unarmed until such time
as they are retrained and the COR determines that the retraining is sufficient.

Authorized Weapon & Ammunition Types. Unless DCDRUSCENTCOM (or a designee) provides
otherwise, all arming requests and authorizations for contractor or subcontractor employees under this
contract shall be limited to U.S. Government-approved weapons and ammunition. This restriction
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applies to all weapons in the possession of contractor employees, even if such weapons are required for
personal protection. The following weapons and ammunition are currently authorized by the U.S.

Government for use in Iraq and Afghanistan:

1) The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47).

2 The M9 or equivalent sidearm will be the standard personal protection weapon unless other
weapons are specifically requested and approved.
3) US government Ball ammunition is the standard approved ammunition.

Requirements for Individual Weapons Possession. All employees of the contractor and its
subcontractors at all tiers who are armed under this contract must:

@ Possess only those U.S. Government-approved weapons and ammunition for which they are
qualified under the training requirements of section (c);

2 Carry weapons only when on duty or at a specific post;

3) Not conceal any weapons, unless specifically authorized;

4 Carry proof of authorization to be armed. Employees not possessing such proof will be deemed
unauthorized and must surrender their weapon to their employer; and

5) IAW USCENTCOM G.O. #1, consumption of alcohol in Irag or Afghanistan is prohibited. In

the event of a suspension or and exception to G.O. #1, employees shall not consume any
alcoholic beverage while armed or within eight (8) hours of the next work period where they
will be armed.

Weapons/Equipment Restrictions and Responsibilities. Unless otherwise provided, the U.S. Government
will not provide any weapons or ammunition to contractors, their subcontractors, or any employees of
the same. The Contractor will provide all weapons and ammunition to those employees that will be
armed under the contract. The contractor and its subcontractors at all tiers will also provide interceptor
body armor, ballistic helmets, and the Nuclear, Biological, and Chemical (NBC) protective masks to
those employees that require such equipment in the performance of their duties.

Rules for the Use of Force (RUF). In addition to the RUF and ROE training referenced in paragraph (c),
the contractor and its subcontractors at all tiers will monitor and report all activities of its armed
employees that may violate the RUF. Prompt reporting demonstrates a desire by the contractor and its
subcontractors to minimize the impact of any violations and, therefore, will be given favorable
consideration. Violations of the RUF include, though are not limited to:

Q) Taking a direct part in hostilities or combat actions, other than to exercise self-defense;

2) Failing to cooperate with Coalition and Host Nation forces;

?3) Using deadly force, other than in self-defense where there is a reasonable belief of imminent
risk of death or serious bodily harm;

4 Failing to use a graduated force approach;

(5) Failing to treat the local civilians with humanity or respect; and

(6) Detaining local civilians, other than in self-defense or as reflected in the contract terms.

Retention and Review of Records. The Contractor and all subcontractors at all tiers shall maintain
records on weapons training, LOAC, RUF and the screening of employees for at least six (6) months
following the expiration (or termination) of the contract. The Contractor and its subcontractors at all
tiers shall make these records available to the Contracting Officer or designated representative, at no
additional cost to the government, within 72 hours of a request.

Contractor Vehicles. Vehicles used by contractor and subcontractor personnel in the course of their
security duties shall not be painted or marked to resemble US/Coalition or host nation military and police
force vehicles.
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k. Quarterly Reporting. The prime contractor will report quarterly (i.e. NLT 1 January, 1 April, 1 July and

1 October for each quarter of the calendar year) to the Contracting Officer responsible for this contract,
and any other organization designated by the Contracting Officer, the following information under this

contract:
@ The total number of armed civilians and contractors;
2 The names and contact information of its subcontractors at all tiers; and

A general assessment of the threat conditions, adequacy of force numbers, and any problems that might require a
change to force levels. Note: this information is in addition to the information the contractor promises to
immediately provide under the communications plan referenced at paragraph (c)(5).

CLAUSES INCORPORATED BY REFERENCE

52.211-13 Time Extensions SEP 2000

52.246-12 Inspection of Construction AUG 1996

252.232-7003 Electronic Submission of Payment Requests and Receiving MAR 2008
Reports

52.236-4 Physical Data APR 1984

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 7 calendar days after the date
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work
ready for use not later than 365. The time stated for completion shall include final cleanup of the premises.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $1,976.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)

52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAR 1995)—EFARS

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced
Construction Contracts, materials delivered to the contractor at locations other than the site of the work may be
taken into consideration in making payments if included in payment estimates and if all the conditions of the
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General Provisions are fulfilled. Payment for items delivered to locations other than the work site will be limited to:
(1) materials required by the technical provisions; or (3) materials that have been fabricated to the point where they
are identifiable to an item of work required under this contract.

(b) Such payment will be made only after receipt of paid or receipted
invoices or invoices with canceled check showing title to the items in the prime contractor and including the value
of material and labor incorporated into the item. In addition to petroleum products, payment for materials delivered
off-site is limited to the following items: No Items have been identified.

(End of clause)

DBA

WORKERS COMPENSATION INSURANCE (DEFENSE BASE ACT) -
CONSTRUCTION (APR 2008)

(@) This clause supplements FAR Clause 52.228-3.

(b) The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of the contract
between the U.S. Army Corps of Engineers (USACE) and CNA/Continental Insurance Company unless the
contractor has a DBA self-insurance program approved by the Department of Labor. The contractor shall submit a
copy of the Department of Labor’s approval to the contracting officer upon contract award. The current rate under
the USACE contract is $7.25 per $100 of compensation for construction.

(c) The contractor agrees to insert a clause substantially the same as this one in all subcontracts to which DBA is
applicable. Subcontractors shall be required to insert a similar clause in any of their subcontracts subject to the
DBA.

(d) Should the rates for DBA insurance coverage increase or decrease during the performance of this contract,
USACE shall modify the contract accordingly. However, the revised rates will not be applicable until the
Contractor’s or Subcontractor’s DBA Insurance policy is due to be renewed.

(e) Premiums will be reimbursed only if coverage is purchased through the USACE DBA Pilot Program
administered by CNA Insurance and their Managing Broker, Rutherfoord International.
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SECTION 00150
THE DESIGN/BUILD PROCESS
PART 1 - GENERAL

1. DESIGN/BUILD (DB) PROCESS

The facility shall be designed and built by a single DB contractor. The DB contractor may be a single
firm or a team of firms that includes registered Architects and Engineers either employed by or
subcontracted to the DB contractor. Licensing jurisdiction of Architects and Engineers of record shall
be shall be verifiable. The DB contractor shall be the Architect/Engineer-of-Record, whether the DB
contractor utilizes services of licensed architects and engineers employed by its firm or subcontracts
with independent architectural and/or engineering firm(s). The DB contractor shall be solely liable for
design errors and/or omissions and should be insured as the A-E firm against design errors and
omissions.

Section 00555, DESIGN CONCEPT DOCUMENTS identifies project documents furnished herewith to
be used as the basis for the project design and construction documents. The successful Offeror shall
be required to complete the design and construction documentation, and construct the project in
compliance with these completed requirements.

2. OUTLINE DESCRIPTION OF THE DB PHASE

No work can begin on any phase of the process until an authorization Clearance for construction for
that phase is issued.

2.1 PROPOSAL PHASE

The Proposal Phase includes the period from the time from the issuance of the Request for Proposals
(RFP) through the selection process and the final award of the DB contract.

The proposals to be submitted include a Management/Technical Proposal and a Cost/Price Proposal.
The contents and organization of the proposal is described in SECTION 00110 - PROPOSAL
PREPARATION. The Government will evaluate and award the DB contract to a single Offeror based
upon the criteria which are outlined in SECTION 00120 - PROPOSAL EVALUATION AND
CONTRACT AWARD.

2.2 DESIGN PHASE

The successful DB contractor shall develop and submit for formal review three submittals and the final
design. The DB contractor is encouraged to develop and submit multiple cost saving proposals for
innovative design alternatives.

2.2.1 The Design Phase will consist of three parts as follows:
a. Part 1 will be the basic services required to develop the first submittal which represents: 100%
complete drawings and specifications for site preparation work, utility construction, paving, foundation,

and structural diaphragm of all work and approximately 35% complete drawings and specifications of
all other required construction documents. Part | also includes incorporating the revisions identified in
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the First submittal review.

After approval of the Part 1 drawings and specification submittal, the Government may issue a
Clearance for Construction letter to commence with the Build Phase for all site and off-site utilities,
clearing, grubbing, rough grading the site, demolition work, parking lot base course, foundation, and
structural framing.

A Pre-design meeting will be conducted to distribute as-built drawings to the DB contractor, finalize
and clarify technical information, and clarify other necessary information.

b. Part 2 shall include all design services required to complete the second design submittal: 100%
complete drawings and specifications for site preparation work, utility construction, paving, foundation,
and structural diaphragm of all work and approximately 65% complete drawings and specifications of all
other required construction documents. Part 2 design shall not begin until an approval of the Part 1
submittal is issued.

c. Part 3 shall include all design services required to complete the third design submittal (100%). Part 3
design shall not begin until an approval of the Part 2 submittal is issued.

3. BUILD PHASE

The Build Phase will be initiated by an authorization letter.

The authorization letter will be provided separately by the Contracting Officer for each phase of the
work.The Government may give the DB Contractor authorization for the Build Phase for portions of the
work following review and approval of the First Design Submittal.

Weekly coordination meetings will be held at which, as a minimum, the DB Contractor’s Project Manager,
a representative of the Designer, the site Superintendent, and the Contractor’s Quality Control Manager
shall be present.

4. PROJECT SCHEDULE:

The following is an internal design schedule and is subject to modification by the Offeror to suit their
particular method of operation. Overall time constraints are required and cannot be changed except by
contract modification. Prospective offerors shall be required to submit a complete schedule for design
and construction that meets or exceeds the overall time goals of the Government for this project.

Notice to Proceed following Award of Contract (upon written
notification)

Design Phase - Basic

Services Pre-design Meeting within 7 days from Award of Contract

Design Submittal Due within 30 days following Award of
Contract

Submittal Review Conference within 7 days following

(location TBD) submittal review
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Incorporate Changes to Submittal within 7 days following review conference
(Re-Submit for Review and Approval
100% design submittal)

Build Phase Authorization for Remainder

of Work Upon approval of design submittal

Total Design and Construction Period 365 days (performance period includes design
and construction phases)

4. LIQUIDATED DAMAGES.:

Liquidated damages in the amount of $ 1,976.00 for every calendar day of delay shall be assessed and
charged to the Contractor.

All days are in calendar days.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION (NOT APPLICABLE)

--END OF SECTION--
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SECTION 00555
DESIGN CONCEPT DOCUMENTS
PART 1 GENERAL
1.1 GENERAL

This section identifies documents issued with this RFP which establish the concept or basis for
the project design. These requirements are minimum standards and may be exceeded by the
Offeror. Deviations from these concepts and standards may be approved if considered by the
Government to be in its best interests.

The extent of development of these requirements in no way relieves the successful Offeror from
the responsibility of completing the design, construction documentation, and construction of the
facility in conformance with applicable criteria and codes.

1.2 ENGINEERING AND DESIGN CRITERIA

General design requirements are set forth in this RFP herein. The Specifications Divisions 02
thru 16 are the primary specifications criteria for the design and construction of the project. No
design criteria will be furnished by the Afghanistan Engineer District except that which may be
required for design and is not available from commercial sources or from the Construction Criteria
Base (CCB) or ‘Techinfo’ website located at http://www.wbdg.org/ccb/ . The references within
CCB must be obtained by the A/E if the criteria are required or desired. All design, unless
otherwise specified, shall be based on nationally recognized industry standard, criteria, and
practice.

1.3 APPENDIX DOCUMENTS

See Appendices for further technical requirements, criteria and parameters that are a part of this
contract.

1.4 SPECIFICATIONS

Specifications included herein shall be utilized as design criteria and minimum standards for the
corresponding construction work. The successful Offeror shall develop complete construction
specifications using the criteria included in these specifications.

The Government will provide Division 1 specifications sections as required, to the successful
Offeror; and these sections shall be included in the final construction specifications without
change. The Design Build Contractor shall furnish these specifications on electronic media for
the production of construction specifications when requested. These specifications shall be
submitted together with other required contractor prepared project construction documents during
the Second Design Submittal of the Design Phase, Part Il.

1.5 ORDER OF PRECEDENCE

In case of conflict, duplication, or overlap of design criteria specified in the documents referenced
in this section, the following order of precedence shall be followed:

1. Drawings;
2. General written design requirements within RFP narrative;
3. General guidance from referenced publications herein.

1.6 MANDATORY CRITERIA
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Portions of the design criteria documents provide mandatory criteria. Mandatory criteria consists
of drawings, schematics, specifications, and other requirements which shall not be altered or
modified for proposal submittal or subsequent final design except for minor adjustments for
coordination or except for cost reduction proposals as specified in Section 00150 - THE DESIGN
BUILD PROCESS. Non-mandatory criteria shall be considered minimum requirements and may
be enhanced, improved, or substituted to better suit design requirements or to improve evaluation
consideration. Mandatory requirements are as listed below. All other design criteria shall be
considered non-mandatory.

Work Plan

Boundary survey plan

Topographic survey plan

Any mandatory criteria referenced within Project Program.

Any other criteria listed herein which is listed, shown or implied as mandatory.
1.7 ADDITIONAL DOCUMENTS/CRITERIA FURNISHED BY THE GOVERNMENT

The following documents will be furnished to the Design/Build Contractor when requested by the
Offeror or Contractor:

Design Criteria published by the Government such as Technical Manuals (TM), Engineer
Manuals (EM), Engineer Technical Letters (ETL) and other documents related to the
design referenced herein which are not available on the Internet, including the CCB
website.

Commercial design criteria and specifications will not be furnished by the Government.

Conversion of electronic media to other formats shall be the responsibility of the Design
Build Contractor.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 01010
SCOPE OF WORK
1.0 GENERAL

1.1 The project consists of design and construction of one range complex with 8 new ranges, and
related roads and support facilities for the Afghanistan National Army at Camp Shorabak Afghanistan.
Contractor shall use Government furnished 90% designs provided in Appendices A through U to
complete design and construction documents and construct these facilities. The standard designs for the
Bleachers, Latrine, Open Mess, and the Observation Tower will be provided on a separate CD.

1.1.1 The project is defined as design, material, labor, and equipment to construct the following
buildings, parking, utilities, and other infrastructure: observation towers, covered mess areas, water well
with pumping station and non-potable water system with non-potable water storage tank, latrine facilities
with sewer collection system, graveled road, sidewalks and parking, classroom, weapon breakdown and
ammo distribution building, security detail office building, utility storage building, covered bleachers, guard
shack, and optional lighting and fencing to control and protect range support facilities.

1.1.2 Additional overall requirements include earthwork to build erosion control structures, construct
and mark berms, and provide electric power. The contractor shall provide and install targets for all
ranges. The contractor shall fill and grade the pistol, rifle, and machine gun ranges. The grading for the
full area of the pistol, rifle, and machine gun ranges, and backstop berm construction shall be completed
only after the final phase of the demining is completed. The contractor shall construct all the berms and
areas to be filled with material located onsite.

1.1.3 The Contractor shall indicate in design any proposed areas for future expansion.

1.1.4 Design and construct site grading including drainage structures within the marked area demined,
approximately 2 kilometers by 110 meters. Once the demining contractor has cleared the additional full
areas for the pistol, rifle and machine gun ranges, the construction contractor may grade the full area of
the ranges. All demining work should be completed in February 2009.

1.1.5 Contractor shall plan to run utilities from 5 meters beyond the edge of roadway for an average of
60 meters for each new building. Ties to existing buildings shall be closer to existing connections. Exact
distances shall be verified by Contractor during design.

1.1.6 Include demolition of any existing facilities or related man made features and debris that interfere
with work under the project, or which would create a hazard or interfere with the completion of this portion
of the work

1.1.7 Existing Utilities that are located in the footprint of new buildings shall be relocated to route
around the buildings.

1.1.8 For clarity in this document, unless a specific industry standard is specified, United States of
America design, construction and material standards shall be used.

1.1.9 Work within this contract shall meet and be constructed in accordance with current U.S. design
and International Building Codes (IBC), Life Safety Codes (NFPA-101), and Force Protection and security
standards. A patrtial listing of references is:

IBC, International Building Codes 2003
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NFPA 101, Life Safety Codes
UFC 4-010-01, DoD Minimum Anti-Terrorism Standards for Buildings.

1.2 ENGLISH LANGUAGE REQUIREMENT

All information shall be presented in English. The Contractor shall have a minimum of one English-
speaking representative to communicate with the COR at all times when work is in progress.

1.3 SUBMITTALS
Submittals and a Submittal Register are required as specified in Section 01335 of the Basic Contract.
14 CQM TRAINING REQUIREMENT

Before project design and construction begin, the Contractor’'s Quality Control Manager is required to
have completed the U.S. Army Corps of Engineers CQM course, or equivalent. The Construction Trades
Training Center (CTTC) in Jalalabad, Afghanistan provides a course that satisfies the requirement.
Courses are offered at regular intervals. For enroliment and course information, contact Reed B.
Freeman at the following:

Reed B. Freeman, PhD, PE

Quality Assurance Branch

Afghanistan Engineer District, USACE
Email: ree.b.freeman@usace.army.mil
Telephone: 079-760-4396

A copy of the course completion certificate shall be included in the Design Analysis submittal.
2.0 LOCATION

ANA Brigade Training Area Site Locations by Coordinates. Refer to maps with coordinates in Appendix .
The site latitude and longitude coordinates are provided in the rights of Entry for Each Range Complex.

Proposed Range Complex Area Coordinates for 205" 3" Brigade (Lashkar Gah)

41R PR 11996 26600
41R PR 11996 30000
41R PR 10000 33000
41R PR 01000 33000
41R PR 01000 26600

3.0 UNEXPLODED ORDNANCE (UXO) REMOVAL AND CLEARANCE

Demining and clearance will be performed by other firms in a phased sequence. After demining the
UNMACA Certificates will be provided to contractor which will have the coordinates of cleared area. ltis
the responsibility of the Contractor to be aware of the risk of encountering UXO or mines and to take all
actions necessary to assure a safe work area to perform the requirements of this contract. The
Contractor assumes the risk of any and all personal injury, property damage or other liability arising out of
or resulting from any Contractor action taken hereunder. The Contractor and its subcontractors may not
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handle, work with, move, transport, render safe, or disarm any UXO or mine, unless they have
appropriate accreditations from the UNMACA MAC.

If a UXO or mine is encountered after a MAC-approved clearance certificate is provided to the
Government, UXO or mine disposal shall be handled in accordance with Section 01015, Technical
Requirements.

4.0 SUMMARY OF WORK
4.1 CONTRACTOR REQUIREMENTS

The contractor shall design and construct the facilities as a design-built contract and shall be in
accordance with the requirements stated in Section 01015: Technical Requirements. Refer to attached
appendices and standard drawings for more specifics for required spaces. Design and construction work
shall include but not be limited to that shown within attached tables and described below.

4.1.1 General Requirements for Facilities

All requirements set forth in the Section 01010 Scope of Work, but not included in the Section 01015
Technical Requirements, shall be considered as set forth in both, and vice versa. Provide heating for all
indoor facilities unless otherwise stated in sections 1010 or 1015. All toilets shall be eastern style. All
eastern-style toilets shall face North or South.

All standard construction amenities and details such as heating, lighting, site drainage, utility connections,
etc. shall be implied as a design and construction requirement. Drawings referenced are contained in
Section 01015 or Appendices. Gravel walkways shall connect all buildings, facilities, and features such
as parking lots, generator pads, etc.

In general, this project consists of designing and constructing of the following:

4.1.2 Base Bid Infrastructure

Observation Tower with safety flagpole at each range (8 per range complex)--- The observation
tower will measure 4.8m?, stand approximately 7m high, and be located approximately 15m behind the
firing line in the center of each range. Provide appropriately sized power for intended load capacity. See
Appendix A and standard design CD.

Ammunition Distribution Building (1 at each range complex). At each live fire range, design and
construct a 3.8m x 6.1m structure on a reinforced concrete pad consisting of a 3m x 3.6m ammunition
room and a 3.1m x 3.8m covered patio area. The ammunition room shall be constructed of reinforced
CMU block walls with a continuous bond beam and have one steel entry door and two service windows
with steel shutters. One service window shall face the patio area and the other shall open on the
opposite side away from the patio.

Covered Mess at each range (8 per range complex). The structure provides an area for troop messing
at the range site. This facility is also used as a weapons cleaning area by troops using the range. The
covered facility has a concrete floor and a standing seam metal roof supported on columns and wood
framing system. Sides will be left open. Stand-up eating tables and serving tables will be provided by
contractor. Provide appropriately sized power and lighting for intended load capacity.
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Security Detail Office Building: Security Detail Office Building large enough for 20 personnel. Provide
appropriately sized HVAC and power for intended load capacity.

Guard Shack: Guard Shack large enough for 3-4 personnel and equipment at the entrance to the range

complex. Provide appropriately sized HVAC and power for intended load capacity.

Utility Storage Building: Utility Storage Building with site power generator and fuel storage tank. The
fuel storage tank shall have capacity for 1 week’s at full operation. The site shall be secured. The
building will be a minimum size of 8mx8m, and located near the other range support buildings.

Water Well-- Water well, water pump and water storage & treatment (20,000 liters) for washing (no
showers), latrine and cleaning.

Permanent latrine facilities—Permanent latrine facilities with 10 eastern toilets with hose bibs, and at
least one outside fresh water and weather proof spigot. Provide 3 latrines for the range complex along the
rear of the range complex.

Covered bleachers--- Covered bleachers, one per range, capable of containing 50 personnel at one
time, facing down range behind the observation tower, offset left or right.

Sanitary and Septic system-- Design and construct sewer lines, septic tank, and absorption field. A soil
investigation will be necessary to determine size and depth of absorption field.

Parking Area--Graded aggregate base material vehicle parking lot 50m x 50m, placed between the
classroom and the nearest ammunition distribution building.

Entrance Road--Graded gravel road from the entrance of the range to the last (8”‘) range, estimated
17,500 SM.

Fencing-- Fencing around range complex (minimum length required to control and protect range support
facilities);

Erosion control structures (drainage ditches, pipe culverts, washes, and small bridges as required).

Additional Overall Requirements
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The firing lines for the machine gun range shall consist of a 1.25m high berm with a 2m plateau on top
that is centered on and extend along the entire length of the zero meter line. The side of the berm
shall be cut at a 1:2 slope with walk-in fighting positions so the front end of the fighting position is at
the zero meter line. One meter wide steps made of concrete, mortared rock or timbers shall be placed
into the side of the berm centered on the right firing lane limit of odd numbered lanes.

Boundary markers will be placed on each range to mark right and left limits.

Dirt berms will be constructed as backstops, as needed.

4.1.3

Base Bid - Design, layout, and construct the following training ranges

One (1) Rifle Range: 25 shooting lanes (3m between firing positions) using the “300 meter known
distance Range, with 25 KD 120 targets with bang board” as a general model in the Army’s range
manual, TC 25-8 (need 3m between positions). Contractor shall clear; level and grade smooth
the range site. Dig out target line to keep level with firing positions (see side view of target line-
attachment). Construct concrete retaining walls at the excavated target line. A dirt berm will be
constructed as the “back-stop” of the range. Approximate range area: 75m (width) x 300m
(length).

Number of targets, and distance from firing points. 25, on target line, see Appendix J.
Type of targets will be the rail system. See Appendix J.
Firing points will be as laid out on range plan. See Appendix N.

o}
o}
o}
o Infront of each target there will be a 50 mm x 100 mm slot to insert a target on a stick.

One (1) Pistol Range: 5 shooting lanes (8m between firing positions) using the “Combat Pistol
Qualification Course” as a model in the Army’s range manual, TC 25-8. Firing position markers
will also be placed every 2m (a total of 22/23) to accommodate for alternate range configuration
when needed. PVC target stands (request no concrete foundation), for the 22/23-position
configuration, shall be placed at 10 meters and 25 meters. Contractor shall clear, level and grade
smooth the range site. A dirt berm will be constructed as the “back-stop” of the range.
Approximate range area: 45m (width) x 80m (length). Boundary markers will be placed on each
range to mark right and left limits.

One (1) Heavy Machine Gun Range: 5 firing positions using the “Automated Sniper Field Fire
Range” as an approximation in the Army’s range manual, TC 25-8. Targets will be placed by
ANA personnel. Contractor shall clear; level and grade smooth the range site. A dirt berm will be
constructed as the “back-stop” of the range. Range area: Width = as small an area as possible
(area may “fan out” from firing positions to targetry to minimize range firing position “footprint”);
Length = 1,000m. Boundary markers will be placed on each range to mark right and left limits.
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The firing lines shall consist of a 1.25m high berm with a 2m plateau on top which is centered on
the zero meter line.

- One (1) RPG/SPG Range: Five (5), 10-meter wide firing positions. Targets will be placed by
ANA personnel. Soil berms will separate firing lanes. A soil berm will also be constructed as the
“back-stop” of the range. Approximate range area: 50m (width) x 1000m (length). The soil berm
width will also need to be accounted for in total range width. Boundary markers will be placed on
each range to mark right and left limits.

- One (1) Mortar Range: Five (5) firing position mortar range. Targets will be placed in the impact
area by ANA personnel. Range area: Width = based on safety evaluation (area may “fan out”
from firing positions to targets to minimize range “footprint”); Length = approximately 2,000m.

- One (1) Hand Grenade Familiarization Range: Four (4) throwing bays using the “Hand Grenade
Familiarization Range” as a model in the Army’s range manual, TC 25-8. Targets will be placed
by ANA personnel. Approximate range area: 100m (width) x 50m (length). Boundary markers
will be placed on each range to mark right and left limits

- One (1) Fire and Movement Range: Two (2) movement lanes using the “Fire and Movement
Range” (Figure D-29) as a model in the U.S. Army’s Range Manual, TC 2-8. Targets will be
placed by ANA personnel. Approximate range area: 150m x 150m. Boundary markers will be
placed on each range to mark right and left limits

- One (1) Urban Combat Area: Three lane course using the “Urban Assault Course” (Figure D-21)
model in the U.S. Army’s Range Manual, TC 2-8. Do not construct Stations 4 and 5. Place dirt
berm 75m behind, and perpendicular to, the 4 dirt berms that make up the course lanes. This dirt
berm will run the width of the entire course, and will extend at least 10m past the 2 dirt berms that
mark the left and right perimeters of the course. Targets will be placed by ANA personnel. One
dirt berm will also be constructed as the “back-stop” (perpendicular to the firing lane berms) of the
maneuver area. Range Area: Approximately 150m (width) x 200m (length).

- One (1) Un-Exploded Ordnance and Demolition pit or area. This area will be used to dispose of
un-exploded ordinance (UXO). The area shall be a circular area with a diameter of at least 50
meters and be surrounded with a 5 meter high berm. The pit area shall have one access road
into the area through the berm on the down range side. There shall be a missile proof shelter
located outside the berm to provide shelter for the soldiers during detonations. See Appendix P
for details.

5. Option Items —
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511

512

513

514

515

5.1.6

6.0

6.1

Graded gravel main road to the range facilities from the ANA garrison, estimated quantity
103,500 SM.

Graded gravel road from last (8”‘) range around the perimeter of the range complex, estimated
guantity 50,000 SM.

Lighting on roads to ranges, mess areas, latrines, buildings, and towers, and between the fence
and road surrounding the entire range complex (Lump Sum quantity).

Provide and install chlorination system to provide potable water in accordance with the provisions
of Section 1015.

Provide and install electrical utility connection to the Afghanistan National Army Garrison at Camp
Shorabak in accordance with the provisions of Section 01015.

Classroom — Provide one concrete masonry unit or 3D Panel building of about 8m X 28m X 3.75
m high. The contractor shall provide the foundation, floor slab, electrical, mechanical, and related
items for a functional facility. The building shall have ceiling, floor and wall insulation, interior wall
finishes, windows with interior blinds, two interior office/storage areas 3m X 4.2m with a 3 meter
ceiling height. Building lighting design shall allow for flexible set up and use of the main room.
Provide ceiling fans and electric resistance fan type heating units. The main room shall be
provided with a lecture area on one end and shall be designed to accommodate large group
training or several small group activities. Provide building with water for janitorial use inside the
building. Provide a minimum of two weather proof, freeze-proof hose hibs with concrete slabs
outside the building. Protect hose bibs by four bollards. Contractor shall raise two existing
communication and one electrical manhole to finished floor level and install new trap-door style
covers to provide access.

The structure shall be constructed of reinforced CMU block or 3D Panel. If CMU walls are
constructed, the walls shall have a continuous bond beam at the top and vertical reinforcement to
meet seismic requirements. The exterior walls shall be finished with stucco, and the interior walls
shall be plastered. The contractor shall paint the exterior and interior walls surfaces. The ceiling
construction material will be subject to the approval of the COR. Windows shall be insulated pre-
finished aluminum with a thermal break frame and sash. All doors shall be commercial solid core
exterior grade in metal frames. Hardware shall be heavy duty and match the door use. The floor
slab shall be a reinforced concrete slab with a grade beam to meet seismic requirements. Floor
foundation and slab shall be designed based on geotechnical investigation by the Contractor.
The roof structure shall be steel with metal roofing panels that are continuous from the ridge to
the eave. The roof slope shall be at least 4:12.

The main room of the classroom facility shall be capable of holding 50 soldiers seated. Contractor
shall provide a lockable office and storage room. The concrete floor shall be sealed or surfaced
to protect the surface and to control dust. The general lighting shall be a system of light of which

half can be turned off for lecture classes. The lighting over the speaker area shall be controlled
separately from the general lighting.

PROJECT INFRASTRUCTURE REQUIREMENTS

SITE PLANNING
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The Contractor shall prepare a site boundary survey and site plan based on information contained in the
Request for Proposal. The development of the master plan will include participation in several design
charettes conducted at the Afghanistan Engineer District Headquarters Office in Kabul. Contractor shall
verify all space requirements and code compliance in accordance with sections 1010 and 1015 of this
contract. The final layout of the ranges and support facilities will be determined at the design charette,
after the demining is complete for the entire area within the boundary, as well as the range road and
surrounding area for the firing pits and support facilities.

The site coordinates of the range firing pits, range road, and range support facilities shall be provided by
the COR after the area has been demined by the UXO Contractor. The individual range orientation and
siting shall be adjusted during the charettes to ensure safety clearances, and to maintain the safety fans
within the ROE (Right Of Entry).

6.2 DEMOLITION AND GRADING
6.2.1 Minor Site Demolition

Minor site demolition is required prior to construction of new work. Grading at the site is required and
shall conform to requirements within references herein.

6.2.2 Crushed Stone

Native crushed stone 100 mm thick shall be placed around all buildings, from the building wall or building
landscaping out 2m and all areas of anticipated foot or vehicle traffic to reduce erosion and to provide
dust control. Graded, aggregate paved walkways shall be installed between buildings and parking areas.

6.3 WATER SYSTEM
6.3.1 Non-potable Water

Design a non-potable Water System (WS), to include a groundwater well protected in an enclosed,
heated water well house as a source for water, and to deliver the water, a hydro-pneumatic water storage
tank, booster pumps, and underground pipe distribution network system. The WS shall be constructed to
deliver a minimum 345-414 kPa (50-60 psi) at a flow rate that is twice the required daily demand. Water
use rate shall be based on ANA dalily field training camp conditions or approximately 25 gallons per capita
day.

6.3.2 Storage Tanks

Non-potable water storage tanks shall provide capacity for a minimum of 100 percent of the required daily
demand. The ground storage tank (no elevated tanks) and distribution system shall be designed to
provide a minimum 276 kPa (40 psi) at ground level at all points in the delivery system. Minimum
pressures of 207 kPa (30 psi) under peak domestic flow conditions can be tolerated in isolated areas, as
long as all peak flow requirements in the entire system can be satisfied. Maximum water pressures in
distribution mains and service lines shall not exceed 517 kPa (75 psi) at ground elevation. Water demand
required for fire fighting and for irrigation and landscaping needs shall not be included in design demand
calculations.

6.3.3 Availability
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It is acknowledged that water may not be available at the site despite contractor good faith efforts to find
it. The Contractor shall drill a minimum of two wells; each well shall be capable of 2,800 gpd, at the site
to a minimum depth of 400 feet (122m). If this is done without result, the Contractor will be considered to
have fulfilled the terms of the contract and will be entitled to the full price of the contract CLIN for well
drilling. However, the Contractor must still furnish all other parts of the water distribution system as
described in section 01015 of the specifications.

6.3.4 Dry Wells

Dry wells must be de-commissioned in accordance with ASTM D 5299. The Contractor must submit a
written plan for de-commissioning wells.

6.4 SANITARY SEWER SYSTEM

6.4.1 Design & Construction

The sanitary sewer collection and treatment system shall be designed and constructed by the Contractor.
The sanitary sewer collection system shall consist of gravity sewer pipe network and accessories such as
manholes, cleanouts, and building service connections. Conduct surface terrain (sloping) and a soils
investigation necessary to design and construct a septic tank and absorption field.

6.4.2 Population

The sanitary sewer system shall be designed to accommodate the total expected daily training population
plus 25% as specified in the Scope of Work and verified by the Contractor. The population is estimated
at a Company level strength of 100 men plus a training staff of 12, for a total of 112 men.

6.4.3 Geotechnical

Geotechnical investigation of the proposed sewage treatment site is required and the contractor shall
design the sewage treatment system to be compatible with site and soil conditions.

6.4.4 Capacity

System capacity shall be calculated based on a hydraulic waste load equivalent to 80 percent of the
water usage rate of 25 gallons or 95L per capita day, or 76L per capita day.

6.4.5 Gravity Collection System

The gravity sewer collection system shall connect to a septic tank absorption field effluent disposal
system.

6.4.5.1 Site Survey
The Contractor shall conduct a topographic survey to determine existing site characteristics. The
Contractor shall conduct a utility survey to determine the locations of any nearby water lines, wells,

sanitary sewers, storm sewers and electrical lines.

6.4.5.2 Percolation Testing
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At proposed sites for holding ponds and the absorption field, the Contractor shall perform percolation
tests. Percolation testing may be carried out with a shovel, posthole digger, solid auger or other
appropriate digging instruments. Percolation tests shall be accomplished uniformly throughout the area
where the absorption field is to be located. Percolation tests determine the acceptability of the site and
serve as the basis of design for the liquid absorption. Test results for soil will determine the number of
minutes required for water to drop a distance of 25mm, and results shall be provided in units of
m2/liters/day.

6.4.5.3 Sanitary System Layout

The Contactor shall design a sanitary system layout following requirements of Section 01015 this
contract. Pipe, fittings, and connections shall conform to the respective specifications and other
requirements as listed in Contract Section 01015 and all its referenced codes.

6.4.6 Septic System Design

The Contractor shall design a septic tank and absorption field system including all tank geometry,
hydraulic loading, inlet and outlet configurations, number of compartments and related site preparation
and earthwork. Design will be per specifications provided in Section 01015.

6.4.6.1 Location of Central Septic Tank

Septic tank shall be provided and installed underground and positioned at a location easily accessible to
pumping trucks. The Contractor shall provide protection for the septic system by ensuring that vehicles,
material storage, and future expansion shall be kept away from the area. Signage or other prevention
methods (i.e. pipe bollards) shall be used to provide this protection. The finished grade for the site shall
ensure that storm water runoff shall drain away from the site to prevent ponding, inflow, and infiltration

6.4.6.2 Septic Tank & Absorption Field

Design covers a septic tank & absorption field. However, if available real estate constrains construction
of this facility, other engineering solutions shall be brought to the Contracting Officer for consideration and
approval.

6.5 SITE ELECTRICAL DISTRIBUTION SYSTEM

The contractor shall design an electrical power system to supply and distribute power (to include back-up
generation with fuel storage tank, and underground electrical distribution) to all facilities included in the
contract to include master planned future facilities. If local electrical distribution system (utility) power is
available, the contractor shall provide: 1) a connection to that system to utilize utility power as the prime
source for the site; 2) generator(s) with fuel storage to provide a backup source for the site; and 3) an
underground electrical distribution system. If local electrical utility power is not available, the contractor
shall provide: 1) generators with fuel storage to provide power to the site as the prime source; and 2) an
underground electrical distribution system. For details of the electrical power system see Section 01015:
TECHNICAL REQUIREMENTS.

All electrical design and installation shall meet NEC (NFPA 70) requirements. Electrical receptacles shall
be provided as indicated. Conductors and circuits shall be sized for the specific loads. Primary voltage
shall be 220/380 V, 50 hertz.

The contractor shall provide all necessary materials and equipment including temporary power, as
required, to provide power to the new classroom, weapon breakdown/ammo distribution building, security
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detail office building, guard shack, observation towers, covered mess areas, security perimeter, roads,
parking areas, other common areas, and latrines.

If the local electrical distribution system is used, contractor shall be responsible for step down transformer
and grounding from the closest distribution line.

6.6  LIGHTING (OPTION)

General lighting shall be provided as indicated (length of road, covered mess, tower, generator bldg,
latrines, offices areas, and to the 50 M line) and shall meet recommendations from IESNA for each
building type and function within each building. Design and installation shall meet NEC 70 requirements.

Exterior lighting shall be high intensity discharge luminaries on 10 meter high minimum galvanized steel
poles.

6.7 ROAD NETWORK, SIDEWALK, AND PARKING
6.7.1 Design & Construction

The Contractor shall design and construct the entire road and parking network. The roads shall be
designed to carry traffic of up to a 7 ton, three-axle vehicle. A storm drainage system shall also be
included. The road layout shall provide access to range facilities to include observation towers and
covered mess areas, classroom, ammunition breakout building, utility & storage building, security detail
office building, guard shack, water well, pump house, and water tank, septic tank, and trash collection
point. Provide parking areas for vehicles for the following facilities at the compound: Control towers,
covered mess areas, well pumping station and storage tank, latrine facilities, classroom, weapon
breakdown and ammo distribution building, and rear areas of individual ranges.

6.7.2 Technical Requirements

Road design shall be designed per Section 01015, Technical Requirements. Roadways and sidewalks
are required as shown in Appendix L and shall be designed and constructed based upon
recommendations from geotechnical analysis required herein.

6.7.3 Project Requirements

Design and construct approximately 11.5 km of 9m-wide roadway connecting the ANA Garrison Camp
Shorabak to its range complex. Roads shall also be provided to connect the ranges and encircle the
range complexes. The road from the main base to the range complex shall consist of a sub-base to be
scarified, reshaped and compacted before placing the top layer, then a 200mm aggregate surface course
with a 3% slope off the crown for drainage. The roads within the range complex shall require only a
150mm aggregate surface course. New roads shall include drains and grading as required. See
Appendix L.

6.8 TRASH POINT

The Contractor shall design, in a location convenient for easy removal, a trash collection point. It shall be
located near the range mess area. The trash point shall be a 1.8 m x 1.8 m concrete pad with a minimum
100mm thickness and with a 1.8 meter tall chain link fence around the perimeter. One side shall have a
1.2 m wide gate entrance. Trash Point shall have a metal roof covering.

6.9 HVAC, HEATING VENTILATION AIR CONDITIONING
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Environmental control of the facilities shall be achieved by HVAC equipment proposed by the contractor
and approved by the U.S. Government. See section 01015 for scope of work required.

6.10 LIFE SAFETY

Design and Construct circulation pathways and exit stairs in accordance with building code references
herein. Fire sprinkler system is not required. The facility shall comply with all other safety requirements
as required within references. Smoke detectors and fire alarm systems shall be installed in accordance
with requirements herein.

6.11 FENCING AND BARRICADES

Fencing shall consist of the types shown or described herein. Barricades shall be as shown. Refer to
drawings for required types and locations. Barricades are not intended to resist a certain horizontal load
and are not required to be permanently anchored to ground.

6.12 FOUNDATION DESIGN

Foundations, including sub grade, shall be designed and constructed based on recommendations from
the geotechnical investigation required herein.

7.0 COMPLETION OF WORK
All work required under this contract shall be completed within 365 calendar days including government
review time from Notice to Proceed for site work. Site work construction will not be allowed to proceed

until demining is complete. Liquidated damages in the amount of $1976.65 shall be assessed for every
calendar day beyond the scheduled contract completion date and charged to the Contractor.

8.0 SPARE PARTS

Contractor shall provide a list of spare parts to COR for approval.

9.0 REFERENCES

Refer to Section 01015 for required references.

Appendices

Appendix A- Observation Tower

Appendix B- Covered Mess

Appendix C- Modified Qualifying Pistol Range
Appendix D- Layouts

Appendix E- Modified Automatic Weapons Range
Appendix F- Classroom

Appendix G- Throwing Bay
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Appendix H- Target Photos

Appendix |- Lashkar Gah Topography
Appendix J- Target Line Dugout
Appendix K- Latrine

Appendix L- Road Cross Section Drawing
Appendix M- Zero Surface Danger Zone
Appendix N- Range Layout Presentation
Appendix O- Shooting Range Plan Layout
Appendix P- UAC Surface Danger Zone
Appendix Q- QCS Certificate

Appendix R- KDR 120 96

Appendix S- KD Target flyer

Appendix T- Range Clearance by Others
Appendix U- Guard Shack

END OF SECTION

01010-13

Lash-kar-Gah, Afghanistan



ANA Training Range Lashkar-Gah, Afghanistan
SECTION 01015
TECHNICAL REQUIREMENTS
1.0 GENERAL
1.1 COMPLIANCE

The Contractor's design and construction must comply with technical requirements contained
herein. The Contractor shall provide design and construction using the best blend of cost,
construction efficiency, system durability, ease of maintenance and environmental compatibility.

1.2 MINIMUM & ALTERNATE REQUIREMENTS

These design and product requirements are minimum requirements. The Contractor is
encouraged to propose alternate design or products (equipment and material) that are more
commonly used in the region; will be equally or more cost effective or allow for more timely
completion, but furnish the same system safety, durability, ease of maintenance and
environmental compatibility. The Contractor will be required to submit information as requested
by the Contracting Officer to make a comparison of the proposed alternate. All variations of
approved designs must be approved by the Contracting Officer.

13 ASBESTOS CONTAINING MATERIALS

Asbestos containing material (ACM) shall not be used in the design and construction of this
project. If no other material is available which will perform the required function or where the use
of other material would be cost prohibitive, a waiver for the use of asbestos containing materials
must be obtained from the Contracting Officer.

14 SAFETY
1.4.1 Unexploded Ordnance (UXO)/Mine Discovery during Project Construction

It is the responsibility of the Contractor to be aware of the risk of encountering UXO and to take
all actions necessary to assure a safe work area to perform the requirements of this contract. If
during construction, the contractor becomes aware of or encounters UXO or potential UXO, the
contractor shall immediately stop work at the site of encounter, move to a safe location, notify the
COR, and mitigate any delays to scheduled or unscheduled contract work. Once the contractor
has informed the COR, the contractor will await further direction. The Contractor assumes the
risk of any and all personal injury, property damage or other liability arising out of or resulting from
any Contractor action taken hereunder.

NOTE: For previous UXO/mine information, the following points of contact from the UN Mine
Action Center of Afghanistan are provided:

Mohammad Sediqg, Chief of Operations, Hansie Heymans, Chief Information Officer,
Email: sedig@unmaca.org Email: hansie@unmaca.org
Cell: +93 070 295207 Cell: +93 070 294286

1.4.2 Explosives Safety

General safety considerations applicable to personnel, both essential and non-essential, at
project sites where UXO may be encountered include:

(a) Do not carry fire or spark-producing devices.
(b) Do not conduct explosive or explosive-related operations without approved procedures
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and proper supervision and UXO safety support.
(c) Do not become careless by reason of familiarity with UXO or the reported probability level
of UXO contamination.
(d) Do not conduct explosive or potentially explosive operations during inclement weather.
(e) Avoid contact with UXO except during UXO clearance operations.
() Conduct UXO-related operations during daylight hours only.
(g) Employ the "buddy system" at all times.

1.4.3 Activity Hazard Analysis (AHA) briefings

Activity Hazard Analysis's shall be prepared in accordance with the Corps of Engineers Safety
and Health Requirements Manual, EM 385-1-1.

Hazard analyses will be prepared and briefed by personnel that are knowledgeable in UXO and
explosives safety standards and requirements. These personnel should understand the specific
operational requirement and hazard analysis methodologies. A hazard analysis will be performed
for each activity to determine the significance of any potential explosive-related hazards.
Explosive residues may be discovered or exposed during UXO operations in the form of powder
or various granular and powder based pellets. These contaminants can enter the body through
the skin or by ingestion if proper personal hygiene practices are not followed. Explosive fillers
such as white phosphorus are dangerously reactive in air and acute exposure can result in
serious injury to the skin, eyes, and mucous membranes. They are also a fire hazard.

Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or
control them to reduce the associated risks to an acceptable level will be developed. The
adequacy of the operational and support procedures that will be implemented to eliminate,
control, or abate identified hazards or risks will then be evaluated and a second risk assessment
completed to verify that a satisfactory safety level has been achieved.

1.4.4 Notification of Noncompliance

The Contracting Officer will notify the Contractor of any detected noncompliance with the
foregoing requirements. The Contractor shall take immediate corrective action after receipt of
such notice. Such notice, when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective
action has been taken. The Contractor shall make no part of the time lost due to such stop
orders the subject of claim for extension of time or for excess costs or damages.

15 LIMITATION OF WORKING SPACE

The Contractor shall, except where required for service connections or other special reason(s),
confine his operations strictly within the boundaries of the site. Workmen will not be permitted to
trespass on adjoining property. Any operations or use of space outside the boundaries of the site
shall be by arrangement with all interested parties. It must be emphasized that the Contractor
must take all practical steps to prevent his workmen from entering adjoining property and in the
event of trespass occurring the Contractor will be held entirely responsible.

Areas located immediately outside the construction area are known to contain mines and
unexploded ordnance (UXO). Contractors assume all risks when venturing in or out of the
designated work area.

1.6 TEMPORARY STRUCTURES

The Contractor shall erect suitable temporary fences, lighting, and necessary structures to
safeguard the site, materials and plant against damage or theft and for the protection of the
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general public and shall adequately maintain the same throughout the course of the contract.
1.7 SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be the responsibility of the
contractor.

1.8 LIST OF CODES AND TECHNICAL CRITERIA:

The following codes and technical criteria and those referenced therein shall be required for this
project. References within each reference below shall be required and adhered to. This list is not
exhaustive and is not necessarily complete.

AABC - Associated Air Balance Council (National Standards for total System Balance)
ACI 318 Building Code Requirements for Structural Concrete (latest edition), American Concrete
Institute
Air Force Manual 32-1071, Security Engineering, volumes 1-4, 1 May 1994
American Water Works Association, ANSI/AWWA C651-99 standard
ARI - Air Conditioning and Refrigeration Institute
ASCE 7-02, Minimum Design Loads for Buildings and Other Structures, 2002
ASHRAE - American Society of Heating, Refrigeration and Air-Conditioning
Engineers Handbooks: Fundamentals; HVAC Systems and Equipment; HVAC Applications;
Refrigeration.
ASHRAE Standard 55-2004, Thermal Environmental Conditions for Human Occupancy
ASHRAE Standard 62.1-2004, Ventilation for Acceptable Indoor Air Quality
ASHRAE Standard 62.2-2004, Ventilation and Acceptable Indoor Air Quality for Low-Rise
Residential
ASHRAE Standard 90.1-2001, Energy Standard for Buildings Except Low-Rise Residential
Buildings
ASHRAE Standard 90.2-2004 with 2006 supplement, Energy-Efficient Design of Low-Rise
Residential Buildings
ASME - American Society for Mechanical Engineering
ASTM - American Society for Testing and Materials
AWS - American Welding Society
DCID 6/9 Physical Security Standards for Sensitive Compartmented Information Facilities
DCID 1/21, Manual for Physical Security Standards For Sensitive Compartmented Information
Facilities (SCIF)
EIA ANSI/TIA/EIA-607: (1994) Commercial Building Grounding/Bonding Requirement Standard
Factory Mutual (FM) Approval Guide-Fire Protection (2002)
IBC - International Building Codes, 2006 or latest edition (and its referenced codes including
those inset below)
IFGC — International Fuel Gas Code
IMC — International Mechanical Code
IPC — International Plumbing Code
Lighting Handbook, IESNA, latest edition
MIL-HDBK-1190, Facility Planning and Design Guide
Codes and Standards of the National Fire Protection Association (NFPA)
[as applicable and enacted in 2002 or later, unless otherwise noted]
National Electrical Safety Code (NESC), Institute of Electrical and Electronic Engineers (IEEE
C2), 2002 edition
NFPA 10, Portable Fire Extinguishers, 2002 edition
NFPA 30, Flammable and Combustible Liquids Code, 2003 edition
NFPA 30A, Code for Motor Fuel Dispensing Facilities and Repair Garages, 2003 edition
NFPA 54, National Fuel Gas Code, 2002
NFPA 58, Liquefied Petroleum Gas Code, 2004
NFPA 70, National Electrical Code, 2005 edition
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NFPA 72, National Fire Alarm Code, 2002 edition

NFPA 75, Standard for the Protection of Information Technology Equipment

NFPA 90A, Air Conditioning and Ventilating Systems, 2002 edition

NFPA 101, Life Safety Code, 2006 edition

NFPA 110, Standard for Emergency and Standby Power Systems, 2005 edition

Plumbing and Drainage Institute (PDI-WH-201) water hammer arrestors

SMACNA - Sheet Metal and Air Conditioning Contractors’ National Association, Standards and
Guides, latest editions

International Mine Action Standards, latest edition; (see http://www.mineactionstandards.org for
copy of standards)

TM 5-785 Weather Data

TM 5-802-1 Economic Studies

TM 5-805-4 Noise and Vibration

TM 5-811-1 Electrical Power Supply and Distribution

UFC 1-200-01, Design: General Building Requirements, 20 June 2005

UFC 1-300-07A Design Build Technical Requirements

UFC 3-230-03a, Water Supply, 16 Jan 2004

UFC 3-230-04a, Water Distribution, 16 Jan 2004

UFC 3-230-06a, Subsurface Drainage, 16 Jan 2004

UFC 3-230-07a, Water Supply: Sources and General Considerations, 16 Jan 2004

UFC 3-230-08a, Water Supply: Water Treatment, 16 Jan 2004

UFC 3-230-09a, Water Supply: Water Storage, 16 Jan 2004

UFC 3-230-10a, Water Supply: Water Distribution, 16 Jan 2004

UFC 3-230-13a, Water Supply: Pumping Stations, 16 Jan 2004

UFC 3-230-17FA, Drainage in Areas Other than Airfields, 16 Jan 2004

UFC 3-240-03N, Operation and Maintenance: Wastewater Treatment System Augmenting
Handbook, 16 Jan 2004

UFC 3-240-04a, Wastewater Collection, 16 Jan 2004

UFC 3-260-01, Airfield and Heliport Planning and Design, 1 Nov 2001 with changes dated 19
May 2006

UFC 3-260-02, Pavement Design for Airfields, 30 June 2001

UFC 1-300-09N, Design Procedures, 25 May 2005

UFC 3-310-01, Structural Load Data, 25 May 2005

UFC 3-400-01, Design: Energy Conservation, 5 July 2002

UFC 3-410-01FA Heating, Ventilating and Air Conditioning, Change 1, 15 May 2003

UFC 3-410-02A, HVAC Control Systems. 15 May 2003

UFC 3-410-04N, Industrial Ventilation, 25 October 2004

UFC 3-420-01, Plumbing Systems Design, 19 June 2003

UFC 3-430-01FA, Heating and Cooling Distribution Systems, 27 July 2003

UFC 3-460-01, Petroleum Fuel Facilities, 16 January 2004

UFC 3-501-03N, Electrical Engineering Preliminary Considerations, 16 Jan 2004

UFC 3-520-01, Interior Electrical Systems, 10 June 2002

UFC 3-530-01AN, Design: Interior and Exterior Lighting and Controls, 19 Aug 2005

UFC 3-535-01, Visual Air Navigation Facilities, 17 November 2005

UFC 3-540-04N Design: Diesel Electric Generating Plants, 16 Jan 2004

UFC 3-550-03FA Design: Electrical Power Supply and Distribution Systems, 1 Mar 2005
UFC 3-600-01, Design: Fire Protection Engineering for Facilities, 26 Sept 2006

UFC 4-010-01, Design: Minimum DoD Antiterrorism Standards for Buildings, 22 Jan 2007
UFC 4-010-02, DoD Minimum Antiterrorism Standoff Distances for Buildings, 19 Jan 2007
UFC 4-020-01FA, Security Engineering: Project Development, 1 Mar 2005

UFC 4-020-02FA, Security Engineering: Concept Design, 1 Mar 2005

UFC 4-020-03FA, Security Engineering: Final Design, 1 Mar 2005

UFC 4-020-04FA, Electronic Security Systems: Security Engineering, 1 Mar 2005

UFC 4-021-01, Design and O&M: Mass Notification Systems, draft 1 May 2006

UFC 4-022-01, Security Engineering: Entry Control Facilities/Access Control Points, 25 May 2005
UFC 4-722-01, Design: Dining Facilities, 27 January 2003
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Underwriters' Laboratories (UL) Fire Protection Equipment Directory (2002)
UL Standards (as applicable)

UL 710, Exhaust Hood for Commercial Cooking Equipment, latest edition
UL 737, Fireplace Stoves, latest edition

UL 752, Bullet Resisting Equipment, 2000 or later

USCINCCENT OPORD 97-1

The publications to be taken into consideration shall be those of the most recent editions.
Unified Facility Criteria (UFC) is available online at
http://www.wbdg.org/ccb/browse cat.php?0=29&c=4

Standards other than those mentioned above may be accepted if the standards chosen are
internationally recognized and meet the minimum requirements of the specified standards. The
Contractor shall be prepared to submit proof of this if requested by the Contracting Officer

1.9 DESIGN NOTES

Any floor plans that have been provided will need to be site adapted for orientation, access,
utilities, etc. The plans provide a relationship of spaces and rough sizes. Resolve all conflicts
with the Contracting Officer prior to finalizing the site plan.

2.0 SITE DEVELOPMENT
2.1 GENERAL

The project includes furnishing all materials, equipment and labor for constructing water, sanitary
sewer and storm sewer service lines, as applicable, and connecting to existing or new sewer
networks.

2.2 ENVIRONMENTAL PROTECTION
2.2.1 Applicable regulations

The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning
environmental pollution control and abatement with regard to discharge of liquid waste into
natural streams or manmade channels. The contractor shall review host nation and U.S.
Government environmental regulations with the contracting officer prior to design and discharge
of any liquid wastes into natural streams or manmade channels.

2.2.2 Notification

The Contracting Officer will notify the Contractor in writing of any observed non-compliance with
the foregoing provisions. The Contractor shall immediately take corrective action. If the
Contractor fails or refuses to promptly take corrective action, the Contracting Officer may issue an
order stopping all or part of the work until satisfactory corrective action has been taken. No
extension of time or damages will be awarded to the Contractor unless it was later determined
that the Contractor was in compliance.

2.2.3 Spillages
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste
washings, herbicides and insecticides, and construction materials from polluting the construction

site and surrounding area.

2.2.4 Disposal
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Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be
taken to a dumpsite off site and subject to the approval of the Contracting Officer. Burning at the
project site for the disposal of refuse and debris will not be permitted.

2.3 CIVIL SITE DEVELOPMENT
2.3.1 Site Plan

The Contractor shall prepare plat or plan of property as part of the design package consisting of a
Boundary Survey of proposed range areas located at Camp Shorabak near the city of Lashkar-
Gah, Afghanistan. Site survey shall show closure of the property boundary consisting of
identifying all property corners, establishing horizontal and vertical controls, and listing all bearing
and distances of property lines from the centerline of all adjacent roads. The contractor shall
place property corner markers and a monument on the property showing site elevations,
coordinate grid systems and WGS 84 latitude longitude. This survey shall meet the requirements
of World Geodetic System 1984 (WGS 84 UTM Zone 41N in decimal degrees. Survey design
shall include a topographic map showing locations of all existing building corners, structures,
major trees, road right of ways, names of roads, widths of roads, easements, right of ways,
setbacks, parking and paving areas, storage containers, stoops, sidewalks and walkways, above
ground utilities, and Bunker locations. The Contractor shall identify and show any existing
perimeter security walls, fences, hesco barriers, guard towers and entry control point structures.

On the site plan, the Contractor shall locate proposed facilities in general agreement with
drawings included and any requirements in the Scope of Work, section 01010. All site features
shall be clearly defined and dimensioned on the site plan. Buildings shall be located to provide
easy access for maintenance, emergency, and fire fighting vehicles. Roads and parking areas
shall be designed for turning radius of the largest vehicle entering the compound. The site plan
shall show geometric design of the site, including applicable dimensions of all exterior facilities,
mechanical equipment, pavements, utilities, etc. Required facilities are described in the following
sections of this specification. All roads and areas where tractor-trailer vehicles will travel shall be
designed for the worst case turning radius. Design and construction of roads and pavements
shall be based on recommendations from the geotechnical investigation required herein.

All site plans and master plans shall be drawn in the following projection and datum for
incorporation into the U.S. Army Corps of Engineers GIS system:

WGS 1984 UTM Zone 41 N
2.3.2 Demolition

Demolition shall include removal of all structures, foundations, pavements, and utilities, and clear
and grubbing. All refuse and debris shall be disposed of off site.

Scrap metal is property of the Afghan Government. The scrap metal on site shall be moved to an
area away from the site perimeter as directed by the Contracting Officer's Representative and left
for the Afghan Government to remove or salvage.

2.3.3 Site Grading and Drainage

The contractor will provide all necessary grading to insure adequate drainage so that no areas
will be flooded due to a rainfall of a 10-year frequency, the erosion protection is required.
Drainage of the area should be compatible with the existing terrain. Building ground floor finished
elevation shall be a minimum 150mm above adjacent grade, and outside grade shall slope away
from the building on all sides at a minimum slope of 5% for a distance of 3 meters. Holes and
depressions shall be backfilled. Fill materials shall be composed of satisfactory soils or
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aggregates defined in ASTM D 2487 as GW, GP, GM, SP, SM, SW, CL-ML. Minimum soil
compaction shall be 95 percent of maximum density as defined in ASTM D 1557.

2.3.4 Paving
2.3.4.1 Range Roads

Aggregate roads are required All roads shall be of wearing surface 9 meters wide, minimum 250
mm course thickness, unless otherwise noted, graded for proper drainage, provided with
necessary drainage structures and completed with prescribed surfaces in accordance with
applicable sections of TM 5-822-2 and TM 5-822-5 standards. Contractor shall notify the
Contracting Officer immediately if initial site survey determines that area hydrology requires major
drainage structures or bridges.

2.3.4.2 Bridges and Site Grading Plan

Preliminary investigation indicates no need for bridges or major drainage structures. The
Contractor shall notify the Contracting Officer immediately if initial site survey determines that
area hydrology requires major drainage structures or bridges. The Contractor shall design a site
grading plan that provides positive drainage and minimizes the requirement for major structures
in a cost effective manner.

2.3.4.3 Parking Areas

Contractor shall construct parking and storage areas using aggregate surface. Sub grade shall
be scarified and compacted to 95% proctor density. Aggregate base shall be 150mm (6 inches)
for parking areas, and 250mm (10 inches) for motor pools. Aggregate Base Course (ABC)
material must be well graded, durable aggregate uniformly moistened and mechanically stabilized
by compaction. Degree of compaction shall be expressed as a percentage of the maximum
density obtained by the test procedure presented in ASTM D 1557 or equivalent DIN, BS, or EN
standards.

2.3.5 Fencing
2351 Fabric

Fence fabric shall be No. 9 gage wires woven into a 50 mm diamond mesh. Fabric shall be
coated with 366 grams per square meter zinc galvanizing. Posts shall be ASTM F 1083 Pipe,
Steel, Hot Dipped Zinc Coated (Galvanized) Welded or equal. Post sizes shall be as shown on
drawings.

2.35.2 Gates

Fence gates shall be swing type. Vehicle gates shall be a pair of 3.65 m wide x 2.4 m high leafs,
constructed of a steel tube frame and steel tube intermediate posts and rails. The design of the
gates shall insure that it is dimensionally stable, square, true and planar. Gate leafs shall not rack
or deflect when installed on its hinges. Gates shall have a sufficient number of hinges to support
each gate leaf. Provide a locking mechanism that holds the gates together when in the closed
position as well as a drop bolt that engages a steel sleeve embedded in the pavement.

2.3.5.3 Reinforced Barbed Tape or Concertina Wire
Reinforced barbed tape shall be 600 mm diameter concertina style coil consisting of 31 loops.

Each loop shall consist of 19 barb clusters per loop. Adjacent coils loops shall be alternately
clipped together at three points about the circumference to produce the concertina effect upon
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deployment. Spacing between attachments points when deployed shall be 400 mm. The
reinforced barbed tape shall be fabricated from 430 series stainless steel with hardness range of
Rockwell (30N) 37-45 conforming to the requirements of ASTM A 176. Each barb shall be a
minimum of 30.5 mm (1.2 inch) in length, in groups of 4, spaced on 102 mm (4 inch) centers.
The stainless steel core wire shall have a 2.5 mm (0.098 inch) diameter with a minimum tensile
strength of 895 MPa. Sixteen gauge stainless steel twistable wire ties shall be used for attaching
the barbed tape to the barbed wire. The reinforced barbed tape shall be equivalent to NSN:
5660-01-457-9852.

2.3.5.4 Outriggers / Y-Channel

Outrigger supporting arms shall be “Y” shaped with post securely embedded into the top of the
wall. Posts shall conform to ASTM F 1083, Pipe, Steel, Hot Dipped Zinc Coated (Galvanized)
Welded.

2.4 CIVIL UTILITIES
2.4.1 General

The design of the water and sanitary systems shall be sized to provide flow and discharge based
on a fixture unit basis. The design drawings shall show all utility lines, line sizes, valves,
manholes, cleanouts, disinfection systems, and applicable details associated with water and
sanitary system designs. Specifications covering water lines, valves, pumps, controls, sanitary
sewers and storm sewers shall be submitted as part of the design and shall require standard
materials that are available in-country. Contractor shall install and connect exterior sanitary
sewer collection and water supply piping to service connection points of each facility requiring
such.

2.4.2 Water

Infrastructure design and construction shall serve the demand. The Contractor shall install water
distribution mains, branches, laterals, lines and service connections to include all pipe, valves,
fittings and appurtenances. Exterior water line construction shall include service to all buildings
as described in the Scope of Work Section 01010. The required Average Daily Demand (ADD)
approximation is derived from need for water to be used for washing and sanitation only (no
drinking) or 95 liters per capita per day (Ipcd) or 25 gallons per capita day (gpcd). In the event
potable or non-potable use water is required prior to completion of the water facilities
infrastructure the Contractor may be issued a Request for Proposal to provide non-potable (tank
truck) and potable (bottled or other reliable source) consumption. Provide a minimum of one (1)
outside water hydrant (hose spigot) for any building or facility for which a water supply is provided
for landscaping purposes.

24.2.1 Water Quality Sampling and Analysis

The Contractor shall perform water quality sampling and testing at the source. The Contractor
shall utilize well-qualified and equipped testing capability in the project site area, if available. If
professional testing services are not available in the area, the Contractor will submit an
alternative practical testing source for approval. Raw water quality criteria for Water Quality and
Criteria Standards, and shall address the following:

WATER QUALITY ANALYSIS TABLE
Physical Characteristics

Color Temperature
Threshold odor number pH value
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Turbidity

Chemical Characteristics (Expressed as mg/L)
Arsenic Total Hardness as CaCO(3)
Barium Cadmium
Chromium Copper
Lead Mercury
Selenium Silver
Zinc Sulphates as SO(4)
Fluoride as F Chlorides as C1
Manganese as Mn (dissolved and total) Conductivity
Iron as Fe (dissolved and total) Nitrites as NO(2)
Total Dissolved Solids Nitrates as NO(3)

Total coliform/fecal coliform (bacteria)

2.4.2.2 Well House

At new wells or springs, construct a permanent well house with concrete slab floor. The floor of
the well house shall slope away from the casing approximately 3 mm per 300 mm (1/8” per foot)
and drain to the outside. Floor of well house shall be minimum 300mm above adjacent grade.
The well house design should be such that the well pump, motor and drop pipe could be removed
readily. Provide an insulated roof hatch above with a hasp and lock. The well house shall protect
valves and pumping equipment plus provide freeze protection for the pump discharge piping
beyond the check valve. The well house shall be insulated and a heating unit installed. The
entry door shall be made of heavy duty metal and metal frame with no louvers. The well shall be
protected from unauthorized use by a security fence with lockable gate. Provide outriggers,
barbed wire and concertina wire on fence and gate. See Appendix A for Well House design
drawings.

2.4.2.3 Raw Water Disinfection

Contractor shall perform disinfection of the well water in accordance with AWWA A 100 or
equivalent. Bacteriological samples shall be collected and examined in accordance with
Standard Methods for the Examination of Water and Wastewater by a qualified lab as approved
by the Contracting Officer.

24.2.4 Service Booster Pumps
(Direct Pressure System Pending Engineering Site Investigation)

Contractor shall provide a booster pump station with end suction or split case double suction
horizontal split case (frame mounted) centrifugal pumps arranged in parallel for pumping water
storage into the main distribution system. The pumps and controls shall be designed to supply
and maintain acceptable system pressure throughout the distribution network given the full range
of flow conditions (low flow to peak). For conditions of low demand and to prevent short cycling
of primary pumps, provide a low demand jockey pump with capacity of one-third (1/3) of the
Average Daily Demand (ADD). Each booster pump, two (2), shall be capable of delivering 2
times (2x) the ADD. Provide suitable expansion tank. The suction side of the service booster
pumps shall have an eccentric reducer and gate valve installed. The discharge side shall have a
gate valve, check valve between the pump and the gate valve and concentric reducer, pressure
gage and air relief valve.

2425 Water Storage Tank
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Contractor shall provide a circular steel or circular concrete ground storage reservoir (GST) to be
located on the ground surface. Volume of the GST shall be a minimum storage volume of a full
days demand. The Contractor shall verify storage volume requirements based on final design
population. The storage facility shall be located above drainage areas and locations subject to
flooding as approved by the Contracting Officer. The storage facility shall be located on the
higher elevations of the site to promote gravity flow and reduce pumping requirements. Overflow
and air vents shall be screened so that birds, rodents and debris cannot enter the reservoir.

2.4.2.6 Disinfection & Chlorination System

Use hypochlorite compounds for disinfection. A hypo-chlorinator shall be used to feed a sodium
hypochlorite solution of 5-15% available chlorine into the system. Hypochlorite compound may
be a liquid or solid form. The hypo chlorination system shall consist of a chemical solution tank
for hypochlorite, diaphragm-type pump, power supply, water pump, pressure switch and storage
tank (optional hydro-pneumatic/storage). The pump shall feed a hypochlorite solution in
proportion to the water demand. The hypo-chlorinator shall have a pumping rate, liters per day
(Ipd) (gallons per day (gpd)) adequate to deliver 5 percent (%) available hypochlorite solution
adjustable to the quantity of water being produced from the source. Dosage rate will vary
somewhat depending on actual pump production rate and available residual chlorine in the
system. Contractor shall determine the required dosage rate milligrams per liter (mg/l) to
maintain the required chlorine residual (usually 0.2-0.4mg/l) in the distribution system. Chlorine
solution tank shall be large enough to hold a three days supply of hypochlorite solution. A fresh
solution shall be prepared every two or three days because the solution may lose its strength
over time and this will affect the actual chlorine feed rate. The hypochlorite shall be stored in a
cool dry place. Sodium hypochlorite can lose from two to four percent of its available chlorine
content per month at room temperature. Contractor shall verify required minimum residual
chlorine in accordance with local requirements verified and approved by the Contracting Officer.
The chlorination system shall have the capability for manually adjusting the dosage rate and be
installed in such a manner that the system can be easily disconnected and bypassed in the event
of health safety or routine maintenance and repair. Disinfection of water mains shall be in
accordance with AWWA standard C651-86 and disinfection of storage facilities in accordance
with AWWA standard C652-86

2.4.2.7 Chlorine Shelter

Contractor shall furnish a shelter as per chlorine manufacturer’s installation requirements. The
Contractor shall provide manufacturers catalog information and shop drawing to the Contracting
Officer for approval.

2.4.3 Water Distribution System

2.4.3.1 General

The Contractor shall provide a water distribution system described as follows: Pipe diameters
used in the network shall be 300mm (12 inch), 250mm (10 inch), 200mm (8 inch), 150mm (6
inch) and 100mm (4 inch), as calculated, using ductile iron (DI) conforming to AWWA C151,
installed in accordance with C 600 or polyvinyl chloride (PVC) as per ASTM D 1784 and 1785.
All pipes and joints shall be capable of at least 1.03 MPa (150 psi) and 1.38 MPa (200psi)
hydrostatic test pressure unless otherwise specified. Pipes should be adequate to carry the
maximum quantity of water at acceptable velocities 0.9 to 1.5m/sec (3 to 5 ft/sec) at maximum
flows not to exceed 2.8m/sec (9.2ft/sec). Minimum pressure shall be 140kPa (35psi) to all
points of the distribution system and maximum pressure shall be 517kPa (75psi). If high
pressures (greater than 690kPa) cannot be avoided, pressure-reducing valves shall be used.
Water service connections to buildings shall vary from 19mm, 25mm or 38mm to 75mm, as
calculated, depending on the usage requirement. Pipe service connections from the distribution
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main to the building shall be either Polyvinyl Chloride (PVC) plastic Schedule 80 ASTM D 1785 or
copper tubing conforming to ASTM B 88M, Type K, annealed. After choosing piping material
type, use similar piping materials for all buildings for efficiency of future maintenance activities.
The distribution network shall be laid out in a combination grid and looped pattern with dead ends
not exceeding 30m (99 feet). Dead end sections shall not be less than 150mm (6 inch) diameter
and shall either have blow off valves or fire hydrants (flushing valves) installed for periodic
flushing of the line. Any pipe with a fire hydrant on the line shall be at least 150mm (6 inch) in
diameter. Water supply distribution shall connect to a building service at a point approximately
1.5m (5 feet) outside the building or structure to which the service is required. Adequate cover
must be provided for frost protection. A minimum cover of 800mm (2'-8") is required to protect
the water distribution system against freezing. Water lines less than 1.25 meters (4 feet) deep
under road crossings shall have a reinforced concrete cover of at least 150 mm (6 inch) thickness
around the pipe extending out to 1m from each road edge.

2.432  Pipe

The Contractor shall provide pipe of adequate strength, durability and be corrosion resistant with
no adverse effect on water quality. The exterior surface of the pipe must be corrosion resistant.
If the pipe is installed underground pipe shall be encased with polyethylene in accordance with
AWWA C105. Water distribution pipe material shall be PVC or Ductile Iron (DI). Ductile iron pipe
shall conform to AWWA C104, etal. DI fittings shall be suitable for 1.03MPa (150psi) pressure
unless otherwise specified. Fittings for mechanical joint pipe shall conform to AWWA C110.
Fittings for use with push-on joint pipe shall conform to AWWA C110 and C111. Fittings and
specials shall be cement mortar lined (standard thickness) in accordance with C104. Polyvinyl
Chloride (PVC) pipe shall conform to ASTM D 1785. Plastic pipe coupling and fittings shall be
manufactured of material conforming to ASTM D 1784, Class 12454B. PVC screw joint shall be
in accordance with ASTM D 1785, etal, Schedules 40, 80 and 120. PVC pipe couplings and
fittings shall be manufactured of material conforming to ASTM D 1784, Class 12454B. Pipe less
than 80mm (3 inch), screw joint, shall conform to dimensional requirements of ASTM D schedule
80. Elastomeric gasket-joint, shall conform to dimensional requirements of ASTM D 1785
Schedule 40, All pipe and joints shall be capable of 1.03 MPa (150psi) working pressure and
1.38 MPa (200psi) hydrostatic test pressure.

2.4.3.3 Hydrostatic, Leakage and Disinfection tests

The Contracting Officer will be notified not less than 48 hours in advance of any water piping test
and will be given full access for monitoring testing procedures and results. Where any section of
water line is provided with concrete thrust blocking for fittings or hydrants, tests shall not be made
until at least 5 days after installation of concrete thrust blocking, unless otherwise approved.

2.4.3.4 Pressure Test

After the pipe is laid, the joints completed, and the trench partially backfilled leaving the joints
exposed for examination, the newly laid piping or any valved section of piping shall, unless
otherwise specified, be subjected for 1 hour to a hydrostatic pressure test of 1.38 MPa (200 psi).
Each valve shall be opened and closed several times during the test. Exposed pipe, joints,
fittings, hydrants and valves shall be carefully examined during the partially opened trench test.
Joints showing visible leakage shall be replaced or remade as necessary. Cracked or defective
pipe, joints, fittings, hydrants and valves discovered following this pressure test shall be removed
and replaced and retested until the test results are satisfactory.

2435 Leakage Test

Leakage tests shall be conducted after all pressure tests have been satisfactorily completed. The
duration of each leakage test shall be at least 2 hours, and, during the test, water lines shall be
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subjected to not less than 1.38 MPa (200 psi). Leakage is defined as the quantity of water to be
supplied into the newly laid pipe, or any valved or approved section, necessary to maintain
pressure to within 34.5kPa (5 psi) of the specified leakage test pressure after the pipe has been
filled with water and all air expelled. Pipe installation will not be accepted if leakage exceeds the
allowable leakage, as determined by the following formula:

L = 0.0001351ND (P raised to 0.5 power), where

L = Allowable leakage in gallons per hour

N = Number of joints in the length of pipeline tested

D = Nominal diameter of the pipe in inches

P = Average test pressure during the leakage test, in psi gauge

Should any test of pipe disclose leakage greater than that calculated by the above formula, the
defective joints shall be located and repaired until the leakage is within the specified allowance,
without additional cost to the government.

2.4.3.6  Bacteriological Disinfection

2.4.3.6.1 Disinfection Procedure

Before acceptance of potable water operation, each unit of completed waterline shall be
disinfected as prescribed by AWWA C651. After pressure tests have been completed, the unit to
be disinfected shall be thoroughly flushed with water until all entrained dirt and mud have been
removed before introducing the chlorinating material. Flushing will be performed in a manner and
sequence that will prevent recontamination of pipe that has previously been disinfected. The
chlorinating material shall be liquid chlorine, calcium hypochlorite, or sodium hypochlorite. The
chlorinating material shall provide a dosage of not less than 50 ppm and shall be introduced into
the water lines in an approved manner. Polyvinyl Chloride (PVC) pipelines shall be chlorinated
using only the above-specified chlorinating material in solution. The agent shall not be introduced
into the line in a dry solid state. The treated water shall be retained in the pipe long enough to
destroy all non-spore forming bacteria. Except where a shorter period is approved, the retention
time shall be at least 24 hours and shall produce not less than 25 ppm of free chlorine residual
throughout the line at the end of the retention period. Valves on the lines being disinfected shall
be opened and closed several times during the contact period. The line shall then be flushed with
clean water until the residual chlorine is reduced to less than 1.0 ppm. During the flushing period,
each fire hydrant on the line shall be opened and closed several times.

2.4.3.6.2 Sampling

For each building connected to the water system, personnel from the Contractor's commercial
laboratory shall take at least 3 water samples from different points, approved by the Contracting
Officer, in proper sterilized containers and perform a bacterial examination in accordance with
approved methods. The commercial laboratory shall be verified to be qualified by the appropriate
authority for examination of potable water.

2.4.3.6.3 Acceptance Requirements

The disinfection shall be repeated until tests indicate the absence of pollution for at least
2 full days. The unit will not be accepted until satisfactory bacteriological results have
been obtained.

2.4.3.6.4 Time for making Tests

Except for joint material setting or where concrete thrust blocks necessitate a 5-day delay,
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pipeline jointed with rubber gaskets, mechanical or push-on joints, or couplings may be subjected
to hydrostatic pressure, inspected, and tested for leakage at any time after partial completion of
backfill.

2.4.3.6.5 Concurrent Tests

The Contractor may elect to conduct the hydrostatic tests using either or both of the following
procedures. Regardless of the sequence of tests employed, the results of pressure tests,
leakage tests, and disinfection shall be recorded for submission and approval. Replacement,
repair or retesting required shall be accomplished by the Contractor at no additional cost to the
Government. Pressure and leakage testing may be conducted concurrently, Hydrostatic tests
and disinfection may be conducted concurrently, using water treated for disinfection to
accomplish the hydrostatic tests. If water is lost when treated for disinfection and air is admitted
to the unit being tested, or if any repair procedure results in contamination of the unit, disinfection
shall be re-accomplished.

2.4.3.7 Valves

Valves (Gate valves w/box) shall be placed at all pipe network tees and cross intersections, and
the number of valves shall be one less than the number of lines leading into and away from the
intersection. For isolation purposes valves shall be spaced not to exceed 3600 mm (12 feet).
Gate valves shall be in accordance with AWWA C 500 and/or C509. Butterfly valves (rubber
seated) shall be in accordance with C504 etal. The valves and valve boxes shall be constructed
to allow a normal valve key to be readily used to open or close the valve. Provide traffic-rated
valve boxes. Provide concrete pad, 1 meter (3'-4") square, for all valve boxes.

2.4.3.7.1 Vacuum and Air Release Valves

Air release valves are required to evacuate air from the main high points in the line when it is
filled with water, and to allow the discharge of air accumulated under pressure. Vacuum relief
valves are needed to permit air to enter a line when it is being emptied of water or subjected to
vacuum. Contractor shall submit manufacturer’'s data for properly sized combination air and
vacuum release valves and determine their locations on the distribution system subject to review
and approval of the Contracting Officer.

2.4.3.7.2 Blow-Off Valves

The Contractor shall provide 40-50mm (1-5/8" — 2") blow-off valves at ends of dead end
mains. Valves should be installed at low points in the mains where the flushing water can
be readily discharged to natural or manmade drainage ditches, swales or other.

2.4.3.7.3 Thrust Blocking

Contractor shall provide concrete thrust blocking at any point where the layout of the system
changes the direction of the flow, increases the velocity, or decreases or stops the flow. At these
points, the pipes and fittings must be anchored and kept from moving or pulling apart by the use
of thrust blocks installed against undisturbed earth.

2.4.4 Sanitary Sewer

2.4.4.1 General

There are currently no functional or salvageable sanitary sewer collection, treatment or disposal
facilities at this site. The Contractor shall obtain topographic information or other maps that show
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vegetation, drainage channels, and other land surface features such as underground utilities and
related structures that may influence the design and layout of the collection system. If maps are
not available, or do not provide satisfactory information or sufficient detail of the site, field surveys
shall be performed. Sanitary sewers less than 1.25 meters (4 feet) under road crossings shall
have reinforced concrete cover at least 150 mm (6 inch) thick around the pipe. Concrete cover
will extend out to at least 1 m from each road edge.

Exterior sanitary sewer line construction shall include service to all buildings as described in the
Scope of Work Section 01010. Contractor shall design sanitary sewer collection system using
approved field survey data and finished floor elevations. Depending upon the topography and
building location, the most practical location of sanitary sewer lines is along one side of the street.
In other cases they may be located behind buildings midway between streets. Main collection
sewers will follow the most feasible route to the point of discharge. The sewer collection system
shall be designed to accommodate the initial occupancy and a reasonable expansion capability.
All sewers shall be located outside of the roadways as much as practical, and minimize the
number of roadway crossings. To the extent practical, a sewer from one building shall not be
constructed under another building, or remain in service where a building is subsequently
constructed over it. Construction required shall include appurtenant structures and building
sewers to points of connection with building drains 1.5m (5 feet) outside the building to which the
sewer collection system is to be connected.

The Contractor shall use the following criteria where possible to provide a layout which is
practical, economical and meets hydraulic requirements:

(a) Follow slopes of natural topography for gravity sewers.

5  Check subsurface investigations for groundwater levels and types of subsoil
encountered. If possible, avoid areas of high groundwater and the placement of
sewers below the groundwater table.

4 Avoid routing sewers through areas which require extensive restoration or
underground demolition

5  Depending upon the topography and building locates, the most practical location of
sanitary sewer lines is along one side of the street. In other cases they may be
located behind buildings midway between streets. The intent is to provide future
access to the lines for maintenance without impacting vehicular traffic.

6  Avoid placing manholes in low-lying areas where they could be submerged by
surface water or subject to surface water inflow. In addition, all manholes shall be
constructed 50 mm higher than the finished grade, with the ground sloped away
from each manhole for drainage.

7  Sewer lines shall have a minimum of 800 mm of cover for frost protection.

8 Locate manholes at change in direction, pipe size, or slope of gravity sewers.

9  Sewer sections between manholes shall be straight. The use of a curved alignment
shall not be permitted.

(i) If required by the design, locate manholes at intersections of streets where possible.
This minimizes vehicular traffic disruptions if maintenance is required.

3 Sewer lines less than 1.25 meters deep under road crossings shall have a
reinforced concrete cover of at least 150mm thickness around the pipe or shall
utilize a steel or ductile iron carrier pipe. It is recommended to continue the
reinforced concrete cover or carrier pipe a minimum of one (1) meter beyond the
designated roadway.

4  Verify that final routing selected is the most cost effective alternative that meets
service requirements.

In the event that facilities to be provided under the contract must be occupied prior to completion

of permanent wastewater infrastructure, the Contractor will be responsible for providing
temporary portable shower and bathroom facilities.
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2.4.4.2 Protection of Water Supplies
The Contractor shall ensure that the sewer design meets the following criteria:

2.4.4.2.1 Sanitary sewers shall be located no closer than 15m (50 feet) horizontally to water wells
or reservoirs to be used for potable water supply.

2.4.4.2.2 Sanitary sewers shall be no closer than 3 m (10 feet) horizontally to potable water lines;
where the bottom of the water pipe will be at least 300mm (12 inches) above the top of the
sanitary sewer, horizontal spacing shall be a minimum of 1.8m (6 feet).

2.4.4.2.2 Sanitary sewers crossing above potable water lines shall be constructed of suitable
pressure pipe or fully encased in concrete for a distance of 2.7m (9 feet) on each side of the
crossing. Pressure pipe will be as required for force mains in accordance with local standards
and shall have no joint closer than 1m (3 ft) horizontally to the crossing, unless the joint is
encased in concrete.

2.4.4.3 Quantity of Wastewater

The Contractor shall verify the average daily flow considering both resident (full occupancy) and
non-resident (8hr per day) population. The average daily flow will represent the total waste
volume generated over a 24-hour period, and shall be based on the total population of the facility
and usage rate of 50 gallons per capita day (water usage). The wastewater flow rate shall be
calculated as approximately 80% of water usage rate, or 41 gallons per capita day. Design
criteria guideline shall be based on average influent wastewater characteristics as BOD of
250mgl/l, SS of 250mg/l, BOD load of 750ppd, and SS load of 750ppd.

2.4.4.4  Gravity Sewer

Sanitary sewers shall be designed to flow at a maximum in the following way: Trunk Sewers - 90
percent full; Laterals and Mains — 80 percent full, Building connections (service) — 70 percent full.
Sanitary sewer velocities shall be designed to provide a minimum velocity of 0.6 meters per
second (mps) or 2.0 feet per second (fps) at the ADD flow rate and a minimum velocity of 0.8 to
1.05 mps (2.5-3.5fps) at the peak diurnal flow rate. In no case shall the velocity drop below 0.3
mps, (1.0 fps) to prevent settlement of organic solids suspended in the wastewater. Pipe slopes
shall be sufficient to provide the required minimum velocities and depths of cover on the pipe.
Unless otherwise indicated (see Building Connections and Service Lines), gravity sewer pipe
shall be installed in straight and true runs in between manholes with constant slope and direction.
Adequate cover must be provided for frost protection. A minimum cover of 800 mm (2'-8") will be
required to protect the sewer against freezing.

2.4.45 Manholes

The Contractor shall provide standard depth manholes (MH), (depth may vary) an inside
dimension of 1.2m (4 ft). Manholes shall be made of cast-in-place reinforced concrete with
reinforced concrete cover. Alternate pre-cast manhole option shall taper to a 750 mm (30-inch)
cast iron frame that provides a minimum clear opening of 600 mm (24 inches). In every case, the
manholes, frames and covers shall be traffic rated, H-20 load rating. All manholes shall be
provided with a concrete bench with a flow line trough, smoothly formed to guide waste flow to
the outlet pipe from the inlet pipe(s). The top surface of the bench shall be above the crown of all
pipes within the manhole. All surfaces of the bench shall be sloped smoothly toward the trough to
guide flow, even under peak flow conditions.

2.4.4.5.1 Manhole Design Requirements
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Manholes are required at junctions of gravity sewers and at each change in pipe direction,
size or slope, except as noted hereinafter for building connections.

2.4.4.5.2 Spacing

The distance between manholes must not exceed 120m (400 ft) in sewers of less than 460mm
(18 in) in diameter. For sewers 460mm (18 in) and larger, and for outfalls from wastewater
treatment facilities, a spacing of up to 180m (600 ft) is allowed provided the velocity is sufficient to
prevent sedimentation of solids.

2.4.4.5.3 Pipe Connections

The crown of the outlet pipe from a manhole shall be on line with or below the crown of the
inlet pipe.

2.4.45.4 Frames and Covers

Frames and covers shall be cast iron, ductile iron or reinforced concrete, traffic rated in any case
to an H-20 load rating. Cast iron frames and covers shall be traffic rated, circular with vent holes.

2.4455 Steps for Manholes

Steps shall be cast iron, polyethylene coated, at least 15mm (5/8 in) thick, not less than 400mm
(16 in) in width, spaced 300mm (12 in) on center.

2.4.4.6 Pipe

Pipe shall conform to the respective specifications and other requirements as follows: Provide
Polyvinyl Vinyl Chloride (PVC) conforming to ASTM D 3034, Type PSM with a maximum SDR of
35, size 380 mm (15inch) or less in diameter. PVC shall be certified as meeting the requirements
of ASTM D 1784, cell Class 12454 B.

2.4.4.6.1 Fittings

Fittings shall be compatible with pipe supplied and shall have a strength not less than that of the
pipe. Fittings shall conform to the respective specifications and requirements as follows: provide
PVC fittings conforming to ASTM D 3034 for type PSM pipe.

2.4.4.6.2 Joints

Joints installation requirements shall comply with the manufacturers installation

instructions. Flexible plastic pipe (PVC or high density polyethylene pipe) gasketed

joints shall conform to ASTM D3212.

2.4.4.6.3 Branch Connections

Branch connections shall be made by use of regular fittings or solvent-cemented saddles as
approved. Saddles for PVC pipe shall conform to Table 4 of ASTM D 3034.

2.4.4.6.4 Cover

The minimum depth of the cover over the pipe crown shall be 0.8m (2 ft 8”).

2.4.4.6.5 Building Connections and Service Lines
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Building connections and service lines will be planned to eliminate as many bends as practical
and provide convenience in rodding. Bends greater than 45 degrees made with one fitting should
be avoided; combinations of elbows such as 45-45 or 30-60 degrees should be used with a
cleanout provided. Connections to other sewers will be made directly to the pipe with standard
fittings rather than through manholes. However, a manhole must be used if the connection is
more than 31m from the building cleanout. Service connection lines will be a minimum of 150
mm (6 inch) diameter and laid at a minimum 1% grade, but up to 2% as design parameters
dictate. Service laterals shall be 200 mm (8 inch) and sloped to maintain the minimum velocity as
described in paragraph “Gravity Sewer.”

2.4.4.6.6 Cleanouts

Cleanouts must be installed on all sewer-building connections to provide a means for inserting
cleaning rods into the underground pipe. Install manufactured wye fittings. In lieu of a wye fitting,
an inspection chamber may be installed. The inspection chamber shall be of the same
construction as a manhole. Preferably the cleanout will be of the same diameter as the building
sewer, and never be smaller than 150mm (6 in). Cleanouts shall be located within 1m from the
building whenever possible.

2447 Field Quality Control

2.4.4.7.1 Field Tests and Inspections

The Contracting Officer will conduct field inspections and witness field tests specified in this
section. The Contractor shall perform field tests and provide labor, equipment and incidentals
required for testing.

Check each straight run of pipeline for gross deficiencies by holding a light in a manhole; it shall
show a practically a full circle of light through the pipeline when viewed from the adjoining end of
the line. When pressure piping is used in a hon-pressure line for non-pressure use, test this
piping as specified for non-pressure pipe.

Test lines for leakage by either infiltration tests or exfiltration tests. Prior to testing for leakage,
backfill trench up to at least lower half of the pipe. When necessary to prevent pipeline
movement during testing, place additional backfill around pipe to prevent movement during
testing, but leaving joints uncovered to permit inspection. When leakage or pressure drop
exceeds the allowable amount specified, make satisfactory correction and retest pipeline section
in the same manner. Correct visible leaks regardless of leakage test results.

Infiltration tests and ex-filtration tests: Perform these tests for sewer lines made of specified
material, not only concrete, in accordance with ASTM C 969M, ASTM C 969. Make calculations
in accordance with the Appendix to ASTM C 969M and ASTM 969.

Low-pressure air tests: Perform tests as follows:

(a) Concrete pipe: Test in accordance with ASTM C 924M, ASTM C 924. Allowable
pressure drop shall be given in ASTM C 924M ASTM C 924. Make calculations in
accordance with the Appendix to ASTM C 924M, ASTM C 924;

(b) Ductile-iron pipe: Test in accordance with the applicable requirements of ASTM C 924M,
ASTM C 924. Allowable pressure drop shall be as given in ASTM C 924M, ASTM C 924.
Make calculations in accordance with the Appendix to ASTM C 924M, ASTM C 924;

(c) PVC Plastic pipe: Test in accordance with applicable requirements of UBPPA UNI-B-6.
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Allowable pressure drop shall be as given in UBPPA UNI-B-6. Make calculations in
accordance with the Appendix to UBPPA UNI-B-6.

2.4.4.7.2 Deflection Testing

Deflection testing will not be required however; field quality control shall ensure that all piping is
installed in accordance with deflection requirements established by the manufacturer.

245 Septic Systems

Permanent base waste water treatment plants shall be designed in accordance with Unified
Facilities Guide Specifications UFGS 44 41 13, Prefabricated Biochemical Wastewater Treatment
Plant, Oct 07.

Package waste water treatment plants shall be designed in accordance with Department of
Defense Handbook, Wastewater treatment System Design Augmenting Handbook, Feb 97, with
Notice 1, Jan 99, Section 6: Package Plants and Small flow treatment systems.

Septic systems shall be designed and installed in accordance with UFC 3-240-03, 16 January
2004 edition, and the following guidance:

245.1 Site Survey

The Contractor shall conduct a topographic survey to determine existing site characteristics. The
Contractor shall conduct a utility survey to determine the locations of any nearby water lines,
wells, sanitary sewers, storm sewers and electrical lines.

2.45.2 Percolation Testing

At proposed sites for holding ponds and the absorption field, the Contractor shall perform
percolation tests. Percolation testing may be carried out with a shovel, posthole digger, solid
auger or other appropriate digging instruments. Percolation tests shall be accomplished
uniformly throughout the area where the absorption field is to be located. Percolation tests
determine the acceptability of the site and serve as the basis of design for the liquid absorption. -
Percolation tests will be made as follows (see Figure 1).

6 Six or more tests will be made in separate test holes uniformly spaced over the proposed
absorption field site. The average of the six tests shall be determined and will be used as
the final result. The location of each test shall be clearly and accurately shown on the site
plan submitted to AED.

7 Dig or bore a hole to the required depth of the proposed trenches or bed, with dimensions
necessary to enable visual inspection during percolation testing.

Carefully scratch the bottom and sides of the excavation with a knife blade or sharp-pointed
instrument to remove any smeared soil surfaces and to provide natural soil interface into
which water may percolate. Add 50 mm of gravel (of the same size that is to be used in the
absorption field) to the bottom of the hole. In some types of soils the sidewalls of the test
holes tend to cave in or slough off and settle to the bottom of the hole. It is most likely to
occur when the soil is dry or when overnight soaking is required. The caving can be
prevented and more accurate results obtained by placing in the test hole a wire cylinder
surrounded by a minimum 25 mm layer of gravel (of the same size that is to be used in the
absorption field.).

Carefully fill the hole with clear water to a minimum depth of 300mm above the gravel or
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sand. Keep water in the hole at least 4 hours and preferably overnight. In most soils it will
be necessary to augment the water as time progresses. Determine the percolation rate 24
hours after water was first added to the hole. In sandy soils containing little clay, this pre-
filling procedure is not essential and the test may be made after water from one filling of the
hole has completely seeped away.

2.4.5.3 The percolation rate measurement is determined by one of the following methods:

If water remains in the test hole overnight, adjust the water depth to approximately 150
mm above the gravel. From a reference batter board, as shown in Figure 1, measure
the drop in water level over a 30-minute period. This drop is used to calculate the
percolation rate.

2453.1 If no water remains in the hole the next day, add clean water to bring the depth to
approximately 150mm over the gravel. From the batter board, measure the drop in water level at
30-minute intervals for 4 hours, refilling to 150mm over the gravel as necessary. The drop in
water level that occurs during the final 30-minute period is used to calculate the percolation rate.

2.453.2 In sandy soils (or other soils in which the first 150mm of water seeps away in less
than 30 minutes after the overnight period), the time interval between measurements will be taken
as 10 minutes and the test run for 1 hour. The drop in water level that occurs during the final 10
minutes is used to calculate the percolation rate.

The percolation rate is the number of minutes it takes to drop 25 mm. Table 2 lists
percolation rates and the corresponding absorption field sizing factor (liters/m?/day). The
sizing factors are used, in conjunction with average daily demand (ADD), to determine the
size of the absorption field.

2.4.5.4 Example: Calculating the percolation rate:

2.4.5.4.1 In 30 minutes, the measured drop in the water level is 15 mm.

2.4.5.4.2 Minutes/25mm = Time/ (drop/25mm) = 30 minutes/ (15mm/25mm) = 50 Minutes/25
mm, where Minutes/25mm = Minutes for water to drop 25 mm.

01015-19



Lashkar-Gah, Afghanistan

ANA Training Range

4 ol al b b 3 .
o X w_.w #_a..a, H@M

& B 1 ﬂ s o ...\.'.._
S

s

-
(s

-

g 1M1 Mim

upn L g
‘agc)nl mjba 8 Y Rujiretsyg dry
Bupsriabw s K03 o)

prin g Ko [yRMsel

g AT
LA 1

DEE| rmaQ Jo WIS WL 0 L0y wun 0y BB Biga B go asn o)

S s "
LIMEad 200k puas pragd
ey .u.u..._l\ I1[% 8303 i) punasn [anesd g wup | ge e
o e R TR TR R Tup@nags visus £ jos uj ‘J10K

1 BEIRG M M

B[] 0|

__ 350 JNIEN0
W15 duy ity L1 3n0N 0L LOH 043870 38
H I N QUYOE W3LLYE 3AYIT TN C3LOM

=—43[15 T Inseay

SR )] JErday
TRIC R R T Rt
B aeieaang Bujym ey

ElRLJEIY) M) Ju)RTay
T RETIRIR EL BRI
U0 TR1 02N TUyEm LaLy

Figure 1. Percolation Testing.
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2455 Septic System

Generally when determining an appropriate septic tank location, the Contractor shall provide
protection for the septic system by ensuring that vehicles, material storage, and future expansion
shall be kept away from the area. Signage or other prevention methods (i.e. pipe bollards) shall
be used to provide this protection. The finished grade for the site shall ensure that storm water
runoff shall drain away from the site to prevent ponding, inflow, and infiltration. Once an
appropriate site is located, the Contractor shall conduct soil investigations for the site to
determine ground water levels, soil conditions, and the percolation rate.

24551 Septic Tank

Septic tanks are buried, watertight receptacles design and constructed to receive and partially
treat wastewater. The tank separate solids from the liquid, provides limited digestion of organic
matter, stores solids, and allows the clarified liquid to discharge for further treatment and
disposal. Settle able solids and partially decomposed sludge accumulate at the bottom of the
tank, while scum rises to the top of the tank’s liquid level. The partially clarified liquid is allowed
to flow through an outlet opening position below the floating scum layer. The clarified liquid will
be disposed of to the absorption field for further treatment and disposal.

Factors to be considered in the design of a septic tank include tank geometry, hydraulic loading,
inlet and outlet configurations, number of compartments and temperature. If a septic tank
hydraulically overloaded, retention time may become too short and solids may not settle properly.

For Afghanistan, a balled multi-compartment or dual chamber design shall be utilized. Refer to
Attachment A for further details. The septic tank shall be designed with a length-to-width ratio of
2:1to 3:1 and the liquid depth should be between 1.2 m and 1.8m. This depth is determined by
the outlet pipe invert elevation. If not specified in the contract, the septic tank shall be sized
based on the average daily demand of 190 liters/capita/day, plus an additional 100% for sludge
storage capacity and peak flows. The tank shall be constructed of reinforced, cast-in-place
concrete, with a minimum compressive strength of 21MPa at 28 days. Wastewater influent and
effluent shall enter and exit on the short sides of the tank, which will allow the wastewater longer
detention and settling time. The baffle tank shall have two compartments, with the first
compartment (influent entry point) having 2/3 thirds the volume capacity of the tank. The tank
shall have a minimum earth backfill cover of 300mm. Access shall be provided at the entry
(influent) and exit (effluent) points of the tank by installing reinforced concrete risers, with steel
access hatches, that will rise 50mm above the finished grade. The following is an example of
how to determine the volume and dimensions of the septic tank.

(a) Example: Size a Septic Tank — for a design population of 100 capita at 152
liters/capita/day (80% of 190 liters/capita/day)
Assume that tank volume and dimensions are not specified in the contract.
V=ADDP*c*2 = 152 liters/capita/day)*100(capital)*2 = 30,400 Liters (30.4 m®), where
ADDP — Average Daily Demand per Person (liters/capita/day)

C = design population (capita)
2 = represents an additional 100% storage for sludge and peak surges

Assume 1.8 meter liquid depth and a tank length-to-width ratio of 2:1
A=V/1.8 meters (liquid depth) = 30.4m%1.8m = 16.89m?

L*W = A

2W*W= 16.89m?
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W?=8.44 m’

W =2.91m,soL =5.8m

Inside dimensions of tank — 5800mm x 3000mm x 1800mm (liquid depth)
Always round up to the nearest 100mm for final septic tank dimensions.

2.45.5.2 Absorption Field

Absorption fields (also termed “leach fields”) are used, in conjunction with septic tank treatment,
as the final treatment and disposal process for the septic system. Absorption fields normally
consist of perforated distribution pipe laid in trenches or beds that are filled with rock. Refer to
attachments B or C for minimum performance requires. The septic tank effluent is distributed by
the perforate pipe and allowed to percolate through the ground, where it is filtered and treated by
naturally occurring bacteria and oxygen.

Once effluent is released from the septic tank, it travels by gravity through a solid 200mm
diameter PVC pipe, at a minimum 1.0% slope, to the distribution box. The distribution box is a
reinforced concrete structure that distributes the septic tank effluent evenly throughout the
absorption field through several 100mm diameter perforated pipes. The distribution pipe is
distributed evenly over the absorption trenches or beds; the perforated pipe shall have a
maximum slope of 0.5% and shall be capped at the end of each pipe. Generally, distr8ibution
piping is spaced from the one meter to 1.8 meters apart and is not longer than 30 meters.

1 The first zone is the absorption zone, which is the layer of in-situ material that filters and
treats the effluent. This zone is determined to be suitable material for wastewater treatment
based on the percolation test results, with a minimum thickness of 600mm. Below the
absorption zone, the material is considered unsuitable soil or bed rock or the seasonal water
table is too high. If percolation tests determine that there isn’t a minimum 600 mm of
suitable soil, the Contractor can remove the unsuitable soil to the desired depth and replace
it with material determined to be suitable; however, the Contractor must get approval from
the COR before attempting this.

2  The second zone is the drainage zone, which is a 300 mm th9ck layer of rock fill, where the
distribution pipe network lies. The bottom of this zone is filled with a minimum 150 mm of 19
mm to 38 mm diameter rock. The perforated distribution pipe is laid on top of the rock. A
minimum of 50 mm of rocks placed carefully over the pipe network, and then a semi-
permeable membrane (geotextile fabric) is placed over the rock to prevent fine-grained
backfill from clogging it.

(c) The final zone is the backfill zone. This is the upper most part of the absorption field,
where backfill material is placed and is a minimum 500mm thick. The backfill material
protects the lower lying zones from storm water infiltration and freezing. The Contractor
shall leave a mound of backfill material above the desired finished grade to allow for
settlement.

2.4.5.6 Sizing the Absorption Field

Table 2 lists percolation rates and the corresponding sizing factor (liters/m2/day). The sizing
factors are used in conjunction with average daily demand (ADDD), to determine the size of the
absorption field. The following is an example of how to calculate the absorption field size for
trenches and beds:

(a) Example: Size of Absorption field — Size an absorption field for a facility with an average
daily demand of 19,000 liters/day and a percolation rate of 50 minutes.

A= ADD*Water Absorption of Soil = 19,000 liters/day*0.054 m2/liters/day = 1,026m2
Where,
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A = Area footprint needed for the absorption field in m2

ADD = Average Daily Demand (liters/day)

Water Absorption of Soil = by looking below, at Table 2, a percolation rate of 50 minutes
falls in the 46 to 60 row and the correlating sizing factor is determined to be
0.054m2/liters/day

Dimensions for trenches:
-Assume a 1 meter wide trench bottom.
-Assume maximum trench length to be 30 meters

N, = A/T,*T)) = 1026m2/ (Im * 30m) = 34.20, say 35 trenches at 1m x 30 m
Where

N; = Number of trenches

Tw = Trench width

T, = Trench length

Trench bottom area can be reduced by 20 percent if 305 mm of rock is placed below the
distribution pipe. The area can be reduced by 34 percent for 457 mm of rock being
placed below the pipe, and by 40% for the maximum rock depth of 610 mm. Keep in
mind that the additional rock added below the distribution pipe adds additional thickness
required for the drainage zone. For example, there is normally 150 mm of rock placed
below the pipe for a total 300mm thickness for the drainage zone. If 305mm of rock is
placed below the pie, the total thickness for the drainage zone increases to 455 mm of
rock, including 305mm below the piep100 mm around the pipe, and 50 mm above the
pipe.

Dimensions for bed:
Absorption Bed Dimensions = VA = V1,026m2 = 32.03m, say 32 m per side

Table 2. Soil Treatment Areas in Square Meters.

Percolation Rate, . o
Minutes for Water to Water Absorption of Soil
Drop 25 mm (m/liters/day)
Faster than 0. ] Soil too coarse for sewage
treatment

0.1t035 0.020

Hto 15 0.031

16 to 30 0.041

31 to 45 0.049

46 to 60 0.054

Slower than 60 Soil too fine for sewage
treatment

2.4.5.7 As-Builts

Upon completion of installing the sanitary sewer and septic systems, the Contractor shall submit

editable CAD format As-Built drawings. The drawings shall show the final product as it was
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constructed in the field, with the exact dimensions, locations, materials used, and any changes

made to the original design.
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2.4.6 Storm Sewer Systems

Oil/water separators shall be utilized for all drains from industrial sites. Separators shall be
installed as close as possible from the drain location. Storm sewer system shall not be mixed
with sanitary sewer system and shall be in accordance with UFC 3-240-03, referenced edition.

3.0 ARCHITECTURAL REQUIREMENTS

3.1 GENERAL

All material approved shall become standardized material to be used throughout the facilities
under contract. Different sub-contractors shall not use different material or standards under the
contract. Intent of the project is to use locally procured materials (unless specified otherwise) and
labor to the maximum extent possible while satisfying seismic building code. Conflicts between
criteria shall be brought to the attention of the Contracting Officer for resolution. In such
instances, the Contractor shall furnish all available information with justification to the Contracting
Officer. All building exterior walls shall be constructed with reinforced CMU, insulated
concrete sandwich panels, reinforced concrete or approved equivalent.

3.2 DESIGN CRITERIA

The Codes, Standards, and Regulations listed herein shall be used in the construction of this
project. The publications shall be the referenced [most recent] editions. Standards other than
those mentioned may be accepted provided they meet the minimum requirements and the
contractor shall submit proof of equivalency to the Contracting Officer for approval.

3.3  ANTITERRORISM/ FORCE PROTECTION

Force protection/anti-terrorism measures for this location shall be followed and incorporated into
this project in accordance with the referenced DoD Regulations. Information regarding force
protection may be found herein and at the following link: www.tisp.org/files/pdf/dodstandards.pdf

3.4 EXCAVATION

Trench excavation shall be made for concrete footings. Trenches shall be a minimum of .8 meter
deep. Trenches deeper than 1.5 meters shall have protective shoring to protect workers or have
the sides of the trench sloped back at a slope of 1.5:1. Care shall be taken when backfilling of
foundation trenches to avoid damage to walls. Any excess dirt shall become the property of the
Contractor and shall be removed from the site to a location approved by the Contracting Officer.

3.5 THERMAL PERFORMANCE OF EXTERNAL BUILDING ASSEMBLIES
External building assemblies shall meet the requirements of TI-800, Design Criteria, UFC 3-400-

01 Design: Energy Conservation, and ASHRAE Standard 90.1, latest editions, but shall meet the
following minimum requirements:

Assembly Minimum Thermal Value
Exterior walls (above grade) RSI1.936 (R 13)
Ceilings/roof RSI 3.345 (R 30)

Floor (over unheated space) RSI 3.345 (R 19)
Exterior doors RS10.25 (R 1.43)
Exterior windows/(glazing within doors) RSI1 0.308(R 1.75)
Skylights RSI10.18 (R 1.02)
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RSI measured in m2-K/W, R measured in sqft-F-hr/BTU.
3.6 CONCRETE

Place 150 mm (6") of capillary water barrier below areas to receive a concrete slab on properly
compacted soil free of organic material. Concrete flooring in wet areas shall slope to the floor
drain and not allow for water to puddle. Concrete slabs in all areas shall not be placed prior to
inspection and approval of piping and sub-surface by the Contracting Officer. Foundation
trenches shall be level and free of loose material. Trenches shall be inspected and approved by
the Contracting Officer prior to placing of any concrete foundations. See paragraph 5 for
structural characteristics of concrete and reinforcing steel for foundations and slabs.

3.7 INSULATED CONCRETE SANDWICH WALL SYSTEM (3-D BUILDING SYSTEM)

As an option to standard masonry construction, the Contractor may construct walls of single story
buildings using an insulated concrete sandwich wall system. The insulated concrete sandwich
wall system shall be field fabricated and composed of a 76 mm (3 inch) expanded polystyrene
core that spans in a single piece from floor elevation to top of wall elevation. The polystyrene core
shall have a welded wire fabric, 50 mm x 50 mm (2 inch x 2 inch) mesh, 2.52mm (12.5 gauge)
wire, attached to both faces of the polystyrene core. The welded wire mesh shall be installed at
13mm from the face of the polystyrene core. The welded wire mesh on each face shall be
attached to each other and the polystyrene core with diagonal truss wires. Apply sprayed
concrete (shotcrete) to a minimum thickness of 45mm (1-3/4 inch) or as structural calculations
require, whichever is greater. Method of placing the shotcrete shall be in conformance with ACI
506R-85. Concrete finishing shall be done by appropriate hand tools (darby, trowel, etc.) to
provide the desired finish effect.

3.8 MASONRY

Storage of masonry materials shall be in a dry place or materials shall be covered with a plastic
protective layer. Cover open walls each day to keep them protected and dry. Concrete masonry
units (CMU) for exterior walls shall be either 190 mm or 290 mm wide x 390 mm x 190 mm high
as shown on drawings. All cells shall be fully grouted and reinforced. They shall be installed
in running bond level and plumb. Mortar joints shall be 10 mm on all sides between CMU. Joints
shall be struck with a concave tool to provide a smooth recessed curved surface. Install only
quality units. The surface shall be free of chips, cracks, or other imperfections that would detract
from the overall appearance of the finished wall. Defective CMU or mortar shall be rejected.

3.9 METAL
3.9.1 Steel Roof Joists

Steel roof joists shall be placed according to the roof design and roof manufacturer specifications.
Steel purlins shall be installed perpendicular to the steel beams. Use continuous metal roof
sheets from ridge to eave to avoid constructing roof seams. In lieu of the continuous metal roof
sheets, the Contractor can submit a plan for roofing seams; however, the plan must show a detail
of how leaks will be avoided, and the Contracting Officer before application must approve the
plan. Steel “hat channels” shall be installed on the bottom side of steel beams for the installation
of gypsum board with screws. Provide all necessary metal framing for roof fascia and soffits.
See structural paragraph for structural characteristics of steel joists.

3.9.2 Metal Fascia & Soffit
No wood fascias and/or soffits are allowed. Use metal fascias and soffits throughout. Extend

roof decking out over fascia a minimum of 20 mm. Provide a 40 mm drip flashing over edge of
roof decking so that it extends past bottom of decking on all sides of the building. Provide
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continuous soffit venting of all overhangs at both bottom and top of roof slope.
3.10 CARPENTRY

The use of wood framing as indicated below is acceptable only where allowed by IBC 2003 and
NFPA 101.

3.10.1 Wood Purlins

If Contractor chooses to utilize wood purlins, provide and install roof purlins of natural wood,
locally available material 1 meter on center securely wedged between steel H structural joists.
Tightly fit 30 mm boards over roof structure and nail into wood purlins. New roofing shall extend
a minimum of 300 mm past the exterior surface of the wall.

3.10.2 Wood Battens

If Contractor chooses to utilize wood ceiling batten strips, wood ceiling batten strips, 20 mm x 60
mm, shall be nailed to the bottom of the wood purlins. Battens shall be spaced at 400 mm on
center (or per UBC requirements if sheetrock is substituted for plaster). This is for the support of
a plaster ceiling.

3.11 ROOFING AND WEATHERPROOFING
3.11.1 Sloped Roofs

On sloping roofs provide and install .70 mm (24 gauge) galvanized steel in either corrugated or
standing seam design. Metal roofing shall be anchored to the steel “Z” purlins or wood deck sub-
surface using exposed fasteners at 300 mm on center at all seams and at 600 mm on center in
the panel field. Fasteners shall be placed at the top of the corrugation taking care not to dent
panel. Roof sealant or adhesive shall be placed over each anchor head. Roofing system shall
include all edge, ridge and penetration flashings necessary for a watertight installation and as
described in this section. Roofing shall be galvanized mil finish. Panels shall be overlapped two
corrugations side to side and be continuous sheets from ridge to eave. Provide continuous ridge
vents on all gable roofs.

3.11.2 Flashing & Sheet Metal

Any metal listed by ASTM, DIN, BS or EN standards. Manual for a particular item may be used,
unless otherwise specified or indicated. Materials shall conform to the requirements specified
below and to the thicknesses and configurations established in ASTM, DIN, BS or EN standards.
Different items need not be of the same metal, except that if copper is selected for any exposed
item, all exposed items shall be copper.

3.11.2.1 Steel Sheet, Zinc-Coated (Galvanized)

Zinc coated steel conforming to ASTM A 525, DIN BS or EN Standards.

3.11.2.2 Aluminum wall capping and expansion joint profiles.

Aluminum wall capping shall conform to ASTM B 209 M, DIN 18339, BS or EN Standards.
3.11.2.3 Downspouts & Gutters

Downspouts shall be designed and fabricated on site. Unless otherwise specified or indicated,

exposed edges shall be folded back to form a 13 mm (1/2 inch) hem on the concealed side, and
bottom edges of exposed vertical surfaces shall be angled to form drips. Bituminous cement shall
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not be placed in contact with roofing membranes other than built-up roofing.

Downspouts and gutters shall be installed as indicated. Downspouts and gutters shall be rigidly
attached to the building. Supports for downspouts shall be spaced according to manufacturer’s
recommendations.

3.11.2.4 Wall, Floor, Ceiling Expansion Joints Over Plaster
Expansion joints shall be provided as specified in ASTM, DIN 18339, BS or EN Standards.
3.11.2.5 Soldering

Soldering shall apply to copper and stainless steel items. Edges of sheet metal shall be pre-
tinned before soldering is begun. Soldering shall be done slowly with well heated soldering irons
so as to thoroughly heat the seams and completely sweat the solder through the full width of the
seam. Edges of stainless steel to be pre-tinned shall be treated with soldering acid flux. Soldering
shall follow immediately after application of the flux. Upon completion of soldering, the acid flux
residue shall be thoroughly cleaned from the sheet metal with a water solution of washing soda
and rinsed with clean water.

3.11.2.6 Seaming

Flat-lock and soldered-lap seams shall finish not less than 25 mm. wide. Unsoldered plain-lap
seams shall lap not less than 75 mm. unless otherwise specified. Flat seams shall be made in the
direction of the flow.

3.11.2.7 Cleats

A continuous cleat shall be provided where indicated or specified to secure loose edges of the
sheet metalwork. Butt joints of cleats shall be spaced approximately 3 mm. apart. The cleat shall
be fastened to supporting wood construction with nails evenly spaced not over 300 mm. on
centers. Where the fastening is to be made to concrete or masonry, screws shall be used and
shall be driven in expansion shields set in concrete or masonry.

3.11.2.8 Flashing

Flashing shall be installed at locations indicated and as specified below. Sealing shall be
according to the flashing manufacturer's recommendations. Flashings shall be installed at
intersections of roof with vertical surfaces and at projections through roof, except that flashing for
heating and plumbing, including piping, roof and floor drains, and for electrical conduit projections
through roof or walls are specified in other sections. Except as otherwise indicated, counter
flashings shall be provided over base flashings. Perforations in flashings made by masonry
anchors shall be installed on top of joint reinforcement. Lashing shall be formed to direct water to
the outside of the system.

3.11.2.8.1 Through-wall Flashing

Through-wall flashing includes sill, lintel, and spandrel flashing. The flashing shall be laid with a
layer of mortar above and below the flashing so that the total thickness of the two layers of the
mortar and flashing are the same thickness as the regular mortar joints. Flashing shall not extend
further in to the masonry backup wall than the first mortar joint. Joints in flashing shall be lapped
and sealed. Flashing shall be one piece for lintels and sills.

3.11.2.8.2 Wall Capping

Wall Capping shall be installed according to the manufacturer's recommendations.
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3.12 SEALANTS
3.12.1 Interior Sealant

ASTM C 834 or ASTM C 920, Type S or M, Grade NS, Class 12.5. Use NT, DIN, BS, or EN equal
standards.

3.12.2 Exterior Sealant

For joints in vertical and horizontal surfaces, provide ASTM C 920, Type S or M, Grade NS, DIN,
BS, or EN equal standards.

3.12.3 Floor Joint Sealant
(ASTM C 920) Type S or M, Grade P, class 25, use T
3.124 Primers

Provide a non-staining, quick-drying type and consistency recommended by the sealant
manufacturer for the particular application.

3.12.5 Bond Breakers

Provide the type and consistency recommended by the sealant manufacturer to prevent adhesion
of the sealant to backing or to bottom of the joint.

3.12.6 Backstops

Backing shall be 25 to 33 percent oversize for closed cell and 40 to 50 percent oversize for open
cell material, unless otherwise indicated.

3.12.7 Cleaning Solvents

Provide type(s) recommended by the sealant manufacturer except for aluminum and bronze
surfaces that will be in contact with sealant.

3.12.8 Surface Preparation

Surfaces shall be clean, dry to the touch, and free from dirt frost, moisture, grease, oil, wax,
lacquer, paint, or other foreign matter that would tend to destroy or impair adhesion. Oil and
grease shall be removed with solvent and surfaces shall be wiped dry with clean cloths. When
resealing an existing joint, remove existing calk or sealant prior to applying new sealant. For
surface types not listed below, the sealant manufacturer shall be contacted for specific
recommendations.

3.12.9 Masking Tape

Masking tape shall be placed on the finish surface on one or both sides of a joint cavity to protect
adjacent finish surfaces from primer or sealant smears. Masking tape shall be removed within 10
minutes after joint has been filled and tooled.

3.12.10 Backstops

Install backstops dry and free of tears or holes. Tightly pack the back or bottom of joint cavities
with backstop material to provide a joint of the depth specified.
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3.12.11 Primer

Immediately prior to application of the sealant, clean out loose particles from joints. Where
recommended by sealant manufacturer, apply primer to joints in concrete masonry units, wood,
and other porous surfaces in accordance with sealant manufacturer's instructions. Do not apply
primer to exposed finish surfaces.

3.12.12 Bond Breaker

Provide bond breakers to the back or bottom of joint cavities, as recommended by the sealant
manufacturer for each type of joint and sealant used, to prevent sealant from adhering to these
surfaces. Carefully apply the bond breaker to avoid contamination of adjoining surfaces or
breaking bond with surfaces other than those covered by the bond breaker.

3.12.13 Sealants

Provide a sealant compatible with the material(s) to which it is applied. Do not use a sealant that
has exceeded shelf life or has jelled and can not be discharged in a continuous flow from the gun.
Apply the sealant in accordance with the manufacturer's instructions with a gun having a nozzle
that fits the joint width. Force sealant into joints to fill the joints solidly without air pockets. Tool
smooth fresh sealant after application to ensure adhesion. Sealant shall be uniformly smooth and
free of wrinkles. Upon completion of sealant application, roughen partially filled or unfilled joints;
apply sealant, and tool smooth as specified. Sealer shall be applied over the sealant when and
as specified by the sealant manufacturer.

3.12.14 Protection

Protect areas adjacent to joints from sealant smears. Masking tape may be used for this purpose
if removed 5 to 10 minutes after the joint is filled.

3.12.15 Final Cleaning

Upon completion of sealant application, remove remaining smears and stains and leave the work
in a clean and neat condition.

(&) Masonry and Other Porous Surfaces: Immediately scrape off fresh sealant that has been
smeared on masonry and rub clean with a solvent as recommended by the sealant
manufacturer. Allow excess sealant to cure for 24 hour then remove by wire brushing or
sanding.

(b) Metal and Other Non-Porous Surfaces: Remove excess sealant with a solvent-
moistened cloth.

3.13  WINDOWS
3.13.1 Materials
(a) Aluminum Extrusions: Provide alloy and temper recommended by the window
manufacturer for the strength, corrosion resistance, and application of required finish,
meeting the DIN 1725 raw material requirements, but not less than 215 N/mm2 ultimate
tensile strength and not less than 1.5 mm thick at any location for main frame and sash
members.

(b) Fasteners: Provide aluminum, nonmagnetic stainless steel, epoxy adhesive, or other
materials warranted by the manufacturer to be non-corrosive and compatible with
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aluminum window members, trim, hardware, anchors, and other components of window
units.

(1) Reinforcement: Where fasteners screw-anchor into aluminum less than 0.125 inch
thick, reinforce the interior with aluminum or nonmagnetic stainless steel to receive
screw threads or provide standard non-corrosive pressed-in splined grommet nuts.

(2) Exposed Fasteners: Except where unavoidable for application of hardware, do not
use exposed fasteners. For application of hardware, use fasteners that match the
finish of the member or hardware being fastened, as appropriate.

(c) Anchors, Clips, and Window Accessories: Fabricate anchors, clips, and window
accessories of aluminum, nonmagnetic stainless steel, or hot-dip zinc-coated steel or iron
complying with the requirements of DIN 1748; provide sufficient strength to withstand
design pressure indicated. As a minimum provide 3 anchors on each side of the frame.

(d) Compression-Type Glazing Strips and Weather-stripping: Unless otherwise indicated,
and at the manufacturer's option, provide compressible stripping for glazing and weather-
stripping such as molded EPDM or neoprene gaskets.

(e) Sealant: For sealants required within fabricated window units, provide type recommended
by the manufacturer for joint size and movement. Sealant shall remain permanently
elastic non-shrinking, and non-migrating. Comply with Sealants of these specifications for
selection and installation of sealants.

() Wire Fabric Insect Screen shall be permanently fixed to the exterior, except for guard
towers.

3.13.2 Hardware

General: Provide the manufacturer's standard hardware fabricated from aluminum, stainless
steel, or other corrosion-resistant material compatible with aluminum and of sufficient strength to
perform the function for which it is intended.

3.13.3 Fixed, Casement, Projected and Horizontal Sliding Windows

Provide window units meeting UL 752, level 5, AK-47 resistance.. This standard shall apply to all
window units within guard shack, guard house, guard tower, and guard rooms in Headquarters
Building. Provide cam action sweep sash lock and keeper at meeting rails. All other glazing shall
be minimum 6mm laminated with .75mm polyvinyl-butyral (PVB) interlayer per UFC 4-010-01.
3.13.4 Fabrication

Provide horizontally sliding aluminum windows with factory finish in all buildings to fit the masonry
openings. Window openings shall be provided with insect screening permanently fixed to the
exterior. Provide a locking device on the interior of each window. Provide anchors on each side of
the frame into the adjoining masonry, 3 on each side. Provide weather stripping system for all
exterior windows and doors.

3.13.5 Finishes

Apply baked enamel in compliance with paint manufacturer's specifications for cleaning,
conversion coating, and painting. Color shall be White meeting the requirements of DIN 50018

3.13.6 Inspection
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Inspect openings before beginning installation. Verify that rough or masonry opening is correct
and the sill plate is level. Masonry surfaces shall be visibly dry and free of excess mortar, sand,
and other construction debris.

3.13.7 Installation

Comply with manufacturer's specifications and recommendations for installation of window units,
hardware, operators, and other components of the work. Set window units plumb, level, and true
to line, without warp or rack of frames or sash. Provide proper support and anchor securely in
place. Set sill members and other members in a bed of compound or with joint fillers or gaskets,
as shown, to provide weather tight construction. Refer to the Sealant sections for compounds,
fillers, and gaskets to be installed concurrently with window units. Coordinate installation with wall
flashings and other components of the work.

3.13.8 Adjusting

Adjust operating sash and hardware to provide a tight fit at contact points and at weatherstripping
for smooth operation and a weather tight closure.

3.13.9 Cleaning

Clean aluminum surfaces promptly after installation of windows. Exercise care to avoid damage
to protective coatings and finishes. Remove excess glazing and sealant compounds, dirt, and
other substances. Lubricate hardware and other moving parts.

3.14 DOORS

All exterior doors (entry and exist doors) shall be heavy duty metal doors with metal frames.
Interior door shall be hollow metal doors with hollow metal frames. All glazed doors shall have 5
mm single glazing in the upper half of the door. Heavy gauge metal exterior doors are required
for security of unmanned buildings, such as water treatment building, power station, warehouses,
and other buildings requiring higher security. Commercial duty lock sets and hardware shall be
used on all doors. Install required louvers, as called for in paragraph 6, in the lower portion of the
door. Provide (3) hinges on all doors. Hinges shall be the 5 knuckle type or equivalent. Provide
door handles and locksets that can be locked with a key on all doors. All door locks shall have a
thumb latch on inside of door such that no key is necessary to exit the room or building.
Coordinate the final keying schedule with Contracting Officer prior to ordering lock sets.
Generally each building should have 8 master keys fitting all locks, 8 sub-master keys fitting all
exterior doors and 3 keys each for each interior door. Include 25% spare key blanks for the
amount of keys provided per building. Provide numbering system identifying key to associated
room door. All glazing in or adjacent to doors shall be tempered per IBC. Provide weather
stripping system for all exterior doors.

3.14.1 PVC Doors

PVC doors and PVC door frames are for interior wet room use only. PVC may be used for
bathrooms, shower rooms, and toilets rooms.

3.14.2 Steel Doors

SDI A250.8, except as specified otherwise. Prepare doors to receive specified hardware.
Undercut where indicated. Exterior doors shall have top edge closed flush and sealed to prevent
water intrusion. Doors shall be 44.5 mm thick, unless otherwise indicated. Doors shall be
constructed using heavy gauge steel with minimum thickness of 1.2 mm.

3.14.3 Accessories
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3.14.3.1 Interior Louvers

SDI 111-C, Louvers shall be stationary sight-proof or lightproof type as required. Louvers for
lightproof doors shall not transmit light. Detachable moldings on room or non security side of
door; on security side of door, moldings to be integral part of louver. Form louver frames of 0.9
mm thick steel and louver blades of a minimum 0.6 mm. Louvers for lightproof doors shall have
minimum of 20 percent net-free opening. Sight-proof louvers shall be inverted "V" blade design
with minimum 55 or inverted "Y" blade design with minimum 40 percent net-free opening.

3.14.3.2 Exterior Louvers

Louvers shall be inverted "Y", "V" or "Z" type. Weld or tenon louver blades to continuous channel
frame and weld assembly to door to form watertight assembly. Form louvers of hot-dip
galvanized steel of same gage as door facings. Louvers shall have steel-framed insect screens
secured to room side and readily removable. Provide aluminum wire cloth, 7 by 7 per 10 mm or 7
by 6 per 10 mm mesh, for insect screens.

3.14.3.3 Not Used

3.14.3.4 Moldings

Provide moldings around glass of interior and exterior doors. Provide non-removable moldings
on outside of exterior doors and on corridor side of interior doors. Other moldings may be
stationary or removable. Secure inside moldings to stationary moldings, or provide snap-on
moldings. Moldings shall interlock at intersections and shall be fitted and welded to stationary
moldings.

3.14.3.5 Standard Steel Frames

SDI A250.8, except as otherwise specified. Form frames to sizes and shapes indicated, with
welded corners or knock-down field-assembled corners. Provide steel frames for doors,
transoms, sidelights, mullions, cased openings, and interior glazed panels, unless otherwise
indicated.

3.14.3.6 Welded Frames

Continuously weld frame faces at corner joints. Mechanically interlock or continuously weld stops
and rabbets. Grind welds smooth.

3.14.3.7 Stops and Beads

Form stops and beads from 0.9 mm thick steel. Provide for glazed and other openings in
standard steel frames. Secure beads to frames with oval-head, countersunk Phillips self-tapping
sheet metal screws or concealed clips and fasteners. Space fasteners approximately 300 to 400
mm on centers; miter molded shapes at corners; butt or miter square or rectangular beads at
corners.

3.144 Anchors

Provide anchors to secure the frame to adjoining construction. Provide steel anchors, zinc-
coated or painted with rust-inhibitive paint, anchors not lighter than 1.2 mm thick.

3.14.4.1 Wall Anchors

Provide at least three anchors for each jamb. For frames which are more than 2285 mm in
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height, provide one additional anchor for each jamb for each additional 760 mm or fraction
thereof.

(&) Masonry: Provide anchors of corrugated or perforated steel straps or 5 mm diameter
steel wire, adjustable or T-shaped;

(b) Completed openings: Secure frames to previously placed concrete or masonry with
expansion bolts

3.14.4.2 Floor Anchors

Provide floor anchors drilled for 10 mm anchor bolts at bottom of each jamb member. [Where
floor fill occurs, terminate bottom of frames at the indicated finished floor levels and support by
adjustable extension clips resting on and anchored to the structural slabs.

3.14.5 Weather-stripping, Integral Gasket

Black synthetic rubber gasket with tabs for factory fitting into factory slotted frames, or extruded
neoprene foam gasket made to fit into a continuous groove formed in the frame, may be provided
in lieu of head and jamb seals. Insert gasket in groove after frame is finish painted.

3.14.6 Hardware Preparation

Provide minimum hardware reinforcing gages as specified in ANSI A250.6. Drill and tap doors
and frames to receive finish hardware. Prepare doors and frames for hardware in accordance
with the applicable requirements of SDI A250.8 and ANSI A250.6. For additional requirements
refer to BHMA A115. Drill and tap for surface-applied hardware at the project site. Build
additional reinforcing for surface-applied hardware into the door at the factory. Locate hardware
in accordance with the requirements of SDI A250.8, as applicable. Punch door frames, with the
exception of frames that will have weather-stripping or lightproof or soundproof gasketing, to
receive a minimum of two rubber or vinyl door silencers on lock side of single doors and one
silencer for each leaf at heads of double doors. Set lock strikes out to provide clearance for
silencers.

3.14.7 Finishes

All surfaces of doors and frames shall be thoroughly cleaned, chemically treated and factory
primed with a rust inhibiting coating as specified in SDI A250.8, or paintable A25 galvannealed
steel without primer. Where coating is removed by welding, apply touchup of factory primer.

3.14.8 Fabrication and Workmanship

Finished doors and frames shall be strong and rigid, neat in appearance, and free from defects,
waves, scratches, cuts, dents, ridges, holes, warp, and buckle. Molded members shall be clean
cut, straight, and true, with joints coped or mitered, well formed, and in true alignment. Dress
exposed welded and soldered joints smooth. Design door frame sections for use with the wall
construction indicated. Corner joints shall be well formed and in true alignment. Conceal
fastenings where practicable. On wraparound frames for masonry partitions, provide a throat
opening 3 mm larger than the actual masonry thickness. Design other frames in exposed
masonry walls or partitions to allow sufficient space between the inside back of trim and masonry
to receive calking compound.

3.15 GLAZING

Glazing shall conform to ASTM C 1036 or ASTM C 1172 or equal.
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3.15.1 Tempered Glass

Tempered glass shall be kind FT fully tempered flat type. Class 1 clear, condition A uncoated
surface, Quality g3-glazing select, conforming to ASTM, DIN, BS or EN standards. Color shall be
clear.

3.15.2 Laminated Glass

Laminated glass shall be constructed out of two, 3mm glass panes bonded together with a
minimum .75mm polyvinyl-butyral (PVB) interlayer.

3.15.3 Insulated Glass

Insulated glass shall be constructed of two panes of laminated glass separated by hermetically
sealed 12mm airspace.

3.15.4 Glazing Accessories
3.15.4.1 Sealant

Sealant shall be elastomeric conforming to ASTM, DIN, BS, or EN standards. Type S or M, Grade
NS, Class 12.5, Use G, of type chemically compatible with setting blocks, preformed sealing tape
and sealants used in manufacturing insulation glass. Color of sealant shall be as selected from
manufacturer’s full range of standard colors by Contracting Officer.

3.15.4.2 Putty and glazing Compound

Glazing compound shall conform to ASTM, DIN, BS, or EN standards for face-glazing metal sash.
Putty shall be linseed oil type conforming to DIN, BS, or EN standards for face-glazing primed
wood sash. Putty and glazing compounds shall not be used with insulating glass or laminated
glass.

3.15.4.3 Setting and Edge Blocking

Neoprene setting blocks shall be dense extruded type conforming to ASTM, DIN, BS, or EN
standards. Silicone setting blocks shall be required when blocks are in contact with silicone
sealant. Profiles, lengths and locations shall be as required and recommended in writing by glass
manufacturer.

3.15.4.4 Preparation

Openings and framing systems scheduled to receive glass shall be examined for compliance with
glass manufacturer’'s recommendations including size, squareness, offsets at corners, presence
and function of weep system, face and edge clearance requirements and effective sealing
between joints of glass-framing members. Detrimental materials shall be removed from glazing
rabbet and glass surfaced and wiped dry with solvent. Glazing surfaces shall be dry and free of
frost.

3.15.4.5 Installation

Glass and glazing work shall be performed in accordance with, glass manufacturer’s instructions
and warranty requirements. Glass shall be installed with factory labels intact and removed only
when instructed. Edges and corners shall not be ground, nipped or cut after leaving factory.
Springing, forcing or twisting of units during installation will not be permitted.

3.15.4.6 Cleaning
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Upon completion of project, outside surfaces of glass shall be washed clean and the inside
surfaces of glass shall be washed and polished in accordance with glass manufacturer’'s
recommendations.

3.15.4.7 Protection

Glass work shall be protected immediately after installation. Glazed openings shall be identified
with suitable warning tapes, cloth, or paper flags, attached with non-staining adhesives.
Reflective glass shall be protected with a protective material to eliminate any contamination of the
reflective coating. Protective material shall be placed far enough away from the coated glass to
allow air to circulate to reduce heat buildup and moisture accumulation on the glass. Glass units
which are broken, chipped, cracked, abraded, or otherwise damaged during construction
activities shall be removed and replaced with new units.

3.16  FINISHES

All finishes, colors and materials in existing building and new buildings shall match. See Section
01335 for color submittals required. Provide color boards with all materials for COR approval
prior to ordering materials.

3.16.1 Exterior Concrete & Masonry Walls

The exterior of all buildings shall be stucco and/or plaster conforming to ASTM C926. A
temperature of between 4 and 27 degrees C shall exist for a period of not less than 48 hours prior
to application of plaster and for a period of at least 48 hours after plaster has set. Control joints
shall be designed for expansion and contraction of plaster work due to thermal exposure. Control
joints shall comprise of back to back casing beads. Install new stucco in 2 coats. The first coat
shall be a scratch coat approximately 1 cm thick. Allow 7 days to cure. The second coat shall be
finish stucco, smooth finish, approximately 1 cm thick. Allow 7 days to cure before painting.
Stucco showing over sanding, cracks, blisters, pits, checks, discoloration or other defects is not
acceptable. Defective plaster work shall be removed and replaced with new plaster at the
expense of the Contractor. Patching of defective work will be permitted only when approved by
the Contracting Officer. Patching shall match existing work in texture and color. All exterior color
finish shall be integral with the stucco finish. No painted stucco shall be permitted due to
minimize future maintenance. Color to be selected by the Contracting Officer from the color
board provided by the Contractor.

3.17 Exterior Metal Walls

Prefinished exterior metal walls are preferred. Exterior metal walls which do not have a factory
finish must be primed and painted in accordance with part 3.16.6, Exterior Ferrous Metals.

3.18 Interior Walls

3.18.1 Wet Areas

Walls in wet areas shall be tiled with 150 mm x 150 mm glazed ceramic tile up to 2 meters above
the floor to include interior of toilet stalls, showers and behind sinks. Joints shall be 2-3 mm.
Waterproof gray grout shall be applied full depth of the tile. Grout shall cure for 72 hours and
then be sealed with a commercial grout sealant in two coats. Color of tile shall be selected by the
Contracting Officer from samples provided by the Contractor.

3.18.2  Other Areas

Interior walls shall be plaster applied in a similar manner as exterior stucco. Paint with 2 coats of
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semi-gloss off-white with less than .06% lead by weight color to be selected by the Contracting
Officer from the color board provided by the Contractor.

3.19 Ceilings

Ceilings shall be plaster applied in 2 coats over wire mesh, which is to be stapled to the 20 mm x
60 mm wood battens. Paint ceiling with 2 coats of flat white, with less than .06% lead by weight.
Gypsum board may be used in lieu of plaster but framing supports for Gypsum board shall be as
follows: For 2" thick gypsum board structural fastener supports shall be not further apart than 400
mm. If gypsum board is thicker follow guidelines in ASTM C 840 for supports and fastener
frequency.

3.20 Exterior Wood Trim

All exterior wood fascia, soffit, and trim shall be clad in prefinished architectural metal.

3.21  Exterior Ferrous Materials

Exposed exterior steel trim, frames, doors and pipe railings: Paint with one coat oil-based primer,
with 2 coats of oil-based alkyd gloss enamel, color to be selected by the Contracting Officer from
the color board provided by the Contractor.

3.22 Floors

3.22.1 Wet Areas

Floors in wet areas shall be ceramic tile with thin set mortar. Joints shall be 2-3 mm. Waterproof
gray grout shall be applied the full depth of the tile. Floors shall slope, minimum 1/50, to floor
drains. Slope shall be obtained with sloping mortar bed of minimum 20 mm thickness. Provide
continuous waterproofing membrane beneath sloping mortar bed, turn up wall 300 mm behind
wall base. Membrane shall be fully sealed at joints and shall shed water into body of floor drain.
Color of tile shall be selected by the Contracting Officer from samples provided by the Contractor.
3.22.2  Classrooms

Floors in classrooms shall be 300 mm x 300 mm terrazzo tile with thin set mortar. Joints shall be
2-3 mm. Waterproof gray grout shall be applied the full depth of the tile. Color of tile shall be
selected by the Contracting Officer from samples provided by the Contractor.

3.23.3 Other Areas

All other floors are to be completely cleaned and sealed epoxy. Color to be selected by the
Contracting Officer from samples provided by the Contractor.

3.24  SPECIALTIES
3.24.1 Toilet Paper Holders

Toilet paper holders, stainless steel, shall be installed approximately 200 mm above floor in
Eastern Toilets.

3.24.2 Grab Bars

Stainless steel grab bars, heavy duty, 18 gauge, two each 900 mm and 1050 mm long, 40 mm
diameter shall be mounted behind and beside all eastern toilets, and showers as they occur.
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3.24.3 Paper Towel Dispensers

Paper towel dispensers, 0.683 mm Type 304 stainless steel, surface mounted. Furnish tumbler
key lock locking mechanism.

3.24.4 Light Duty Metal Shelf
Provide a 600 mm long, light duty stainless steel shelf and brackets over each lavatory.
3.24.5 Robe Hooks

Robe hooks on all toilet and shower stalls are required.

4.0 STRUCTURAL
41  GENERAL

The project consists of various structures. The new buildings shall be provided with a reinforced
concrete slab foundation that is properly placed on suitable compacted ground area and shall be
in accordance with the recommendations from the geotechnical investigation. The reinforced
concrete foundation shall be designed by the Contractor. Building foundations shall be founded a
minimum of 800 mm below grade.

4.2 DESIGN

Design shall be performed and design documents signed by a registered professional architect
and/or engineer. Calculations shall be in SI (metric) units of measurements. All components of
the building shall be designed and constructed to support safely all loads without exceeding the
allowable stress for the materials of construction in the structural members and connections. All
building exterior walls shall be constructed with reinforced CMU, shotcrete 3-D panels, or
reinforced concrete unless otherwise stated in sections 1010 or 1015.

4.3 STANDARDS
The Contractor should use the following American standards to provide sound structural design if

local standards are not available, relevant, or applicable. The Contractor shall follow American
Concrete Institute Standards for design and installation of all concrete structures.

Concrete 280.0 kg./sg.cm (f'c) (4000psi) a minimum specified compressive

strength @ 28 days (ASTM-. C 39 and ACI 318) with a maximum water-
cement ratio of 0.5.

Plaster strength 140.0 kg./sg.cm (f'c) (2000psi) conforming to ASTM C 926.

Steel Reinforcement 4218.0 kg./sg.cm(Fy= 60.0 ksi),yield strength.

Welded Wire Fabric ASTM A185

Anchor Bolts ASTM A307 using A36 steel.

Concrete Masonry Units ASTM C90, Type | (normal wt, moisture Cntrl).

Mortar ASTM C270, Type S (Ultimate compressive strength of 130.0
ka/sg. cm.)

Proportion 1 part cement, 0-1/2 part lime and 4-1/2 parts aggregate

Grout ASTM C476 (Slump between 200 mm to 250 and Compressive
Strength 14 MPa (2000 psi) at 28 days.

Joint Reinforcement Standard 9 gauge minimum, Ladder Type

Structural Steel ASTM A36: 2530.0 kg./sq.cm (Fy = 36,000psi)

Welding AWS (American Welding Society) D1.1-2002.
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4.4  DEAD AND LIVE LOADS

Dead loads consist of the weight of all materials of construction incorporated in the buildings. Live
loads used for design shall be in accordance with the Structural Load Data, UFC-3-310-01, and
edition as referenced herein.

45  WIND LOADS
Wind loads shall be calculated using a "3-second gust" wind speed of 135 km/hr.
4.6  SEISMIC

The building and all parts thereof shall be designed for the seismic requirements as defined by
the International Building Code referenced herein. Spectral ordinates shall be S = 1.28g and S;
=0.51g.

4.7 STRUCTURAL CONCRETE

Concrete structural elements shall be designed and constructed in accordance with the
provisions of the American Concrete Institute, Building Code Requirements for Structural
Concrete, ACI 318, [referenced] [latest] edition. A minimum cylinder 28 day compressive strength
of 21 MPa (3000 psi) shall be used for design and construction of all concrete, except that 24
MPa (3500 psi) shall be used for Shotcrete applications. Reinforcing steel shall be deformed bars
conforming to American Society for Testing and Materials (ASTM) publication ASTM a 615,
Deformed and Plain Billet-Steel Bars for Concrete Reinforcement. Concrete at or below grade
shall have maximum water-cement ration of 0.50. No concrete shall be placed when the ambient
air temperature exceeds 32 degrees C (90 degrees F) unless an appropriate chemical retardant
is used. In all cases when concrete is placed at 32 degrees C (90 degrees F) or hotter it shall be
covered and kept continuously wet for a minimum of 48 hours. Concrete members at or below
grade shall have a minimum concrete cover over reinforcement of 75 mm (3 inch).

4.8 MASONRY

Masonry shall be designed and constructed in accordance with the provisions of Building Code
Requirements for Masonry Structures, ACI 530/ASCE 5/TMS 402, latest editions. Mortar shall be
Type S and conform to ASTM C 270, latest edition. Masonry shall not be used below grade,
unless for fully grouted and reinforced foundation stem walls. All cells of CMU walls shall be
fully grouted and reinforced.

4.9 STRUCTURAL STEEL

Structural steel shall be designed and constructed in accordance with the provisions of American
Institute of Steel Construction (AISC), Specifications for Structural Steel Buildings, 9th Edition.
Design of cold-formed steel structural members shall be in accordance with the provisions of
American Iron and Steel Institute (AISI), Specifications for Design of Cold-Formed Steel
Structural Members.

410 METAL DECK

Deck units shall conform to SDI Publication Number 29. Panels of maximum possible lengths
shall be used to minimize end laps. Deck units shall be fabricated in lengths to span three or
more supports with flush, telescoped or nested 50 mm (2 inch) laps at ends, and interlocking, or
nested side laps. Metal deck units shall be fabricated of steel thickness required by the design
and shall be galvanized.
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4.11 OPEN WEB STEEL JOIST

Open web steel joists shall conform to SJI Specifications and Tables. Joists shall be designed to
support the loads given in the standard load tables of SJI Specifications and Tables.

4.12 FOUNDATIONS

Foundations shall be in accordance with the Geotechnical requirements of this RFP.
4.13 EARTHWORK AND FOUNDATION PREPARATION

4.13.1 Capillary Water barrier

ASTM C 33 fine aggregate grading with a maximum of 3 percent by weight passing ASTM D
1140, 75 micrometers, No. 200 sieve, or 37.5mm and no more than 2 percent by weight passing
the 4.75mm No. 4 size sieve and conforming to the soil quality requirements specified in the
paragraph entitled “Satisfactory Materials.”

4.13.2 Satisfactory Materials

Any materials classified by ASTM D 2487 as GW, GW-GM, GW-GC, SW, SW-SM, or SW-SC and
free of debris, roots, wood, scrap material, vegetation, refuse, soft unsound particles, or
objectionable materials. Unless specified otherwise, the maximum particle diameter shall be one-
half the lift thickness at the intended location.

4.13.3 Unsatisfactory Materials

Any materials which do not comply with the requirements set forth in the Satisfactory Materials
paragraph. Unsatisfactory materials also include man-made fills, trash, refuse, or backfills from
previous construction. Unsatisfactory material also includes material classified as satisfactory
which contains root and other organic matter, frozen material, and stones larger than 75mm. The
Contracting Officer shall be notified of any unsatisfactory materials.

4.13.4 Clearing and Grubbing

Unless indicated otherwise, remove tress, stumps, logs, shrubs, brush and vegetation, and other
items that would interfere with construction operations within lines 1.5 meters outside of the
building and structure line. Remove stumps entirely. Grub out matted roots and roots over
50mm in diameter to at least 460mm below existing surface.

4.13.5 Stripping

Strip suitable soil from the site where excavation or grading is indicated and stockpile separately
from other excavated material. Material unsuitable for use as topsoil shall be stockpiled and used
for backfilling. Locate topsoil so that the material can be used readily for the finished grading.
Where sufficient existing topsoil conforming to the material requirements is not available on site,
provide borrow materials suitable for use as topsoil. Protect topsoil and keep in segregated piles
until needed.

4.13.6 Excavation and Compaction of Fill

Excavate to contours, elevation, and dimensions indicated. Reuse excavated materials that meet
the specified requirements for the material type required at the intended location. Keep
excavations free from water. Excavate soil disturbed or weakened by Contractor’s operations,
soils softened or made unsuitable for subsequent construction due to exposure to weather.
Excavations below indicated depths will not be permitted except to remove unsatisfactory
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material. Unsatisfactory material encountered below the grades shown shall be removed as
directed. Refill with satisfactory material and compact to at least 95 percent of the maximum dry
density, as determined by the Modified Proctor laboratory procedure. ASTM D 1557 shall be
used for producing the Modified Proctor moisture-density curve, unless the soil to be compacted
includes more than 30% retained on the 19 mm (3/4") sieve. In this case, the Contractor must
replace the ASTM D 1557 laboratory compaction procedure with AASHTO T 180, Method D,
corrected with AASHTO T 224.

During compaction, the moisture content of the soil shall be within 1.5 percent of the optimum
moisture content, as determined by the Modified Proctor laboratory procedure. The thickness of
compacted lifts shall not exceed 15 cm and the dry density of each compacted lift shall be tested
by either sand cone (ASTM D 1556) or nuclear gage (ASTM D 2292). If the nuclear gage is
used, it must first be compared to sand cone tests for each soil type to verify the accuracy of the
nuclear gage measurements for moisture content, wet density, and dry density. Furthermore,
every tenth nuclear gage test must be accompanied by a sand cone test and these verification
data must be summarized and submitted to the Contracting Officer. Density tests shall be
performed at a frequency of not less than one test for each 200 square meters and not less than
two tests per compacted lift.

4.13.7 Structures with Spread Footings

Ensure that footing subgrades have been inspected and approved by the Contracting Officer prior
to concrete placement. Fill over excavations with concrete during foundation placement.

5.0 GEOTECHNICAL

51 SOIL INVESTIGATION

Existing geotechnical information is not available at the project site. Any site-specific geotechnical
data required to develop foundations, materials, earthwork, and other geotechnical related design
and construction activities for this project shall be the Contractor’s responsibility. The Contractor
shall develop all pertinent geotechnical design and construction parameters by appropriate field
and laboratory investigations and analyses. The Contractor shall produce a detailed geotechnical
report containing field exploration and testing results, laboratory testing results (particle sizes and
distribution, liquid and plastic limit test, and moisture and density test, etc.). Information in the
report shall include, but not limited to: existing geotechnical (e.g. surface and subsurface)
conditions, location of subsurface exploration logs on site plan, exploration point, allowable soil
bearing capacity and foundations recommendations, bearing capacity, pavement design criteria
(e.g. CBR values, K values), ground-water levels, and construction materials (e.g. concrete
cement, asphalt, and aggregates). Two copies of the detailed geotechnical report shall be
submitted to the Contracting Officer.

5.2 GEOTECHNICAL QUALIFICATIONS

A geotechnical engineer or geotechnical firm responsible to the Contractor shall develop all
geotechnical engineering design parameters. The geotechnical engineer or geotechnical firm
shall be qualified by: education in geotechnical engineering; professional registration; and a
minimum of ten (10) years of experience in geotechnical engineering design.

6.0 MECHANICAL

6.1 GENERAL
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The work covered by this section consists of design, supply, fabrication and installation of new
building heating, ventilation and air-conditioning (HVAC) systems. It also includes the delivery to
site, erection, setting to work, adjusting, testing, balancing and handing over in perfect operating
and running condition all of the HVAC equipment including all necessary associated mechanical
works.

6.2 SPECIALIST SUB-CONTRACTORS QUALIFICATIONS

The heating, ventilation, and air-conditioning works shall be executed by an air-conditioning
specialist sub-contractor experienced in the design and construction HVAC equipment to include
conventional compression systems, indirect and direct evaporative cooling systems and
knowledge in fabricating specialized units consisting of supplemental direct expansion (DX)
cooling coils in satisfying the specified indoor design conditions. The HVAC heating and cooling
load calculations shall be prepared using recognized HVAC load analysis programs such as
Trane “Trace” or Carrier “HAP”. The heating and cooling load calculations shall take into account
the site elevation and ambient design temperatures when determining required HVAC equipment
capacities and airflows. The HVAC specialist shall submit the complete HVAC analysis at the
65% design submittal. The HVAC analysis shall clearly state what type of systems are to be
used and how the system will satisfy the specified indoor design conditions. Provide related
psychrometric charts showing the air wet bulb and dry bulb temperatures at each section of the
heat/cool unit during both design heating and cooling operation.

Provide complete, edited specifications using the UFGS specs for evaporative cooling. The
edited specifications shall be submitted along with the 65% design submittal. The specifications
shall be coordinated with the manufacturer of the evaporative cool/heat units.

6.3 CODES, STANDARDS AND REGULATIONS

The equipment, materials and works covered under the heating, ventilation and air-conditioning
services shall conform to the referenced standards, codes and regulations where applicable
except where otherwise mentioned under each particular clause.

6.4 DESIGN CONDITIONS

Outside Design Conditions (Contractor shall verify the ambient conditions with available and
reliable local weather data).

Lashkar Gah:

Latitude: 31.58 degrees N

Longitude: 64.37 degrees E

Altitude: 773m (2536ft)

Summer: 44.4 C (112F) db and 24.4° C (76° F) WB.
Winter: -5.5° C (22° F) db

Range of DB: Summer 17.8 (32)

Average Extreme Wind: 40 kph (25 mph)

Prevailing Wind Direction: Summer SE, Winter ENE

Daily Range — 21 F

6.4.1 Indoor Design Condition

Environmental control of the facilities shall be achieved by HVAC equipment as listed below and
approved by the U.S. Government.

01015-42



ANA Training Range Lashkar-Gah, Afghanistan

Facility Type Cooling Heating Type of HVAC Remarks
System
Administrative 256C 20C Ductless Split Heat
Buildings Pump & Ceiling Fans
Security 256C 20C Ductless Split Heat
Buildings Pump & Ceiling Fans
Toilets/Latrines NA 20C Electric Heat with
Mech Ventilation
Maintenance NA 12.7C Electric Heat with
Facilities Mech Ventilation &
Ceiling Fans
Warehouses & NA 12.7C Electric Heat with
Armories Mech Ventilation
Workshops NA 12.7C Electric Heat with
Mech Ventilation &
Ceiling Fans

6.4.2 Noise Level
Noise levels inside occupied spaces generated by HVAC systems shall not exceed NC 35
6.4.3 Internal Loads

(a) Occupancy: Use ASHRAE standards to calculate sensible and latent heat from people.
In general, light/moderate office work is 73watts sensible and 45watts latent.

(b) Lighting: 21.5 W/m2 (2 W/Ft2) maximum (however lighting levels shall meet minimum
requirements and shall be accounted for in the heating and cooling loads based on the
actual lighting design).

6.4.4 Thermal Performance
External building assemblies shall meet the requirements of TI-800, Design Criteria, UFC 3-400-

01 Design: Energy Conservation, and ASHRAE Standard 90.1, latest editions, but shall meet the
following minimum requirements:

Assembly | Minimum Thermal Insulation Resistance Value (R-value)
Exterior walls (above grade) RSI 1.936 (R 13)

Ceilings/roof RSI 3.345 (R 30)

Floor (over unheated space) RSI 3.345 (R 19)

Exterior doors RSI 0.25 (R 1.43)

Exterior windows/(glazing within doors) | RSI 0.308(R 1.75)

Skylights RS10.18 (R 1.02)

RSl is measured in m2-K/W; R is measured in sgft-F-hr/BTU. The design analysis shall include
exterior building assembly R-value calculations for each separate assembly. The calculations
shall be in accordance with ASHRAE Fundamentals or EN ISO 6946. The calculations shall
indicate the thermal conductivity, thickness, and R-value of each assembly component and the
overall R-value for the assembly. The assembly R-value calculations shall investigate the effects
of thermal bridging from the use of metal building material such as metal wall studs, roof Purlins,
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wire mesh wall ties or bolts, structural members, etc.

Window glazing surface area shall be determined based on the architectural design per each
building and shall not be an assumed percentage of the wall area.

6.5 NEW AIR CONDITIONING EQUIPMENT

Heating/Refrigeration Equipment:

Environmental control of the facilities shall be achieved by HVAC equipment as listed below and
approved by the U.S. Government. Unless otherwise noted, the Contractor may choose any
combination of equipment to achieve the inside design conditions specified for the floor plans that
is the most Life Cycle Cost Effective to the government. As a general rule, buildings over 250 SM
qualifies for evaporative heat/cool units. Contractor shall size and select equipment based on
equipment manufacturer’s performance data at the project site elevation and ensures the
equipment’s performance meets the design heating and cooling sizing requirements.

6.5.1 Unitary (ductless split) Heat Pump Units

Ductless split units shall be unitary in design and factory manufactured ready for installation. Heat
pump units shall provide cooling during summer and heating during winter. Evaporator unit shall
consist of a DX evaporator cooling coil, blower, supplemental electric heater elements and
washable filter all mounted in a housing finished for exposed installation. Cooling coil condensate
piping shall route to and discharge to the sanitary sewer system. The condensing unit will contain
compressor, condenser coil, and all internal controls/fittings complete to include a weatherized
housing. Outdoor condensing unit shall be mounted on steel supports or on a concrete pad.
Copper refrigerant suction and liquid piping shall be sized, insulated and installed in accordance
to unit manufacture recommendations. Unit temperature control shall include wall mounted
adjustable thermostat, blower on-off-auto switch and heating-cooling change over control.

6.6 NOT USED

6.7 FEATURES
6.7.1 Wall Penetrations

Building wall penetrations shall be carefully made so as not to deteriorate the structural integrity
of the wall system. The Contractor shall consult with the building manufacturer, if possible, to
determine the best way to penetrate the wall. If the building manufacturer is not available, a
structural engineer shall be consulted. In either case, the recommendations of the engineer shall
be strictly adhered to.

6.7.2 Control Wiring and Protection Devices

Control wiring and protection of the air conditioning units being offered must be the
manufacturer’s standard, pre-wired, installed in the unit at the factory or as recommended.
Thermostats shall be located near the unit return, and shall include lockable housing that allows
viewing of settings without permitting access. For units serving more than one area, the
thermostat shall be located near the return of the space with the highest heat generation.

6.7.3 Air Filtration
All supply air shall be filtered using manufacturer’s standard washable filters mounted inside the
unit. In addition, all outdoor air intakes shall be equipped with 50 mm (2 inch) thick washable

filters.

6.8 VENTILATION AND EXHAUST SYSTEMS
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All fans shall be used for building ventilation and pressurization with capacities to be selected for
minimum noise level generated. Unit mounted fans either used for supply or exhaust shall be
centrifugal forward curved, backward inclined, or airfoil fans with non-overloading characteristics
of high efficiency and quiet running design. The fans shall be of the heavy-duty type with durable
construction and proved performance in a desert environment. Each exhaust fan shall be
provided with motorized or gravity dampers which close automatically when the fan is not
running. Also, each fan shall be complete with vibration isolator, external lubricators, and all
accessories and sound attenuators as necessary.

Supply intake openings shall be provided with motorized dampers which are interlocked with the
exhaust fan. The dampers open or close when the exhaust fan is on or off respectively.

Toilet and Wash Area: Minimum exhaust ventilation shall be the largest of 35 m3/h / m2 floor or
85 m3/h / toilet (WC). At extreme cold in winter these values can be reduced for short periods to
10 m3/h / m2 or 40 m3/h / toilet (WC) to conserve heat.

To reduce sand and dirt migration, outside air intakes shall be located as high as possible within
architectural constraints. The intakes shall be sized so that free air velocities are below 2.5 m/s
(500 fpm). For inhabited buildings locate all air intakes at least 1.5 (center-line of intake) meters
above the ground. Each air intake shall be provided with a motorized damper which is
interlocked with the exhaust fan.

6.8.1 Submittals

The Contractor shall submit the following for the equipment to be provided under this section of
the specification: manufacturer’s data including performance characteristics at design conditions;
catalog cuts showing dimensions, performance data, electrical requirements, compliance with
standards as stated in paragraph CODES, STANDARDS AND REGULATIONS; drawings
indicating location and installation details.

6.9 ELECTRIC RESISTANCE HEATERS
6.9.1 Unit Heater

Electric resistance heaters shall be installed in small spaces where only heating is required.
Provide a self-contained electric heating unit, suspended from ceiling or structure, with fan and
heating elements. Provide control-circuit terminals and single source of power supply with
disconnect. Heating wire element shall be nickel chromium. Include limit controls for overheat
protection of heaters. Provide tamper resistant integral thermostat.

6.9.2 Cabinet Heater

Cabinet heaters shall be installed in small spaces where only heating is required. Provide a self-
contained electric heating unit, recessed mounted in wall or structure, with fan and heating
elements. Provide control-circuit terminals and single source of power supply with disconnect.
Heating wire element shall be nickel chromium. Include limit controls for overheat protection of
heaters. Provide tamper resistant integral thermostat.

6.9.3 Submittals

The Contractor shall submit the following for the equipment to be provided under this section of
the specification: manufacturer’s data including performance characteristics at design conditions;
manufacturer’s certificate stating that each unit will perform to the conditions stated, catalog cuts
showing dimensions, performance data, electrical requirements, compliance with standards as
stated in paragraph CODES, STANDARDS AND REGULATIONS; complete shop drawings
indicating location and installation details.
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The manufacturer shall also submit a 2 year warranty for each of the units.

6.10 TEST ON COMPLETION

6.10.1 Adjustments

After completion of the work, the Contractor shall demonstrate to the Contracting Officer that the
installation is adjusted and regulated correctly to fulfill the function for which it has been designed.
The Contractor shall test, adjust, balance and regulate the section or sections of concern as
necessary until the required conditions are obtained. Operational test shall be conducted once
during the winter and once during the summer. Coordinate with the Contracting Officer on when
the test shall be scheduled. Include tests for all interlocks, safety cutouts and other protective
device to ensure correct functioning. All such tests shall be carried out and full records of the
values obtained shall be prepared along with the final settings and submitted to the Contracting
Officer in writing.

6.10.2 Tests

The following tests and readings shall be made by the Contractor in the presence of the
Contracting Officer and all results shall be recorded and submitted in a tabulated form.

(&) Ambient DB and WB temperatures
(b) Room Inside Conditions:

(1) Inside room DB & WB temperatures
(2) Air flow supply, return and/or exhaust
(3) Plot all temperatures on psychrometric chart

(c) Air Handling Equipment: Air quantities shall be obtained by anemometer readings and all
necessary adjustments shall be made to obtain the specified quantities of air indicated at
each inlet and outlet. The following readings shall be taken:

(1) Supply, return & outside air CMH or (CFM) supplied by each air conditioning
system.

(2) Total CMH or (CFM) exhausted by each exhaust fan

(3) Motor speed, fan speed and input ampere reading for each fan

(4) Supply, return and outside air temperature for each air-conditioning system.

(d) Electric Motors: For each motor:

(1) Speedin RPM
(2) Amperes for each phase
(3) Power input in KW

6.10.3 ELECTRICAL REQUIREMENTS FOR HVAC EQUIPMENT

(&) Note that electrical requirements for all HVAC systems shall be designed and installed to
operate on the secondary power standard required herein. The existing power
distribution system may require modifications or upgrades to support the additional power
required by the HVAC unit. The Contractor is responsible to field verify all the conditions
and provide complete shop drawings showing any incidental power upgrades. All
electrical work shall comply with the National Electric Code.

(b) All thermostats shall be wall mounted near the return grilles in the room with the highest
heat load generation and mounted 1.5 meters (5 feet) above the floor. In lieu of a
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thermostat, a temperature sensor may be located in the same location or in the return
duct and connected to a thermostat located near the unit return. Thermostat shall be
mounted 1.5 meters (5 feet) above the finished floor and be easily accessible.
Thermostats for the latrine facilities shall be located near the unit return and mounted 1.5
meters (5 feet) above the finished floor. Operation of the control system shall be at the
manufacturer’s standard voltage for the unit.

(c) The following are the minimum requirements for motors regarding enclosure, insulation
and protection;

(1) Compressor Hermetic: Provide inherent (internal) overload protection.

(2) Condenser: Provide internal thermal overload protection.

(3) Evaporator (Open Class "A") fan motor type provides internal thermal overload
protection.

6.11  CEILING FANS
6.11.1 Ceiling Fan

Provide 1320mm blade ceiling fans at one per 40 square meters of floor space. Fans shall have
reversible motors. Center or distribute evenly in room. Coordinate placement with the lighting plan
to prevent conflict or casting shadows. Fan mount shall be flush, standard, or angle mount
depending on ceiling height. Fan shall be mounted such that the fan blade is approximately 2.44
meters above the finished floor. The fan shall be provided with out light kit. The finish shall be
factory painted white. The controls shall be from either a single pole switch or from two 3 way
switches to provide on/off operation. The electrical supply shall be 230volts, single phase, and 50
hertz. Install per manufacturers’ instructions.

6.11.2 Submittals

The Contractor shall submit the following for the equipment to be provided under this section of
the specification: manufacturer’s data including performance characteristics at design conditions;
catalog cuts showing dimensions, performance data, electrical requirements, compliance with
standards as stated in paragraph CODES, STANDARDS AND REGULATIONS; drawings
indicating location and installation details.

6.11.3 Submittals

The Contractor shall submit the following for the equipment to be provided under this section of
the specification: manufacturer’s data including performance characteristics at design conditions;
catalog cuts showing dimensions, performance data; drawings indicating location and installation
details.

7.0 PLUMBING

7.1 SCOPE OF WORK

7.1.1 General

The Contractor shall design and build domestic cold water systems, waste, drain and vent
systems, waste-oil collection and storage and fuel-oil storage and distribution systems required in
the facilities identified in Section 1010 Scope of Work and as described herein. The Contractor
shall also be responsible for complete design and construction of all domestic and special

plumbing systems required for full and safe operations in the Generator Plant, Water Storage and
other facility or structures required in this contract.
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The work covered in this scope also includes the delivery to site, erection, setting to work,
adjusting, testing and balancing and handing over in full operating condition all of the plumbing
equipment and associated plumbing works.

7.1.2 Sub-Contractors Qualifications

The plumbing systems shall be executed by a plumbing specialist subcontractor experienced in
the design and construction of these types of systems.

7.1.3 Standard Products

All materials and equipment shall be standard product of a manufacturer regularly engaged in the
manufacture of the product and shall duplicate items that have been in satisfactory use for at
least two (2) years prior to bid opening.

7.2 CODES, STANDARDS AND REGULATIONS

The design and installation of equipment, materials and work covered under the plumbing
services shall conform to the following standards, codes and regulations where applicable except
where otherwise indicated under particular clause(s). The publications to be taken into
consideration shall be those of the most recent editions. Standards other than those mentioned
herein may be accepted provided that the standards chosen are internationally recognized and
meet the minimum requirements of the specified standards. The Contractor shall submit proof of
equivalency if requested by the Contracting Officer.

IPC — International Plumbing Code

NFPA - National Fire Protection Association

ASHRAE — American Society of Heating, Refrigeration and Air-Conditioning Engineers

ASME — American Society of Mechanical Engineers

ASTM — American Society for Testing and Materials

AWS — American Welding Society
7.3 PLUMBING SYSTEMS REQUIREMENTS
7.3.1 Water
Domestic cold water shall be provided in the facilities to serve the water usage and plumbing
fixtures provided for the facility. Water service to each facility shall enter the building in a
mechanical, toilet, storage, or similar type space. The building service line shall be provided with
a shut off valve installed either outside in a valve pit or inside the mechanical room or similar
spaces. Water piping shall not be installed in or under the concrete foundation. All water piping
shall be routed parallel to the building lines and concealed in all finished areas. Insulation shall be
provided where required to control sweating of pipes or to provide protection from freezing.
7.3.2 Piping Materials
Domestic water shall be distributed by means of standard weight (schedule 40) galvanized steel
pipe, Polyethylene (PE) plastic pipe (schedule 40 or 80). Waste and vent piping can be made of

either galvanized steel pipe (schedule 40), or Polyvinyl Vinyl Chloride (PVC) conforming to ASTM
D 2665. Corrosion protection shall be provided if galvanized piping comes in contact with earth or
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masonry floors, walls or ceilings.

7.3.3

Plumbing Fixtures

The following typical plumbing fixtures shall be provided:

(@)

Eastern Water Closet with flush tank assembly. . Provide acid resisting fired porcelain
enameled cast iron water closet complete with rotating No-Hub 'P* trap and No-Hub
coupling to meet piping requirements. Eastern Style water closet shall be furnished with
integral non-skid foot pads and bowl wash down non-splashing flushing rim. The water
closet shall be completely self supporting requiring no external mounting hardware and
shall be flush with floor. The Eastern Style water closet shall incorporate waterproofing
membrane flashing flange. Provide a cold water spigot 300mm above finished floor on
the right (from a perspective of standing inside of the cubicle and looking out) sidewall of
the cubicle. Spigot shall have a flexible hose and spray nozzle such that the occupant
can wash over the water closet. Toilets shall be oriented north and south. Toilets shall
not face east or west.

(b) Lavatories. All sinks shall be trough type constructed of block and concrete with ceramic

(©)

(d)

()

(f)

(9)

(h)

tile exterior and lining capable of withstanding abuse. Faucets shall be chrome plated
brass single lever mixing type. Provide maintenance access to waste piping and P-traps
from under the sink. Lavatories inside the prison cells shall be tamper-proof with integral
spout, soap depression, and outlet connection to slip 40mm OD tubing.

Janitor’s Sink. Floor mount janitor, enameled cast iron with copper alloy rim guard.
Provide hot and cold water valves with manual mixing. Faucet handles shall be copper
alloy. Include a stainless steel shelf and three mop holders.

Emergency Shower and Eye Wash Assembly. Provide emergency shower and or eye
wash assembly in Power Plant and in other facilities where appropriate. Provide a floor
drain in the area, if appropriate (where emergency water flowing on the floor may lead to
additional safety or operational complications).

Service Sink. Standard trap type, enameled cast iron. Service sinks provided in
maintenance areas shall be metallic, and in battery rooms acid resistant.

Ablution Trench. See building floor plans for size and construction of trench and number
of stations. Provide trench drain with brass grating and strainer. Provide each station with
hot and cold water valves with manual mixing. Faucet handles shall be copper alloy.

Floor Sink (P-13). Provide floor sink, circular or square, with 300mm overall width or
diameter and 250mm nominal overall depth. They shall have acid resistant enamel
interior with cast iron body, aluminum sediment bucket and perforated grate of cast iron.
Outlet size as indicated on plans.

Floor Drain: Cast iron construction with galvanized body, integral seepage pan, and
adjustable perforated or slotted chromium plated bronze, nickel-bronze, or nickel brass
strainer consisting of a grate and threaded collar. Toilet room floor drains are similar
except are provided with built-in, solid, hinged grate.

Floor Trench: Floor trench shall be concrete construction with a cast iron grate. The
cast iron grate shall be sectionalized and hinged so that it can easily be opened to clean
out the trench. The floor trench shall be provided with perforated aluminum pan inserts
which can be removed to clean out large food particles. The floor trench drain shall be
adjustable perforated or slotted chromium plated bronze, nickel-bronze, or nickel brass
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strainer consisting of a grate and threaded collar. This style of floor trench shall be
installed in the kitchen area of the DFACs in response to kitchen cleaning practices of the
local national staff.

()) Room hose bibs and floor drains shall be provided as required. Afghan dining facility
kitchen area clean-up hose bib to be supplied with connecting hose on reel including
approximately 12 meters of hose. Provide clean-up spray nozzle with hose assembly.

(k) Provide P-Traps per International Plumbing Code IPC for all fixture drains, floor
and trench drains, and shower drains. P-traps shall have minimum of 50 mm water seal.

7.4 WASTE, DRAIN AND VENT SYSTEM

Floor drains shall be provided in each room that contains a water source. Floor drains shall be
provided in the mechanical equipment and toilet rooms as required. In mechanical rooms, floor
drains shall be provided to avoid running drain piping long distances above or over the floor. A
trench drain shall be provided for the DFAC Kitchen. All waste and vent piping shall be provided
in accordance with the latest edition of IPC. Drain outlet shall use p-trap system to trap sewer
gases. P-trap drain should be a one-piece system without removable parts.

Every trap and trapped fixture shall be vented in accordance with the IPC.

7.5 GENERATOR FUEL STORAGE/DISTRIBUTION

Fuel Oil Storage and Distribution shall be provided to support operation of diesel engine
generators at the Power Plant, emergency generators and other locations. The bulk storage of
fuels shall consist of above-ground horizontal steel tanks sized to store a 28-day supply of fuel,
with containment dikes. These tanks shall be complete with fill tube and cap, suction tube, tank
gauge, vent, and other fittings and appurtenances required for full and safe operation. Tanks shall
be provided with support saddles, platform/stair and concrete pad. Fuel shall be transferred from
the bulk storage tanks by duplex transfer pumps into individual day tanks. Fuel piping shall be
fiberglass for underground and steel for piping located above grade. Bulk storage capacity shall
be based on minimum four-week full load operation of the plant. Metal fuel tank saddles should
not be place directly on fuel containment area slabs. They should be elevated on piers to avoid
moisture corrosion. Fuel containment area should have a sump or manually controlled water
release valves for water removal.

7.6 TESTING AND COMMISSIONING

The Contractor shall test all piping systems in accordance with IPC International Plumbing Code.
The final test shall include a smoke test for drainage and vent system and pressure test for the
domestic water piping. After completing the work, the Contractor shall demonstrate that all
plumbing systems operate to fully satisfy the function for which these systems have been
designed. The Contractor shall test, adjust, balance and regulate the system and its controls as
necessary until the required designed conditions are met. The Contractor shall include tests for
interlocks, safety cutouts and other protective devices to demonstrate safe operation. All such
tests shall be carried out in the presence of the Contracting Officer and full written records of the
test data and final settings shall be submitted to the Contracting Officer. After all tests are
complete, the entire domestic hot and cold water distribution system shall be disinfected. The
system shall not be accepted until satisfactory bacteriological results have been obtained.

8.0 FIRE PROTECTION

8.1 GENERAL
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Facility construction and fire protection systems shall be installed in accordance with the
publications listed herein and the publications referenced therein. Where a conflict occurs among
various criteria, the more stringent requirement shall take precedence.

8.2 BUILDING CONSTRUCTION

Building construction shall conform to fire resistance requirements, allowable floor area, building
height limitations and building separation distance requirements of the building code.

8.3 LIFE SAFETY

Facilities features will be provided in accordance with NFPA 101, among other references, to
assure protection of occupants from fire or similar emergencies.

8.4 FIRE PROTECTION EQUIPMENT

All fire protection equipment shall be listed by Underwriters’ Laboratories (UL) or approved by
Factory Mutual (FM) or equivalent and shall be listed in the current UL Fire Protection Equipment
Directory or Factory Mutual Approval Guide or equivalent.

8.5 FIRE DETECTION AND ALARM SYSTEM

Smoke detection — see electrical section for more fire alarm and detection details. Smoke
detectors are required for each building. Smoke detectors shall have back up battery power and
be installed according to all applicable fire protection codes. Fire detection and alarm systems
shall be provided as required by NFPA 101 and UFC 3-600-01 and listed herein. Required fire
detection and alarm systems shall be designed and installed in accordance with NFPA 72.

8.6 WATER SUPPLY FOR FIRE PROTECTION

A dedicated fire protection water supply is unavailable. Therefore, alternate methods of design
and construction are being instituted.

8.7 PORTABLE FIRE EXTINGUISHERS

Portable fire extinguishers shall be provided inside all facilities and at exterior locations as
required in accordance with NFPA 10. Generally, extinguishers will be of the multi-purpose dry
chemical type except for occupancies requiring a special type extinguisher (e.g., carbon dioxide
portable fire extinguishers for electrical rooms).

9.0 ELECTRICAL

9.1 GENERAL

Contractor shall design and construct all electrical systems for the facilities to be provided. This
includes design, construction, all necessary labor, equipment, and material for a fully functional
system.

9.2 DESIGN CRITERIA

9.2.1 Applicable Standards

(a) Design shall be in the required units as stipulated herein.

01015-51



ANA Training Range Lashkar-Gah, Afghanistan

(b) Conflicts between criteria and/or local standards shall be brought to the attention of the
Contracting Officer for resolution. In such instances, all available information shall be
furnished to the Contracting Officer for approval.

(c) All electrical systems and equipment shall be installed in accordance with the
requirements set forth in the documents referenced herein.

(d) Acceptance Testing: Contractor shall develop and submit for approval complete
acceptance test procedures on all systems provided. As a minimum the testing
procedures shall comply with the requirements of the National Fire Protection Association
(NFPA) and the International Electrical Testing Association Inc. (NETA).

9.3 MATERIAL
9.3.1 General

Unless noted otherwise, all material used shall be in compliance with the requirements of UL
standards. In the event that UL compliant materials are not available, Contractor may then select
applicable British Standards (BS), IEC, CE, CSA, GS, DIN listed material (or equivalent), but the
contractor must prove equivalence and must provide the government with a full copy of the
relevant specification(s)/standard(s). Material and equipment installed under this contract shall be
for the appropriate application and installed in accordance with manufacturers recommendations.

Equipment enclosure types shall be in compliance with the National Electrical Manufacturer's
Association (NEMA) or the International Electro-Technical Committee (IEC) standards.

Major components of equipment shall have the manufacturer's name, address, type or style,
voltage and current rating, and catalog number on a non-corrosive and non-heat sensitive plate,
securely attached to the equipment. All equipment delivered and placed in storage, prior to
installation, shall be protected from the weather, humidity and temperature variation, dirt and
dust, and any other contaminants. All equipment shall be in new condition, undamaged and
unused.

9.3.2 Standard Product:

All material and equipment shall be a standard product of a manufacturer regularly engaged in
the manufacture of the product and shall essentially duplicate items that have been in satisfactory
use for at least two (2) years prior to bid opening.

9.3.3 Design Conditions

All equipment shall be rated and designed for the maximum ambient temperature and altitude of
the construction site. Equipment that is altitude and temperature sensitive, such as generators,
shall be derated according to the manufacturer’'s recommendations. Generic derating criteria for
altitude and for ambient temperature may be used to approximate the required size of such
equipment during the design phase, but a stipulation shall be placed on the construction plans to
adjust the size according to the derating criteria specific to the manufacturer’'s equipment chosen
before the equipment is ordered.

9.3.4 Restrictions

Aluminum conductors shall not be specified or used. Aluminum windings shall not be used in
transformers.

9.4 DESIGN REQUIREMENTS
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9.4.1 Electrical Distribution System (Option)

If local electrical distribution system (utility) power is available, the contractor shall connect the
facilities provided in this contract to that system and shall provide generator power as described
in the paragraph Generator Power System as a backup source. If utility power is not available,
the contractor shall provide generator power as described in the paragraph Generator Power
System as a prime source.

The contractor shall provide a prime power distribution system to distribute power to the site’s
facilities and other loads as required. The distribution system shall be underground.

The underground distribution system shall be in concrete encased duct banks with the ducts not
less than 1220mm below grade. Manholes and hand holes shall be provided at changes of
direction of more than 40 degrees and elsewhere as required to limit the pulling tension and
sidewall pressure on the cables during installation to acceptable levels as defined by the cable
manufacturer. Manholes shall be provided for duct banks with more than 2 ducts. Hand holes
shall be provided wherever a manhole is not required by quantity of ducts or by cable
manufacturer’s installation recommendations. Underground ducts shall be not less than 100mm
diameter thin-wall PVC.

The contractor shall provide a medium voltage 15kV primary distribution system with 2
distribution feeders to supply power to padmounted transformers. The padmounted transformers
shall be loop feed, dead front type with load break elbows. The system shall be configured as a
loop system and the feeders shall be provided with tie capabilities through the use of padmounted
load-break switches. Each padmounted transformer shall be sized to provide power for the total
load of the facility served without being loaded to more than 110% of its rated capacity.]

The contractor shall provide a generator shelter sized to contain the required generators and their
associated switchgear.

Electrical distribution system shall be 380/220 volt, 3-phase, 4 wire, 50 hertz. Design of the
electrical system within facilities shall include, but is not limited to (a) interior secondary power
distribution system, (b) lighting and power branch circuit and devices, and (c) fire detection and
alarm system. All systems shall be designed for the ultimate demand loads, plus 25% spare
capacity.

The contractor shall provide service entrance feeders from the distribution system to the service
entrance equipment located inside of each facility and sized to the rating of the service entrance
equipment. Service entrance equipment shall include a distribution panel board sized to supply
the total load of each facility. Service entrance feeder lengths shall be kept as short as possible
to minimize voltage drop. They shall be underground not less than 1220mm below grade in
concrete encased 100mm minimum thin-wall PVC from pad mounted transformers. A spare
conduit of equal size shall be provided.

All panelboards shall be circuit breaker ‘bolt-on’ type panels. Minimum size circuit breaker shall
be rated at no less than 20-amperes. Circuit breakers shall be connected to bus bar(s) within the
panel boards. Daisy chain (breaker-to-breaker) connection(s) are not acceptable. Indoor
distribution panels shall be flush mounted in finished areas and surface mounted in unfinished
areas. All circuit breakers shall be labeled with an identification number corresponding to the
panel schedule. A 3-pole circuit breaker shall be a single unit and not made up of 3 single pole
circuit breakers connected with a wire or bridge to make a 3-pole breaker. All branch circuit wiring
shall be copper, minimum #4 mm2 (12 AWG) installed in metal conduit. Wiring shall be concealed
in finished areas and surface mounted in unfinished areas. Flush mounted panels shall be
provided with spare empty conduits from panel to unfinished area for future use. All panels shall
be provided with a minimum of 25% spare capacity for future load growth. Power receptacles
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(outlets) shall be duplex type 220 V, 50 hertz, type CEE 7/7 with Earth Ground rated for 20A or
better and shall be compatible with the required secondary power. All splicing and terminations of
wires shall be performed in junction or device boxes. Proper wire nuts/connectors shall be used
for splicing wire. No twist-wire connections with electrical tape wrapped around it shall be
acceptable. All electrical installation shall be in accordance with NFPA 70 (National Electric
Code). For large panels (225 Ampere and above) provide an ammeter, voltmeter and kilowatt-
hour meter to monitor energy usage. Selector switches shall be provided for reading all 3 phases.
Receptacle locations shall be coordinated with architectural requirements.

Contractor shall design and provide circuits for all mechanical equipment and any other
equipment that requires power and make the final connections.

All loads shall be coordinated to provide balanced loading. Phase imbalance at each panel shall
not exceed 5%.

Voltage Drop for branch circuits shall be limited to no more than 3%; voltage drop for branch and
feeder circuits combined shall be limited to no more than 5%.

All circuit breakers shall use down-stream coordination to ensure the breaker nearest a fault or
overload is the first to trip.

9.4.2 Generator Power System

The generator power system, whether serving as the prime source or as a backup source of
power, shall be configured as an N+1 system with the N representing the number of generators
needed to supply the site’s total load and the +1 representing the number of additional generators
of the same size required as spares. The site’s total load is defined as the site’s total demand
load + 25% spare capacity.

Generators shall be derated as necessary for the ambient temperature and altitude of the site.
Each generator shall be provided with a load bank matched to 40% of its rated capacity (with load
steps every 20% of the load bank’s rating) to prevent the generator from “wet stacking” under low
load conditions.

The generator power system shall be provided with a make-before-break, 4-pole, automatic
transfer switch (ATS) rated for the capacity of the system. The ATS shall be capable of
automatically and manually transferring the site’s distribution system to generator power upon
loss of local utility power and transferring back automatically and manually to local utility power
upon its restoration.

Whenever a generator starts, it shall go through a cool down cycle prior to shutdown. All relaying
shall be automatically reset for automatic restart and stopping of generators as the load increases
or decreases. A properly sized main switchboard shall be provided to distribute the power
produced by the generator(s) to the facilities on the site.

Generator fuel storage capacity shall be based on usage at total load for a minimum of 30 days.
Fuel storage shall either be in aboveground single wall steel tank(s) with containment pit or
underground double wall with leak detection.

9.4.3 Lighting

Design levels shall be per IES standards as a minimum. For convenience, the following lighting

level table is listed. Note: all spaces listed below may not be within the work required within this
contract.
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Toilets, Showers, Latrines, washrooms 20 FC (200 Lux)
Mechanical/Electrical rooms 30 FC (300 Lux)

Dining Areas 20 h/3 v FC (200 h/30 h Lux)
Armories 30 h/3 v FC (100 h/30 v Lux)
Egress path (incl. exterior) 10 Lux

Areas adjacent to egress path 0.5 Lux

FC = FootCandle
h = horizontal component
v = vertical component

Indoor lighting for all areas shall consist of fluorescent surface mounted light fixtures. Exterior
lighting shall be HID (metal halide or high pressure sodium) as referenced. Moisture
resistant/waterproof fluorescent light fixtures shall be provided in high humidity and wet areas
such as latrines, showers and outside. Battery powered ‘emergency’ and ‘exit’ lights shall be
provided within each building, as applicable, for safe egress during a power outage. All light
fixtures shall be factory finished, complete and operational, to include but not be limited to, lens,
globe, lamp, ballast etc. Industrial type fluorescent light fixtures shall not be used. Every room
shall be provided with a minimum of one light switch. Light fixtures shall be mounted
approximately 2.5-meters (8 feet) above finished floor (AFF) minimum. Fixtures may be pendant
or ceiling mounted, depending on the ceiling type and height.

9.4.3.1

Lighting on Roads and Range Area (Option). If option exercised, the contractor shall
provide an exterior lighting distribution system to supply power to the site’s street lighting
circuits. The exterior lighting system shall be underground in direct buried schedule 40
PVC not less then 50mm in diameter and not less than 660mm below grade.

9.4.4 Light Fixtures

Lighting fixtures shall be a standard manufacturer’s product. Fluorescent surface mounted light
fixtures shall be power factor corrected and equipped with standard electronic ballast(s), except in
medical facilities where magnetic ballast(s) shall be required. All light fixtures shall properly
operate using standard lamps available locally. Fixtures shall be fully factory wired and designed
for appropriate application i.e. appropriate for that location where installed.

9.4.5 Light Switches

Light switch shall be single pole. Minimum of one light switch shall be provided in every room.
Lighting in large rooms/areas may be controlled from multiple switches. Three-way or four-way
lighting shall be provided in all rooms / areas with multiple entrances.

9.4.6 Receptacles

General-purpose receptacles shall be as required herein. All receptacles shall be duplex, unless
otherwise specified in this section, the NEC, or other referenced standard.

Receptacles shall be placed at a maximum of 3-meter (10 feet) intervals. Areas with computer
work-stations or similar equipment will have additional receptacles. Sinks will have a receptacle
above, with one duplex receptacle serving two sinks that are side-by-side. Receptacles in
wet/damp areas or within 1 meter (~3 feet) of sinks, lavatories, or wash-down areas shall be
ground fault circuit interrupter (GFCI) type or residual current disconnect (RCD) type, with the trip
setting of [10] [4 to 6] milliamperes or less. Total number of duplex receptacles shall be limited to
six (6) per 20-ampere circuit breaker.

9.4.7 Conductors
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All cable and wire conductors shall be copper. Conductor jacket or insulation shall be color coded
to satisfy NEC requirements. The use of 75 or 90 degree C (minimum) terminals and insulated
conductors is required. Use of higher degree C rated conductors on circuits with protective
device terminals rated at a lower degree C is allowed but must be derated to the rating of the
device terminals.

9.4.8 Grounding and Bonding

Grounding and bonding shall comply with the requirements of NFPA 70. Underground
connections shall be exothermally welded. All exposed non-current carrying metallic parts of
electrical equipment in the electrical system shall be grounded. Insulated grounding conductor
(separate from the electrical system neutral conductor) shall be installed in all feeder and branch
circuit raceways. Grounding conductor shall be green-colored, unless the local authority requires
a different color-coded conductor. Ground rods shall be 20 millimeters (0.75 inches) in diameter
and 3 meters (~10 feet) long made of copper-clad steel. Final measurement of the ground
resistance shall be in compliance with the requirements of the local authority but shall not exceed
25 ohms when measured more than 48 hours after rainfall.

9.49 Enclosures

Enclosures for exterior and interior applications shall be NEMA Type 3S (IEC Classification IP54)
and NEMA Type 1 (IEC Classification IP10) respectively.

9.4.10 Identification Nameplates

Major electrical equipment, such as transformers, panelboards, and load centers, etc. shall be
provided with permanently installed engraved identification nameplates.

9.4.11 Schedules

All panelboards and load centers shall be provided with a directory. Directory shall be typed
written in English.

9.4.12 Single Line Diagram

Complete single line diagrams shall be provided for all systems installed. All major items in each
system shall be identified and labeled for respective ratings. Single line diagrams for each
system, installed in a clear plastic frame, shall be provided.

10.0 COMMUNICATIONS — Telephone and Data Distribution

10.1  General

The Contractor shall provide a building telephone and data cabling system. The system shall
provide cable connection from the location identified on the drawings for the communications
equipment. The telephone and data equipment will be provided by others. The incoming
communications cabling connection to the building will be provided by others. The Contractor’s
system shall be fully capable of interface with the future equipment and future connection to the
site telephone and data systems.

10.2  Telephone/Data Cabling Distribution System for each building.

The Contractor shall provide two telephone/data boxes per bedroom, one box on each of the long
interior walls. The Contractor shall provide two telephone/data boxes per workstation.
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Conference rooms shall have two telephone/data boxes on each interior wall, three interior walls
per conference room. Each box shall have dual RJ-45 outlets, one for telephone and one for
data. Interior copper cable to each outlet shall be 4 pair, unshielded twisted pair (UTP), Category
5e or better. Each telephone/data junction box shall be fitted with two RJ-45 jacks (1-voice / 1-
data). Two runs of Category 5e (UTP) or better data cable shall be installed from each junction
box back to the patch panel in the communications room and labeled on both ends with room
number and jack number. Contractor shall be responsible for providing one enclosed 480 mm
wide, 1 800 mm tall communications equipment rack with top-mounted cooling fans and front &
rear closing doors. Contractor shall provide two 480 mm 48-port patch-panel mounted in the
rack. Contractor shall coordinate the location of the communications rack (first or second floor)
with the Contracting Officer Representative (COR). Corps of Engineers Representative (COR)
shall punch-down the Category 5e cabling at both the patch panel and at the
data/communications jacks in the bedrooms/offices/workstations/conference rooms. Termination
configuration shall be EIA/TIA T568B. A Corps of Engineers representative shall test each cable
run and data jack after it have been installed. Two 103 mm empty conduits shall be provided
from the room to the outside for to facilitate future telephone cabling installation into the building.
Two additional 103 mm empty conduits shall be provided between the communications rooms of
both buildings. Provide all empty conduits with a pull rope. Incoming telephone and data service
is to be provided by others. Properly sized metallic conduit and cable tray shall be used as
appropriate to distribute the telephone/data cabling throughout the building. Minimum conduit size
shall be 20 mm inside diameter. Data/communications face plates shall be surface mounted to
the wall.]

--END OF SECTION--
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SECTION 01060
SPECIAL CLAUSES

PART 1 GENERAL
1.1 PRECONSTRUCTION CONFERENCE
1.1.1 Schedule of Meeting

At the earliest practicable time, prior to commencement of the work, the Contractor and any
Subcontractors whose presence is necessary or requested, shall meet in conference with
representatives of the Contracting Officer to discuss and develop a mutual understanding relative
to the details of the administration and execution of this contract. This will include but not
necessarily be limited to the Contractor's Quality Control (CQC) Program, the Contractors
Accident Prevention Program, submittals, correspondence, schedule, access to the work site,
security requirements, interface requirements, temporary facilities and services, hazards and
risks, working after normal hours or on weekends or holidays, assignment of inspectors,
representations, special requirements, phasing, and other aspects of this project that warrant
clarification and understanding.

1.1.2 Meeting Minutes

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes
of this meeting and submit those minutes to the Contracting Officer for approval within three (3)
workdays. Any corrections deemed necessary by the Contracting Officer shall be incorporated
and resubmitted within two (2) calendar days after receipt. Upon approval of the minutes by the
Contracting Officer, the Contractor shall distribute the minutes to all parties present or concerned.

1.2 AREA USE PLAN

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award
of this task order, an Area Use Plan designating intended use of all areas within the project
boundaries. This plan shall include, but not necessarily be limited to the following: the proposed
location and dimensions of any area to be fenced and used by the Contractor; construction plant
and building installations/the number of trailers and facilities to be used; avenues of ingress and
egress to the fenced areas and details of the fence installation; drawings showing temporary
electrical installations; temporary water and sewage disposal installations; material storage areas;
and hazardous material or waste storage areas. Any areas that may have to be graveled shall
also be identified. The plan shall also include a narrative description of the building structural
system, the site utility system and the office or administration facilities. The Contractor shall also
indicate if the use of a supplemental or other staging area is desired. The Contractor shall not
begin construction of the mobilization facilities prior to approval by the Contracting Officer of the
Area Use Plan described herein.

1.3 CONTRACTOR'S MOBILIZATION AREA

The Contractor will be permitted to use an area approved by the Contracting Officer within the
contract limits for operation of his construction equipment and plants, shops, warehouses, and
offices. The Contractor is responsible for obtaining any required additional mobilization area
above that designated. The construction site shall be cleared of construction debris and other
materials and the area restored to its final grade.

1.3.1 Contractor's Temporary Facilities
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1.3.1.1 General

All facilities within the Contractor's mobilization area shall be of substantial construction suitable
for the local weather conditions. Sanitary facilities shall meet the requirements of Corps of
Engineers, Safety and Health Requirements Manual EM 385-1-1.

1.3.1.2 Administrative Field Offices

The Contractor may provide and maintain administrative field office facilities within the
mobilization area at the designated site. Government office and warehouse facilities will not be
available to the Contractor's personnel.

1.3.1.3 Storage Area

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers
and materials. Fence posts may be driven, in lieu of concrete bases, where soil conditions
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area
unless approved in writing by the Contracting Officer.

1.3.1.4 Plant Communication

Whenever the Contractor has the individual elements of its plant so located that operation by
normal voice between these elements is not satisfactory, the Contractor shall install a satisfactory
means of communication, such as telephone or other suitable devices. These devices shall be
made available for use by Government personnel.

1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers

Mobilization Site Facilities and Trailers utilized by the Contractor for administrative or material
storage purposes shall present a clean and neat exterior appearance and shall be in a state of
good repair. Trailers or other transportable structures which, in the opinion of the Contracting
Officer, require exterior painting or maintenance will not be allowed on the construction site until
such work or maintenance has been performed to the satisfaction of the Contracting Officer.

1.3.1.6 Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect
to traverse unpaved areas which are not established roadways with construction equipment or
other vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting
and tracking of soil onto paved or established roadways; gravel gradation shall be at the
Contractor's discretion.

1.3.1.7 Security Provisions

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The
Contractor shall be responsible for the security of its own facilities and equipment.

1.3.1.8 Sanitation

a. Sanitary Facilities: The Contractor shall provide portable sanitation facilities for the
Contractor’'s use. The Contractor shall be responsible for maintaining such facilities at no
expense to the Government.

b. Trash Disposal: The Contractor shall be responsible for collection and disposal of trash from

the work areas and from the mobilization area. General construction debris and demolition debris
shall be collected and transported by the Contractor to a location designated by the Government.
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Construction debris, waste materials, packaging material and the like shall be removed from the
work site daily. Loose debris capable of being windblown, shall be immediately placed in sealed
or covered containers to prevent it from being blown onto the base. Any dirt or soil that is tracked
onto paved or surfaced roadways shall be cleaned daily. Materials resulting from demolition
activities that are salvageable shall be stored within the fenced area described above. Stored
material not indoors, whether new or salvaged, shall be neatly stacked when stored.

1.3.1.9 Telephone

The Contractor shall make arrangements to install and pay all costs for telephone facilities
desired.

1.3.1.10 Restoration of Storage Area

Upon completion of the project and after removal of mobilization facilities, trailers, materials, and
equipment from within the fenced area, the fence shall be removed and will become the property
of the Contractor. Areas used by the Contractor for the storage of equipment or material, or other
use, shall be restored to the original or better condition. Gravel used to traverse unpaved areas
shall be removed and all such areas restored to their original conditions.

1.3.2 Protection and Maintenance of Traffic

During construction the Contractor shall provide access and temporary relocated roads as
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected
roads during the construction period except as otherwise specifically directed by the Contracting
Officer. Measures for the protection and diversion of traffic, including the provision of watchmen
and flagmen, erection of barricades, placing of lights around and in front of equipment and the
work, and erection and maintenance of adequate warning, danger, and direction signs, shall be
as required by the Host Nation and base authorities having jurisdiction. The traveling public shall
be protected from damage to person and property. The Contractor's traffic on roads selected for
hauling material to and from the site shall interfere as little as possible with base traffic. The
Contractor shall investigate the adequacy of existing roads and the allowable load limit on these
roads. The Contractor shall be responsible for the repair of any damage to roads caused by
construction operations.

1.3.3 Temporary Project Safety Fencing and Barricades

The Contractor shall impose all measures necessary to limit public access to hazardous areas
and to ensure the restriction of workers to the immediate area of the construction and mobilization
site. The Contracting Officer may require in writing that the Contractor remove from the work any
employee found to be in violation of this requirement.

1.3.3.1 Barricades

Barricades shall be required whenever safe public access to paved areas such as roads, parking
areas or sidewalks is prevented by construction activities or as otherwise necessary to ensure the
safety of both pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible
with adequate illumination to provide sufficient visual warning of the hazard during both day and
night. Travel to and from the project site shall be restricted to a route approved by the
Contracting Officer.

1.3.4 Host Nation Authorizations, Permits and Licenses
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses

necessary to establish his quarry operations, batching operations and haul routes (See Special
Clause entitled: COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS).
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1.4 RESPONSIBILITY FOR PHYSICAL SECURITY

Prior to mobilization, the Contractor shall submit his proposed means of providing project security
to prevent unauthorized access to equipment, facilities, materials and documents, and to
safeguard them against sabotage, damage, and theft. The Contractor shall be responsible for
physical security of all materials, supplies, and equipment of every description, including property
which may be Government-furnished or owned, for all areas occupied jointly by the Contractor
and the Government, as well as for all work performed.

1.5 DUST CONTROL

The Contractor shall be required to control objectionable dust in the work areas, access
roadways, and haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles
transporting sand, cement, gravel or other materials creating a dust problem shall be covered, as
directed by the Contracting Officer, or in accordance with local Laws, codes, and regulations.

1.6 DIGGING PERMITS
1.6.1 Requirements for Digging Permits

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7)
days prior to the start of the work activity covered by the permit. The request for a Digging Permit
shall include a narrative description of the work to be performed and a detailed map of the area of
the excavation clearly marking the location of all known utilities or other obstructions. If the work
activity covered by the Digging Permit request also requires a utility outage, a separate request
for the outage shall be submitted in accordance with the paragraph entitted CONNECTIONS TO
EXISTING UTILITIES.

1.6.2 Preparation of Requests for Digging Permits

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to
be excavated to determine the location of existing utilities and other obstructions. The Contractor
will review available drawings and will conduct a visual inspection of the site. The Contractor will
utilize underground utility detecting devices such as metal and cable detectors to determine the
location of existing utilities. All utility lines found shall be clearly flagged or marked and the
location of the utility shall be shown on the drawing to be submitted with the request for Digging
Permit.

1.6.3 Existing Underground Utilities

The Contractor shall exercise utmost care in researching locations of existing utilities and
reducing damage to existing utilities. Any utilities damaged by the Contractor shall be promptly
repaired by the Contractor. The Contracting Officer will review and approve any proposed
repairs. Any damage to existing utilities will be immediately reported to the Contracting Officer
and the Base Commander.

1.7 CONNECTIONS TO EXISTING UTILITIES

1.7.1 General

Any outage involving disruption of electrical service beyond the site area shall be requested in
writing at least ten (10) days in advance of the date requested for the commencement of the
outage. The Contractor shall provide a request, detailing the type of outage needed (water,

sewer, electrical, steam, etc.), the time needed to perform the work, the reason for the outage,
and the known affected facilities. The Contracting Officer shall be contacted prior to the outage to
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confirm the time and date. If the Contractor fails to initiate work at the approved time, the
Contracting Officer may cancel the approved outage and may direct the Contractor to resubmit a
new request. No part of the time lost due to the Contractors failure to properly schedule an
outage shall be made the subject of claim for extension of time or for excess costs or damages by
the Contractor.

1.7.1.1 Exterior Night Lighting

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and
Health Requirements Manual.

1.7.2 Existing Underground Utilities

The Contractor is provided notice that existing utilities may be present in the construction area.
The Contractor shall exercise the utmost care in researching locations of existing utility lines by
implementing control measures to eliminate, or reduce to a level acceptable to the Contracting
Officer, the chance of damaging or destroying existing utilities.

1.7.2.1 Use of Underground Utility Detecting Device

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of
the excavation. All underground utilities discovered by this method will be flagged a minimum
distance of one-half (1/2) meter on each side of the location.

1.7.2.2 Hand Excavation

Hand excavation methods and special supervisory care shall be used between any flagged
markers, in areas of known or suspected hazards, and in areas known or suspected to have
multiple or concentrated utility lines or connections.

1.7.3 Repair of Damaged Utilities

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair
and schedule for performance of the repair shall be coordinated with, and subject to the approval
of, the Contracting Officer. The repair work and any temporary work required to keep the system
operational while repairs are being completed, shall be performed at no cost to the Government.

1.8 WATER

The Contractor shall install and maintain necessary supply connections and piping for same, but
only at such locations and in such manner as may be approved by the Contracting Officer. Water
required for final testing, adjusting and balancing of HVAC systems is the responsibility of the
Contractor. Before final acceptance of systems, or facilities, all temporary connections and piping
installed by the Contractor shall be removed at his expense in a manner satisfactory to the
Contracting Officer.

1.9 ELECTRICITY (CONTRACTOR PROVIDED)

Electrical service is not available for use under this contract; therefore all electric current required
by the Contractor shall be the responsibility of the Contractor, furnished at his own expense. The
Contractor shall provide diesel generators to meet his demand requirements. Electricity required
for final testing systems shall be furnished by the Contractor. The means of doing so, such as by
temporary distribution systems, shall be the responsibility of the Contractor. All temporary
connections for electricity shall be subject to the approval of the Contracting Officer and shall
comply with Corps of Engineers manual EM 385-1-1 entitled Safety and Health Requirements
Manual. All temporary lines shall be furnished, installed, connected and maintained by the
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Contractor in a workmanlike manner satisfactory to the Contracting Officer. Before final
acceptance of systems, or facilities, all temporary connections installed by the Contractor shall be
removed at his expense in a manner satisfactory to the Contracting Officer.

1.10 WORK OUTSIDE REGULAR HOURS

If the Contractor desires to carry on work outside regular base duty hours, or on holidays
(including the following U.S. holidays: New Year's Day, Martin Luther King Jr's Birthday, George
Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day, Veteran's
Day, Thanksgiving and Christmas), he shall submit an application to the Contracting Officer. The
Contractor shall allow ample time to enable satisfactory arrangements to be made by the
Government for inspecting the work in progress. At night, exterior lighting shall be provided in
conformance with EM-385-1-1 entitled "Safety and Health Requirements Manual".

1.11 SCHEDULING OF WORK IN EXISTING FACILITIES

As soon as practicable, but in any event not later than thirty (30) calendar days after award of this
task order, the Contractor shall meet in conference with the Contracting Officer, or his duly
authorized representatives, to discuss and develop mutual understanding relative to the
scheduling of work in and access to the existing facilities where work has to be performed under
this contract, so that the Contractor's proposed construction schedule is coordinated with the
operating and security requirements of the installation.

1.12 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE CONTRACTOR

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings,
materials, and equipment shall be new when furnished at the site. The Contractor shall fully
maintain and repair all facilities, furnishings and equipment listed below. All facilities furnished or
installed by the Contractor under this clause shall remain the property of the Contractor at the
completion of the task order. Facility structures shall be modular or containerized, suitable for
easy movement at the completion of the construction contract.

1.13 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR)
1.13.1 General

Upon completion of each facility under this contract, the Contractor shall prepare and furnish as-
built drawings to the Contracting Officer. The as-built drawings shall be a record of the
construction as installed and completed by the Contractor. They shall include all the information
shown on the contract set of drawings, and all deviations, modifications, or changes from those
drawings, however minor, which were incorporated in the work, including all additional work not
appearing on the contract drawings, and all changes which are made after any final inspection of
the contract work. In the event the Contractor accomplished additional work that changes the as-
built conditions of the facility after submission of the final as-built drawings, the Contractor shall
furnish revised or additional drawings and drawing files as required depicting final as-built
conditions. The requirements for these additional drawings shall be the same as for the as-built
drawings specified in this paragraph.

1.13.2 Final As-Built Drawings
The Contractor shall update the digital contract drawing files to reflect the approved final as-built
conditions and shall furnish those updated drawing files and plots of the final as-built drawings to

the Contracting Officer. As-built drawings shall include the addition of the predominant native
language of the region in addition to the English language.
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a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for the
preparation of drawings shall be employed to modify the contract drawing files or prepare new
drawing files.

b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent
drawing files containing only as-built information are not acceptable. The modifications shall be
made by additions and deletions to the original drawing files, and where additional drawings are
necessary, they shall be developed in individual digital files for each new drawing. All additions
and corrections to the contract drawing files shall be clear and legible, and shall match the
adjacent existing line work and text in type, size, weight, and style. New or revised information
placed into the design files shall be placed on the levels and in the colors used for placement of
the corresponding initial data. Similarly, the drawing size, title block, and general format of new
drawings shall be consistent with the format established by the original drawings.

c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the
Government to highlight drawing changes made during design/construction. Triangles associated
with those earlier drawing changes shall be left on the drawings and the Contractor shall not add
triangles to designate modifications associated with representation of the as-built condition. The
revision block identification of the drawing modifications shall be left intact and the date of
completion and the words "REVISED AS-BUILT" shall be placed in the revision block above the
latest existing notation. Each drawing shall have the words "DRAWING OF WORK AS-BUILT" in
letters 4.5 mm (3/16") high placed below the drawing title portion of the drawing title block,
between the border and the trim line.

d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the initial
drawing scheme and the above instructions. The Contracting Officer will review the drawings and
drawing files for conformance to these standards.

e. The Contractor shall furnish the digital as-built drawing files in the format as directed within
Section 01335. The Government will only accept the final product for full operation, without
conversion or reformatting, in these formats.

f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media
and format as approved by the Contracting Officer. A transmittal sheet containing the name of
the files, the date of creation, the CD-ROM number, and a short description of the contents, shall
accompany the CD-ROM.

g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-built
drawings as a test to demonstrate compliance with the above instructions and file format
compatibility with the described CADD software.

h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper
plot or copy of the final Record drawings shall be delivered to the Contracting Officer upon
completion of each facility. If upon review of the final as-built drawings, errors or omissions are
found, the drawings and drawing files will be returned to the Contractor for corrections. The
Contractor shall complete the corrections and return both the digital files and the as-built prints to
the Contracting Officer within ten (10) calendar days.

1.14 CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of materials with specification
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES
FOR DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf
of the manufacturing company involved and shall contain the name and address of the
Contractor, the project name and location, description and the quantity of the items involved, and
date or dates of shipment or delivery to which the certificates apply. Copies of laboratory test
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reports submitted with certificates shall contain the name and address of the testing laboratory
and the date or dates of the tests to which the report applies. Certification shall not be construed
as relieving the Contractor from furnishing satisfactory material.

1.15 ACCIDENT PREVENTION

The Contractor shall comply with all applicable Host Country laws and with such additional
measures as the Contracting Officer may find necessary in accordance with CONTRACT
CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984).
Applicable provisions of the Corps of Engineers manual entitled Safety and Health Requirements
Manual EM 385-1-1 will be applied to all work under this contract. The referenced manual may
be obtained from the Contracting Officer at the jobsite or from the Afghanistan Engineer District at
Kabul, Afghanistan.

1.15.1 Accident Prevention Program

Within fifteen (15) days after award of this task order, and at least ten (10) days prior to the
accident prevention pre-work conference, four (4) copies of the Accident Prevention Plan required
by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)-
ALTERNATE | shall be submitted for review by the Contracting Officer. The Contractor shall not
commence physical work at the site until the Accident Prevention Plan (APP) has been reviewed
and accepted by the Contracting Officer. The APP shall meet the requirements listed in Appendix
"A" of EM385-1-1. The program shall include the following: TAC Form 61 " Accident Prevention
Program Hazard Analysis (Activity Hazard Analysis)" fully completed and signed by an executive
officer of the company in block No. 13. The Activity Hazard Analysis is a method in which those
hazards likely to cause a serious injury or fatality are analyzed for each phase of operations.
Corrective action is planned in advance, which will eliminate the hazards. An analysis is required
for each new phase of work. On large or complex jobs the first phase may be presented in detail
with the submittal of the Accident Prevention Plan rather than presenting the complete analysis.

If the plan is to be presented in phases, a proposed outline for future phases must be submitted
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be
reviewed for timeliness and adequacy at least monthly, with a signature sheet signed and dated
documenting that these reviews took place. Copy of company policy statement of Accident
Prevention and any other guidance as required by EM 385-1-1, Appendix A.

1.15.2 Ground Fault Circuit Interrupter (GFCI) Requirement — Overseas Construction

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The
GFCI device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in
Underwriters Laboratory (UL) Standard 943." A variance from USACE has been granted allowing
10 ma, in lieu of 5 ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power.
1.15.3 Temporary Power - Electrical Distribution Boxes

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by
a nationally recognized testing laboratory for the specific application for which it is to be used."
This includes temporary electrical distribution boxes. Locally manufactured electrical boxes will
not be allowed. Only manufactured electrical distribution boxes that meet the European CE
requirements, with 10 ma CE type GFCls installed shall be allowed.

Contractors shall:

a. Make no modifications that might void any CE or manufacturer certification.

b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma
earth leakage protection.

01060-8



ANA Training Ranges Lashkar-Gah, Afghanistan

c. Ensure GFCls will have an integral push-to-test function. The testing shall be performed on a
regular basis.

d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets
inspected before each use.

1.16 HAZARDOUS MATERIALS

Should the Contractor encounter asbestos or other hazardous materials, during the construction
period of this contract, he shall immediately stop all work activities in the area where the
hazardous material is discovered. The Contractor shall then notify the Contracting Officer;
identify the area of danger; and not proceed with work in that area until given approval from the
Contracting Officer to continue work activities. Hazardous material is considered to be asbestos,
explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall
secure the area from daily traffic until it is safe to resume normal activities.

1.17 SPARE PARTS
1.17.1 General

The requirements of this clause are in addition to any requirements for the provision of specific
spare parts to be provided by the Contractor included in Technical Provisions. The Contractor
shall furnish spare parts as directed by the Contracting Officer under the provisions of this clause
for all equipment for which O&M data is to be provided under Clause OPERATION AND
MAINTENANCE (O&M) DATA of this contract. The term "spare parts" as used herein shall
include spare parts, special tools and test equipment.

1.17.2 Selection of Spare Parts to be Furnished

The Contractor shall provide master parts lists, recommended spare parts lists and lists of special
tools and test equipment as a part of the equipment O&M data required by Clause OPERATION
AND MAINTENANCE (O&M) DATA. The master parts list shall include the supplier's price for
each part. After review of the lists, the Contracting Officer will select spare parts and furnish
written direction to the Contractor indicating quantities and types of spare parts to be furnished by
the Contractor. Written directions for spare parts orders may be provided on an incremental
basis as reviews of O&M data submitted by the Contractor are completed but will not necessarily
be issued in the sequence in which the Contractor submitted the equipment O&M data.

1.17.3 Procurement and Delivery of Spare Parts

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage,
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting
Officer. In addition to the recommended spare parts list required in paragraph SELECTION OF
SPARE PARTS TO BE FURNISHED above, the Contractor is responsible to have one (1) year
supply of manufacturer's recommended spare parts on site ready to turn over to the Contracting
Officer at the time of acceptance of the facility.

1.17.3.1 Shipment and Delivery

The Contractor shall be responsible for the shipment and delivery of spare parts to the location on
or near the site in Afghanistan as selected by the Contracting Officer. The Contractor shall
provide all manpower and equipment required to receive and place into designated storage areas
all spare parts purchased under this clause. The Contractor shall give the Contracting Officer
thirty (30) calendar days notice of arrival at the site of the first shipment.
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1.17.3.2 Turnover of Spare Parts

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of
spare parts to the designated storage area. The Contractor and the Contracting Officer will
perform a joint inventory of the spare parts and the spare parts will be turned over to the
Contracting Officer. Spare parts purchased under this clause shall not be used by the Contractor.

1.17.3.3 Parts and Package Identification

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or
labeled. Such labeling may be placed or affixed to the container, box or packaging in which
spare parts are located when it is not feasible to place or affix such labeling directly on each
spare part. Tags or labels shall include, but not necessarily be limited to; part number,
description, parent equipment name and number location, project and/or other data as directed
by the Contracting Officer.

1.17.3.4 Preservation and Packaging Instruction

a. ltems ordered under this contract shall be preserved and packed for a minimum of three (3)
years shelf life storage. All items shall be individually packaged except when the manufacturer
specifies that the items are to be used in sets. Appropriate identification labels must be affixed to
the items protective box or package. After the spare parts are packaged, the manufacturer shall
weigh the spare parts and packaging and place the weight and size of the packaged container on
the label with other information as outlined herein. Each item, not normally identified with
manufacturer's name and part number, shall have an appropriate label affixed to it with
manufacturer's name and part number.

b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of
storage in a highly corrosive atmosphere.

c. Large items (greater than 50 Ibs. or larger than one cubic foot) shall be packaged in waterproof
wooden boxes and properly braced. Cushioning shall be used to prevent damage to the item and
to the packaging material.

d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting
of such parts that can be damaged as a result of static electricity and other stray electro-magnetic
fields shall be packaged in heat-sealed, aluminum foil, laminated, flexible packages.

e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more
fragile items such as test equipment shall be cushioned or wrapped with transparent bubble wrap
material prior to being inserted into the plastic package.

1.17.4 Warranty

All spare parts provided by the Contractor under this clause are subject to the general warranty
clauses of this contract.

1.17.5 Payments for Spare Parts

Payments for spare parts ordered under the paragraph entitled, "Selection of Spare Parts To Be
Furnished" will be made under the work item of the Work Breakdown Sheet entitled, "Spare
Parts". Payments for spare parts specifically required elsewhere in this contract shall be
considered as part of those equipment costs and shall be included in other payment items as
appropriate. Payments for spare parts ordered under this clause shall be based on the invoice
price (FOB supplier) plus certified invoice price of surface shipment to the site in Afghanistan.
The invoice price (FOB supplier) shall include the separately listed cost for preservation and
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packaging by the manufacturer as specified herein. The Contractor shall provide invoices and
any additional backup, which may be required to demonstrate that the invoices presented
represent the cost of spare parts, preservation and packaging, and cost of surface shipment to
the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall not
be paid or allowed under this Contract Provision, and shall be included in the cost for installation
of this equipment under the other appropriate payment items of this contract. Price increases
over prices furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED
shall be fully substantiated. Payment for spare parts will be made after the spare parts have
been accepted at the site by the Contracting Officer. If the total payments under the work item
entitled "Spare Parts" does not reduce the balance of this work item to zero, the remaining
balance will be deducted from the final contract amount. If orders exceed the work item entitled
"Spare Parts", a modification for equitable adjustment will be issued in accordance with Contract
Clause 52.243-4 entitled CHANGES. Payments for spare parts ordered under this clause shall
constitute full payment for all cost of the spare parts and associated cost of preservation and
packaging, and cost of surface shipment to the site. Other ancillary costs shall be included by the
Contractor under the other appropriate work items of this contract and no additional cost except
as provided herein will be allowed.

1.18 OPERATION AND MAINTENANCE (O&M) DATA
1.18.1 General

The requirements contained herein are in addition to all shop drawings submission requirements
stated in other sections of the specifications. The Contractor shall include the provisions for all
items required under this clause in all purchase orders and sub-contract agreements. Submittals
required hereinafter will not relieve the Contractor of any responsibilities under the Warranty of
Construction Provisions of this contract or under the various Guarantee Clauses of the Technical
Provisions.

1.18.2 Submittals

The Contractor shall submit all items requiring submission of O&M data under this and other
sections of these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES
FOR DESIGN/BUILD of the specifications.

1.18.3 Operation and Maintenance (O&M) Data

The Contractor shall furnish operation and maintenance manuals for all facilities constructed
under this contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's
brochures, manufacturer's operation and maintenance manuals, service and repair manuals,
catalogs, service bulletins, instruction charts, diagrams, other information as necessary to support
operation and maintenance of the end items of equipment, assemblies and systems. Each type
of facility (housing, barracks, mosque, etc.) shall be covered by a separate manual (or manuals)
consisting of all data pertaining to the equipment and/or systems within that facility. Identical
equipment within a single major system shall require only one submittal of data. The Contractor
shall furnish all O&M manuals to the Contracting Officer not less than thirty (30) calendar days
prior to contract completion. Required number of submittals (number of sets) shall be as
specified in Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD.

1.18.4 Recommend Spare Parts List
The Contractor shall furnish a recommended spare parts list containing equipment
manufacturers' recommendations for five (5) years; two (2) years and one (1) year spare parts

stock levels in Afghanistan. Current unit price and effective date, lead time, shelf life for each
individual part, and total cost of all recommended parts shall be furnished.
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1.18.5 Supplemental Submittals of Data

After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor
shall prepare and deliver to the Contracting Officer supplemental technical data as previously
described for all changes, modifications, revisions and substitutions to equipment and
components. For equipment or systems introduced into the contract under change order, or
modified by change order, supplemental data shall be furnished within forty-five (45) calendar
days after issuance of the change order. The supplemental data furnished shall be properly
prepared and identified for insertion into the O&M manuals.

1.18.6 Framed Instructions for Systems

Approved wiring and control diagrams showing the complete layout of the entire system, including
equipment, piping, valves and control sequence, framed under glass or in approved laminated
plastic, shall be posted, where applicable, in all mechanical equipment rooms. In addition,
detailed operating instructions explaining safe starting and stopping procedures for all systems
shall be prepared in typed form along with the inspections required to insure normal safe
operations. The instructions shall be framed as specified above for the wiring and control
diagrams and posted beside the diagram. Proposed diagrams, instructions, and other sheets
shall be submitted for approval prior to posting. Operating instructions shall be posted before
acceptance testing of the systems and verified during acceptance testing.

1.18.7 Additional Submittals/Re-submittals

The Contracting Officer reserves the right to determine whether the above specified information,
as furnished by the Contractor, is adequate and complete and to require such additional
submittals by the Contractor as necessary to insure that adequate information has been furnished
to provide the satisfactory operation and maintenance of the various items of equipment and to
fulfill the intent of the specifications. Additional submittals or re-submittals supplementing
incorrect or incomplete data shall be made within thirty (30) calendar days after receiving notice
by the Contracting Officer. All costs arising from these resubmissions shall be borne by the
Contractor.

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE

1.19.1 General

The Contractor shall be responsible for the instruction and training of operating and maintenance
personnel as specified below and in the Technical Provisions of the specifications. Unless

otherwise indicated in the Technical Provisions, operating and maintenance instructions shall be
given for a minimum period as follows:

Title Duration of Training
Mechanical Systems 10 Days
Electrical Systems 10 Days

1.19.2 Operation and Maintenance Training

The Contractor shall provide competent instructors for training of personnel designated by the
Contracting Officer to operate mechanical and electrical building systems and equipment, perform
the required preventive maintenance to minimize breakdown, and to perform necessary repairs
when malfunction or breakdown of equipment occurs. Such training shall consist of classroom
and on-the-equipment training for the period specified, which shall be completed prior to
acceptance of a system or equipment, as applicable. The instructor(s) shall have no other duties
during the period of training. Classroom instruction shall not exceed fifty percent (50%) of the
total training time, with the balance devoted to on-the-equipment demonstration and
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familiarization. Emphasis will be given to both electrical and mechanical features, in accordance
with approved training plans.

1.19.3 Arrangements

The training shall be for not less than the periods of time specified, five (5) days per week, and
eight (8) hours per day, subject to review and approval by the Contracting Officer. Each
individual training session shall be presented one time only, shall be video taped in a television
system compatible with the local area, and be scheduled in a manner acceptable to the
Contracting Officer. At the completion of training, the videotapes shall become the property of the
Government. In addition to the Contractor's requirements to video tape each training section, the
Government reserves the right to record, in any manner, the subject training material, or training
sessions given by the Contractor, without additional cost to the Government.

Recordings obtained will be used in future training by the Government. The operating and
maintenance manual data, as specified to be furnished in these Special Clauses, shall be used
as the base material for training.

1.19.4 Scheduling

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning,
scheduling, and coordination of training, to maximize effectiveness of the training program for
available operating and maintenance personnel. The Contractor shall initiate and make
arrangements for such contact within thirty (30) calendar days after receipt of notification of award
of contract; and shall include all significant times in scheduling and completing training in his
PROJECT SCHEDULE. The Contractor shall provide a draft outline of training outline in
sufficient detail to provide a broad indication of the type of scope of training to be given. It shall
include but not be limited to; (a) a list of subjects to be presented; (b) estimated amounts of
classroom and on-the-equipment instruction for each subject; (c) a list of minimum qualifications
for instructors; and (d) discussions concerning the types and amounts of visual aids, reference
materials, tools and test equipment, mock-up and other training materials that will be employed
during training.

1.19.5 Preliminary Plan

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the
Contracting Officer for review and approval not later than 60 calendar days after award of this
task order. The plan will be reviewed and coordinated with the content of the O&M manuals.

1.19.6 Plan

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting
Officer for approval not later than ninety (90) calendar days prior to start of any training. The plan
shall include the following; (a) a weekly outline showing overall form and design of training
presentation; (b) a day-by-day schedule showing time intervals, the major and subordinate
subjects to be covered in each, the name of the instructor(s) and qualification summary of each,
and identification of related handouts; (c) summary of the number of hours of classroom and on-
the-equipment training; (d) a list of reference materials to be provided by the Contractor to the
trainees; and (e) a list and description of the training materials to be used, such as text, visual
aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all training materials
except the following: The Government will provide space, chairs, and tables for classroom
training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications.
Provision of these manuals is solely for reference purposes, and in no way relieves the
Contractor from providing all instruction and materials necessary for training personnel
designated by the Government. All costs for resubmission of training plans, training materials,
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etc., as requested by the Contracting Officer shall be borne by the Contractor. Re-submittals
shall be made within twenty (20) days of notice from the Contracting Officer.

1.19.7 Attendance Roster/TAC Form 356

The Contractor shall develop an attendance roster or a similar document indicating each
student’s attendance, prior to the start of each class, subject and/or topic. This includes both
"Hands-On" and classroom training. It is strongly recommended that each student trained be
required to sign this document at the beginning of each class day for each and every class,
subject and/or topic taught on that day. The Contractor's failure to have student attendance
verified in writing may be cause for the Government to order the Contractor to repeat schooling
where evidence of attendance cannot be verified. No part of the time lost due to such repeat
instruction shall be made the subject of claim for extension of time or for excess costs or damage
by the Contractor. Within ten (10) working days after completion of Operation and Maintenance
Training conducted in accordance with this clause and/or applicable Technical Provision section,
the Contractor shall complete and submit TAC Form 356 "Operation and Maintenance Training
Validation Certificate". The attendance roster shall be included as an attachment to TAC Form
356.

1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS

The Contractor shall furnish a list of all items, other than integral construction type items,
furnished under the contract. Items such as furniture, drapes, rugs, vehicles, office machines,
appliances, etc., shall fall under this category. The Contractor's list shall describe the item; give
the unit price and total quantities of each. Model and serial numbers for equipment shall be
provided when applicable. The Contractor shall keep an up-to-date register of all covered items
and make this information available to the Contracting Officer at all times. Prior to acceptance,
the Contractor shall submit the complete register to the Contracting Officer.

1.21 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER
1.21.1 General

This provision specifies the procedure for determination of time extensions for unusually severe
weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE
CONSTRUCTION) APR 1984. The listing below defines the anticipated monthly unusually
severe weather for the contract period and is based on National Oceanic and Atmospheric
Administration (NOAA) or similar data for the geographic location of the project. The schedule of
anticipated unusually severe weather will constitute the baseline for determining monthly weather
time evaluations. Upon award of this task order and continuing throughout the contract each
month, actual unusually severe weather days will be recorded on a calendar day basis (including
weekends and holidays) and compared to the monthly anticipated unusually severe weather in
the schedule below. The term "actual unusually severe weather days" shall include days actually
impacted by unusually severe weather. The Contractor's schedule must reflect the anticipated
unusually severe weather days on all weather dependent activities.

MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS

January 4 Days
February 2 Days
March 2 Days
April through December 0 Days

1.21.2 Time Extensions

The number of actual unusually severe weather days shall be calculated chronologically from the
first to the last day in each month. Unusually severe weather days must prevent work for fifty
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percent (50%) or more of the Contractor's workday and delay work critical to the timely
completion of the project. If the number of actual unusually severe weather days exceeds the
number of days anticipated in the paragraph above, the Contracting Officer will determine
whether the Contractor is entitled to a time extension. The Contracting Officer will convert any
qualifying delays to calendar days and issue a modification in accordance with the Contract
Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984.

1.22 STANDARDIZATION

Where two or more items of the same type or class of product, system or equipment furnished in
this project are required, the units shall be products of the same manufacturer and shall be
interchangeable when of the same size, capacity, performance characteristics, and rating. The
only exception to this requirement is where the items are interchangeable due to conformance
with industry standards (valves, fittings, etc.); they need not be by the same manufacturer. This
requirement applies to all manufactured items in the project that normally require repair or
replacement during the life of the equipment.

1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS

The laws of Host Country may prohibit access to certain areas of the country that are under
military control. The Contractor shall furnish the Contracting Officer the names of personnel,
type, and amounts of equipment, dates and length of time required at the site, and the purpose of
entering the host country. It is understood that areas to which rights of entry are provided by the
Host Government are to be used only for work carried out under the contract and no destruction
or damages shall be caused, except through normal usage, without concurrence of the Host
Government.

1.23.1 Contractor’s Responsibilities

The following items are the sole responsibility of the Contractor to investigate, estimate as to cost,
and assume the risk, as normally encountered by Contractors. The Contractor shall be
responsible for determining the effect of the following on his own cost of performance of the
contract and for including sufficient amount in the contract price:

a. Official language and type of accounts required to satisfy the officials of the Local Government.
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes
any special requirements of the Host Government, including those required by local Labor
Offices, which the Contractor may have to fulfill before an application for a regular block of visas
will be accepted.

c. Passports, health and immunization certificates, and quarantine clearance.

d. Compliance with local labor and insurance laws, including payment of employer's share of
contribution, collecting balance from employee and paying into insurance funds.

e. Strikes, demonstrations and work stoppage.

f. Collection through withholding and payment to local Government, of any Host Country income
tax on employees subject to tax.

g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous
labor, to receive payments and to remove such funds from the country.

h. Operating under local laws, practices, customs and controls, and with local unions, in
connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime,

01060-15



ANA Training Ranges Lashkar-Gah, Afghanistan

holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of employees,
slowdown and curtailed schedules during religious holidays and ratio of local labor employed in
comparison to others.

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank
accounts.

j- Compliance with workmen's compensation laws and contributions into funds. Provisions of
necessary medical service for Contractor employees.

k. Special license required by the local Government for setting up and operating any
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete
blocks, etc.

I. Sales within the host country of Contractor-owned materials, and equipment.
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc.

n. Identification or registration with local police of imported personnel.

0. Stamp tax on documents, payments and payrolls.

p. Base passes for permanent staff, day laborers, motor vehicles, etc.

g. Compliance with all customs and import rules, regulations and restrictions, including, but not
limited to, local purchase requirements.

1.24 Security.
1.24.1 Employee Identification

The Contractor shall be responsible for furnishing to each employee and for requiring each
employee engaged on the work, to display identification as approved and directed by the
Contracting Officer. Prescribed identification shall immediately be delivered to the Contracting
Officer for cancellation upon release of any employee. When required, the Contractor shall
obtain and provide fingerprints of persons employed on the project. Contractor and subcontractor
personnel shall wear identifying markings on hard hats clearly identifying the company for whom
the employee works.

1.24.2 Identification of Contractor Vehicles

The Contractor shall be responsible for requiring each vehicle engaged in the work to display
permanent vehicular identification as approved and directed by the Contracting Officer. A valid
license plate shall be displayed at all times. Contractor vehicles operated on Government
property shall be maintained in a good state of repair, shall be insured, and shall be registered in
accordance with Afghan Law.

1.24.3 Security Plan

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award
of this task order, his proposed personnel and vehicular access plan. This plan shall cover all
elements for issuance of the access passes, safeguarding of unissued passes, construction
security operations, lost passes, temporary vehicle passes, and collection of passes for
employee's and vehicles on 1)- temporary absence; 2)- termination or release; and 3)-
termination or completion of contract. The plan shall address in detail the contractors proposed
procedures, and organization necessary to produce and maintain effective security within the
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contract limits twenty-four (24) hours a day seven (7) days a week.
1.25 RADIO TRANSMITTER RESTRICTIONS

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use
radio-transmitting equipment without prior approval of the Contracting Officer.

1.26 PUBLIC RELEASE OF INFORMATION

1.26.1 Prohibition

There shall be no public release of information or photographs concerning any aspect of the
materials or services relating to this bid, contract, purchase order, or other documents resulting
there from without the prior written approval of the Contracting Officer.

1.26.2 Subcontract and Purchase Orders

The Contractor agrees to insert the substance of this clause in all purchase orders and
subcontract agreements issued under this contract.

1.27 ATTACHMENTS

TAC FORM 61 - Accident Prevention Program Hazard Analysis
TAC FORM 356 - Operation and Maintenance Training Validation Certificate

-- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1: GENERAL

1.1

GENERAL

The Government will use the Resident Management System for Windows (RMS) to assist in its
monitoring and administration of this contract. The Contractor shall use the Government-furnished
Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and submit
information throughout the contract period. The Contractor module, user manuals, updates, and
training information can be downloaded from the RMS web site: the Contractor can obtain the current
address from the Government. This joint Government-Contractor use of RMS and QCS will facilitate
electronic exchange of information and overall management of the contract. QCS provides the means
for the Contractor to input, track, and electronically share information with the Government in the
following areas:

Administration Submittal Monitoring
Finances Scheduling
Quiality Control Import/Export of Data

1.1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, to the maximum extent
feasible, exchange correspondence and other documents in electronic format. Correspondence, pay
requests and other documents comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will govern, in the event of
discrepancy with the electronic version.

1.1.2 Other Factors

1.2

13

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”, “CONTRACTOR
QUALITY CONTROL", "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a
direct relationship to the reporting to be accomplished through QCS. Also, there is no separate
payment for establishing and maintaining the QCS database; all costs associated therewith shall be
included in the contract pricing for the work.

QCS SOFTWARE
QCS is a Windows-based program that can be run on a stand-alone personal computer or on a
network. Prior to the Pre-Construction Conference, the Contractor shall be responsible to download,
install and use the latest version of the QCS software from the Government's RMS Internet Website.
Any program updates of QCS will be made available to the Contractor via the Government RMS

Website as they become available. It shall be the responsibility of the contractor to maintain the QCS
software and install updates as they become available.

SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system configuration that the Contractor
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1.4

shall have to run QCS. No separate payment shall be made for updating or maintaining the necessary
hardware configurations necessary to run QCS:

Hardware:
IBM-compatible PC with 1000 MHz Pentium or higher processor
256+ MB RAM for workstation / 512+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM)
Monitor with a resolution of AT LEAST 1024x768, 16bit colors
Mouse or other pointing device
Windows compatible printer (Laser printer must have 4 MB+ of RAM)
Connection to the Internet, minimum 56k BPS

Software:

MS Windows 2000 or higher

QAS-Word Processing software: MS Word 2000 or newer

Internet browser supporting HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software regularly upgraded with all issued manufacturer's updates

RELATED INFORMATION

1.4.1 QCS User Guide

After contract award, the Contractor shall download instructions for the installation and use of QCS
from the Government RMS Internet Website; the Contractor can obtain the current address from the
Government. In case of justifiable difficulties, the Government will provide the Contractor with a CD-
ROM containing these instructions.

1.4.2  Contractor Quality Control (CQC) Training

15

1.6

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory
CQC Training class. The Government will provide QCS training if requested by the Contractor.

CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the Contractor with basic
contract award data to use for QCS. The Government will provide data updates to the Contractor as
needed, generally by files attached to E-mail or via CD-ROM. These updates will generally consist of
submittal reviews, correspondence status, QA comments, and other administrative and QA data.

DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract in the QCS database
throughout the duration of the contract. Data updates to the Government shall be submitted via either
E-mail or electronic media with printed/file attachments, e.g., daily reports, schedule updates, payment
requests. If permitted by the Contracting Officer. The QCS database typically shall include current
data on the following items:

1.6.1 Administration
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1.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone numbers, management staff,
and other required items. Within 14 calendar days of receipt of QCS software from the Government,
the Contractor shall deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and other required information
for all subcontractors. A subcontractor must be listed separately for each trade to be performed.

Each subcontractor or trade shall be assigned a unique Responsibility Code, provided in QCS. Within
14 calendar days of receipt of QCS software from the Government, the Contractor shall deliver
subcontractor administrative data in electronic format via E-mail.

1.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a serial number.
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters initiated by
the Contractor's home (main) office shall be prefixed with "H". Letters shall be numbered starting from
0001. (e.g., H-0001 or S-0001). The Government's letters to the Contractor will be prefixed with "C".

1.6.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment planned for use or being
used on the jobsite, including the most recent and planned equipment inspection dates.

1.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to track the status of the
project. The value of these reports is reflective of the quality of the data input, and is maintained in the
various sections of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC
comments, Submittal Register Status, Three-Phase Inspection checklists.

1.6.2 Finances
1.6.2.1 Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction
with the construction schedule. The sum of all pay activities shall be equal to the total contract
amount, including modifications. Pay activities shall be grouped by Contract Line Item Number
(CLIN), and the sum of the activities shall equal the amount of each CLIN. The total of all CLINs
equals the Contract Amount.

1.6.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor shall complete the
payment request worksheet and include it with the payment request. The work completed under the
contract, measured as percent or as specific quantities, shall be updated at least monthly. After the
update, the Contractor shall generate a payment request report using QCS. A signed paper copy of
the approved payment request is also required, which shall govern in the event of discrepancy with the
electronic version.
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1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily
reports, identify and track deficiencies, document progress of work, and support other contractor QC
requirements. The Contractor shall maintain this data on a daily basis. Entered data will
automatically output to the QCS generated daily report.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by
QCS shall be the Contractor's official report. Data from any supplemental reports by the Contractor
shall be summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC
Reports shall be submitted as required by specification 01451 “CONTRACTOR QUALITY
CONTROL".

1.6.3.2 Deficiency Tracking.

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be
numerically tracked using QC punch list items. The Contractor shall maintain a current log of its QC
punch list items in the QCS database. The Government will log the deficiencies it has identified using
its QA punch list items. The Government's QA punch list items will be included in its export file to the
Contractor. The Contractor shall regularly update the correction status of both QC and QA punch list
items.

1.6.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control
meetings in QCS.

1.6.3.4 Accident and Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are
observed. The Government's safety comments will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of the safety comments. In addition, the
Contractor shall utilize QCS to advise the Government of any accidents occurring on the jobsite. This
brief supplemental entry is not to be considered as a substitute for completion of mandatory reports.

1.6.3.5 Features of Work

The Contractor shall include a complete list of the features of work in the QCS database. A feature of
work may be associated with multiple pay activities. However, each pay activity (see subparagraph
"Pay Activity Data" of paragraph "Finances") will only be linked to a single feature of work.

1.6.3.6 QC Requirements
The Contractor shall develop and maintain a complete list of QC testing, transferred and installed
property, and user training requirements in QCS. The Contractor shall update all data on these QC
requirements as work progresses, and shall promptly provide this information to the Government via
QcCs.

1.6.4 Submittal Management
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The Contractor shall maintain a complete list of all submittals, including completion of all data
columns. Dates on which submittals are received and returned by the Government will be included in
its export file to the Contractor. The Contractor shall use QCS to track and transmit all submittals.
ENG Form 4025, submittal transmittal form, and the submittal register update, ENG Form 4288, shall
be produced using QCS. RMS will be used to update, store and exchange submittal registers and
transmittals, but will not be used for storage of actual submittals.

1.6.5 Schedule

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with
Specification Section Project Schedule. This schedule shall be input and maintained in the QCS
database either manually or by using the Standard Data Exchange Format (SDEF). The updated
schedule data shall be included with each pay request submitted by the Contractor.

1.6.6 Requests for Information (RFI)

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI's generated
during the contract. Hard copies of all RFI's shall be provided to the government, and will govern in
the event of a discrepancy between electronic and printed mediums.

1.6.7 Import and Export of Data

QCS includes the ability to export Contractor data to the Government and to import submittal register
and other Government-provided data, and schedule data using SDEF.

1.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall
ensure that sufficient resources are available to maintain its QCS database, and to provide the
Government with regular database updates. QCS shall be an integral part of the Contractor's
management of quality control.

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, payment requests,
correspondence and other data is by E-mail with file attachment(s). For locations where this is not
feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export function.

1.9 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall
generate and submit an export file to the Government with schedule update and progress payment
request. As required in Contract Clause "Payments", at least one week prior to submittal, the
Contractor shall meet with the Government representative to review the planned progress payment
data submission for errors and omissions. The Contractor shall make all required corrections prior to
Government acceptance of the export file and progress payment request. Payment requests
accompanied by incomplete or incorrect data submittals will be returned. The Government will not
process progress payments until an acceptable QCS export file is received.

1.10 NOTIFICATION OF NONCOMPLIANCE

01312-5



ANA Training Range Lashkar Gah, Afghanistan
The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements
of this specification. The Contractor shall take immediate corrective action after receipt of such notice.
Such notice, when delivered to the Contractor at the work site, shall be deemed sulfficient for the
purpose of notification.

-- End of Section --
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SECTION 01321
PROJECT SCHEDULE
PART 1 GENERAL
1.1 SUBMITTALS

The following shall be submitted for Government approval in accordance with Section 01335
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule; Horizontal Bar Chart and
Periodic Payment Request Updates; and Projected Earnings Curve and Periodic Payment
Request Updates. Revisions to the Project Schedule and Projected Earnings Curve for
Modifications Issued to this Contract shall be coordinated with the Contracting Officer.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL

The Contractor shall furnish a Project Schedule as described below. The scheduling of
construction shall be the responsibility of the Contractor. Contractor management personnel shall
actively participate in its development. Subcontractors and suppliers working on the project
should also contribute in developing and maintaining an accurate Project Schedule. The
approved Project Schedule shall be used to measure the progress of the work, to aid in
evaluating time extensions, and to provide the basis of all progress payments.

3.2 BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress. Lack of an approved
schedule or scheduling personnel shall result in an inability of the Contracting Officer to evaluate
Contractor progress for the purposes of payment. Failure of the Contractor to provide all
information, as specified below, shall result in the disapproval of the entire Project Schedule
submission and the inability of the Contracting Officer to evaluate Contractor progress for
payment purposes. In the case where Project Schedule revisions have been directed by the
Contracting Officer and those revisions have not been included in the Project Schedule, then the
Contracting Officer may hold retainage up to the maximum allowed by contract, each payment
period, until revisions to the Project Schedule have been made.

3.3 PROJECT SCHEDULE

3.3.1 Schedule of Construction

Within seven (7) calendar days after notice to proceed, the Contractor shall prepare and submit a
Construction Schedule to the Contracting Officer for approval. This schedule shall address each
payment line item and/or sub-line item listed in the Proposal Schedule separately.

3.3.2 Non-Compliance

Failure of the Contractor to comply with the requirements of the Contracting Officer shall be
grounds for determination by the Contracting Officer that the Contractor is not prosecuting the
work with sufficient diligence to ensure completion within the time specified in the contract. Upon
making this determination, the Contracting Officer may terminate the Contractor's right to proceed
with the work, or any separable part of it, in accordance with the default terms of this contract.

3.3.3 Horizontal Bar Chart

01321-1



ANA Training Range Lashkar-Gah, Afghanistan

The required schedule shall utilize an automated scheduling program and shall be in the form of a
horizontal bar chart. The line or sub-line item schedule of activities shall be listed down the left
side of the page. A time scale shall run across the bottom of the page. Each work item shall be
represented by a bar starting with the schedule start date and running continuously to the
completion date.

3.3.4 Cost

Listed with each work item shall be a corresponding cost representing the total cost, such as
material, labor, equipment, and overhead associated with that item. The total cost of the work
items shall be equal to the Bid Price for that sub-line item of the Proposal Schedule.

3.3.5 Scheduled Project Completion
The schedule interval shall extend from Notice-To-Proceed to the contract completion date.
3.3.6 Projected Earning Curve

Submitted with the Construction Schedule shall be a Projected Earning Curve. The Projected
Earning Curve is a plot of the Contractor's earnings on the vertical axis and the contract duration
on the horizontal axis. The earnings figure shall relate to the complete value of the contract and
need not reflect each facility separately.

3.3.7 Construction Schedule

The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 120
cm. The Contractor shall submit the Projected Earnings Curve on the same page. The initial
submittal shall include one (1) reproducible and four (4) copies, one (1) copy of which will be
returned to the Contractor when approved.

3.3.8 Submission With Partial Payment Estimate

Each time the Contractor submits a payment request under this contract he shall also submit
three (3) copies of the Bar Chart. The Bar Chart shall be annotated by indicating the percent
complete for each activity directly on the bar. The Projected Earnings Curve shall be annotated
by plotting actual earnings versus time on the same graph. Those work items reflecting
performance which is behind schedule by fifteen (15) calendar days or more shall be fully
explained in detail giving the reason for delay and the Contractor's plan for timely completion
within the schedule.

3.3.9 Modifications

The Construction Schedule and Projected Earning Curve shall be revised to reflect any and all
modifications issued to this contract as they are issued. Format and numbers of copies as defined
in paragraph CONSTRUCTION SCHEDULE shall be submitted for approval by the Contracting
Officer.

3.4 PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly on-site meeting or shall be
conducted at other regular intervals mutually agreed to at the preconstruction conference. During
this meeting the Contractor shall describe, on an activity-by-activity basis, all proposed revisions
and adjustments to the project schedule required to reflect the current status of the project. The
Contracting Officer will approve activity progress, proposed revisions, and adjustments as
appropriate.
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3.4.1 Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, revisions, and
adjustments, based on the regular progress meeting, shall be submitted not later than four (4)
working days after the monthly progress meeting.

3.4.2 Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, and
Cost to Date, shall be subject to the approval of the Contracting Officer.

3.4.3 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed until
the most recent Monthly Progress Meeting shall be recorded. This report shall reflect the
Earnings of specific activities based on the agreements made in the field and approved between
the Contractor and the Contracting Officer at the most recent Monthly Progress Meeting.
Provided that the Contractor has provided a complete schedule update, this report shall serve as
the basis of determining Contractor Payment. This report shall: sum all activities and provide a
percent complete by individual activity and total project percent complete. The report shall
contain, for each activity: activity identification, activity description, original budgeted amount, total
guantity, quantity to date, percent complete (based on cost), and earnings to date.

3.4.4 Cost Completion

The earnings for each activity started shall be reviewed. Payment shall be based on earnings for
each in-progress or completed activity. Payment for individual activities shall not be made for
work that contains quality defects. A portion of the overall project amount may be retained based
on delays of activities.

3.4.5 Network Analysis System

The Contractor may, as an option, submit to the Contracting Officer for approval, a time related
network analysis in lieu of the previously specified bar chart.

-- End of Section --
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SECTION 01335

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS

PART 1 GENERAL
1.1 REFERENCE

The publication listed below forms a part of this specification to the extent referenced. The
publication is referenced to in the text by basic designation only.

CONSTRUCTION SPECIFICATIONS INSTITUTE

Manual of Practice
Construction Specifications Institute
http://www.csinet.org/s _csi/index.asp
601 Madison Street

Alexandria, Virginia

22314-1791

NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)

Unified Master Reference List (UMRL)
National Institute of Building Sciences
1090 Vermont Avenue, NW, Suite 700
Washington, DC 20005-4905

Email: nibs@nibs.org

FAX: (202) 289-1092

Tele: (202) 289-7800

AFGHANISTAN ENGINEER DISTRICT

AFGHANISTAN ENGINEER DISTRICT
http://www.aed.usace.army.mil

U.S. Army Corps of Engineers

Attn.: Qalaa House

APO AE 09356

TRANSATLANTIC PROGRAMS CENTER
Design Instructions Manual

U.S. Army Corps of Engineers
http://www.tac.usace.army.mil/extranet/
Transatlantic Programs Center
201 Prince Frederick Drive
Winchester, Virginia 22602

1.2 SUBMITTAL CLASSIFICATION
Submittals are classified as follows.

1.2.1 DESIGN SUBMITTALS
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Contractor Furnished design submittals are the various design documents which primarily consist of
field investigations, calculations, design analysis, drawings and specifications. The Design-Build
Contractor shall not begin construction work until the Government has reviewed the Design-Build
Contractor's concept, intermediate and final designs and has cleared them for construction.
Clearance for construction shall not be construed as meaning Government approval. Unless
otherwise indicated, the risk for the design is the sole responsibility of the Design-Build Contractor.

As a minimum, design submittals shall be submitted at the following intervals:
Concept design - 35%
General design - 65%
Final design review - 99%
Cleared For Construction review - 100%

Minimum submission requirements for each phase noted above are further defined in Paragraph 3.9
DESIGN STAGES.

Additional requirements for As-Built drawing requirements are further defined in Section 01780A
CLOSEOUT SUBMITTALS, Paragraph 1.2.1.

For design reviews the standard Corps of Engineers method of review is through DrChecks through
Projnet https://www.projnet.org/projnet/binKornHome/index.cfm

All of AED Design Submittal reviews shall be done through DrChecksgy.

The Afghanistan Engineer District will complete a review at each of the above design stages and
document all comments in DrCheckssy. Each of the DrCheckssy comments shall be reviewed by the
appropriate Design-Build Contractor discipline to ensure that the comment has been adequately
addressed. A Design-Build Contractor response to any DrCheckssy, comment of “will comply” is not
sufficient. Responses shall describe how the comment was addressed, the applicable drawings
sheet which the comment was incorporated and any additional comments and references to the
adequacy for the rebuttal.

1.2.2 CONSTRUCTION SUBMITTALS

1.2.2.1 Contractor Furnished Government Approved Construction Submittals (GA)
Government approved construction submittals are primarily related to plans (Contractor Quality
Control, Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project
Schedule/Network Analysis), and certificates of compliance. They may also include proposed
variations to approved design documents in accordance with the paragraph entitled "VARIATIONS".

In addition, GA construction submittals are required for the following:

CIVIL FEATURES

TESTING RESULTS: Data will include information on the locations and depths of all viable water
supply sources at the site(s) involved and a water quantity and water quality analysis for each source
from the Ministry of Public Health or other certified testing firm.

MECHANICAL FEATURES

01335-2



ANA Training Ranges Lashkar-Gah, Afghanistan

EQUIPMENT SUBMITTALS: Manufacturer's standard catalog data, installation, Operation and
Maintenance (O&M) manuals and construction details for water wells, water tanks, control valves,
pipe insulation, water pumps, air handling units, condensers, variable air volume (VAV) boxes.

TESTING RESULTS: For water tanks, water pumps (including instrumentation), water piping,
sprinkler systems, and oxygen systems, submit six (6) copies of each test containing the following
information in bound letter-size booklets:

1) The date the tests were performed. 2) A list of equipment used, with calibration certifications.
3) A copy of measurements taken. 4) The parameters to be verified. 5) The condition specified for
the parameter. 6) The inspection results, signed, dated, and certified by the installer. The
certification shall state that required procedures were accomplished, that the procedures were
conducted in compliance the plans and specifications. 7) A description of adjustments performed.

Individual reports shall be provided for storage tank tests, piping tests, system performance tests,
high level alarm test, and the system leak tests. Drawings shall be folded blue lines, with the title
block visible.

ELECTRICAL FEATURES

PRODUCT DATA and SHOP DRAWINGS: generators (and its auxiliaries), load bank, transformers,
substations, panels/switchboards/motor control centers, lightning protection, receptacles, circuit
breakers.

DESIGN DATA: lightning protection and grounding.
TEST DATA: Lightning protection and grounding.

ARCHITECTURAL FEATURES

PRODUCT DATA/CATALOGUE CUTS/SHOP DRAWINGS/SCHEDULES: Specialty doors and
frames (fire rated, sound rated, bullet resistant, security, overhead rolling); door hardware; windows;
metal roofing (including fasteners, flashing, and accessories); building insulation; fire-rated and water-
resistant gypsum board; and other specialty products (bullet resistant glazing/panels).

COLOR BOARD: Architectural finishes

PRODUCT DATA/CATALOGUE CUTS/INSTALLATION INSTRUCTIONS: Exterior Insulation and
Finish System (EIFS)

SHOP DRAWINGS: Casework/Cabinetry
1.2.2.2 For Information Only Construction Submittals (FIO)

All submittals not requiring Designer of Record or Government approval will be for information only.
These construction submittals shall be checked, stamped, signed and dated by the Design-Build
Contractor's Quality Control Engineer, certifying that such submittal complies with the contract
requirements. All Design-Build Contractor submittals shall be subject to review by the Government at
any time during the course of the contract. Any Contractor submittal found to contain errors or
omissions shall be resubmitted as one requiring "approval". No adjustment for time or money will be
allowed for corrections required as a result of noncompliance with plans or specifications. Normally
submittals For Information Only will not be returned. Approval of the Contracting Officer is not
required on FIO submittals. These submittals will be used for information purposes. The
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Government reserves the right to require the Design-Build Contractor to resubmit any item found not
to comply with the contract. This does not relieve the Design-Build Contractor from the obligation to
furnish material conforming to the plans and specifications and will not prevent the Contracting Officer
from requiring removal and replacement if nonconforming material is incorporated in the work.

1.3 SUBMITTAL CERTIFICATION

The CQC organization shall be responsible for certifying that all submittals and deliverables have
been reviewed in detail for completeness, are correct, and are in strict conformance with the contract
drawings, specifications, and reference documents.

1.3.1 Effective Quality Control System

The Design-Build Contractor is responsible for quality control and shall establish and maintain an

effective quality control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS

AND DRAWINGS FOR CONSTRUCTION - ALTERNATE |, and SECTION 01451 CONTRACTOR
QUALITY CONTROL.

1.3.1.1 Organizational Responsibility

The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor,
and supplier operations at any tier, both onsite and offsite.

1.3.1.2 CQC System Manager Review and Approval

Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's Quality
Control (CQC) System Manager. If found to be in strict conformance with the contract requirement,
each item shall be stamped, signed, and dated by the CQC System Manager. Copies of the CQC
organizations review comments indicating action taken shall be included within each submittal.

1.3.1.3 Determination of Compliance

Each submittal shall be complete and in sufficient detail to allow ready determination of compliance
with contract requirements by the Contracting Officer. The contractor shall submit all required
documentation with submittals. The U.S. Army Corps of Engineer (USACE) will not accept partial
submittals.

1.3.2 Responsibility for Errors or Omissions

It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not
comply with the contract documents. Government review, clearance for construction, or approval by
the Contracting Officer shall not relieve the Design-Build Contractor from responsibility for any errors
or omissions in such drawings, nor from responsibility for complying with the requirements of this
contract.

1.3.2.1 Government Review
Government review, clearance for construction, or approval of post design construction submittals
shall not be construed as a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.

1.3.3 Substitutions
After design submittals have been reviewed and cleared for construction by the Contracting Officer,

no resubmittal for the purpose of substituting materials or equipment will be considered unless
justified as indicated in the paragraph entitled VARIATIONS.
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1.3.4 Additional Submittals

In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the Contracting
Officer may request submittals in addition to those specified when deemed necessary to adequately
describe the work.

1.3.5 Untimely and Unacceptable Submittals

If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively submits
submittals that are incomplete or not in strict conformance with the contract documents, no part of the
time lost due to such actions shall be made the subject of claim for extension of time or for excess
costs or damages by the Design-Build Contractor.

1.3.6 Stamps

Stamps shall be used by the Design-Build Contractor on all design and post design construction
submittals to certify that the submittal meets contract requirements and shall be similar to the
following:

Design-Build Contractor (Firm Name)
Contract Number
Contract Name

| certify that this submittal accurate, is in strict conformance with all contract requirements, has been
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the
omission of vital information, that all conflicts have been resolved, and that repetition has been
avoided and, it is complete and in sufficient detail to allow ready determination of compliance with
contract requirements by the Contracting Officer.

Name of CQC System Manager:

Signature of CQC System Manager:

Date:

1.4 ENGLISH LANGUAGE
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data,
materials lists, and equipment schedules submitted shall be in the English language. However, the
local language of host country shall be added to project As-Built drawings.

1.5 UNITS OF MEASUREMENT

Design documents shall be prepared in accordance with the guidance offered in SECTION 01415
METRIC MEASUREMENTS.

The metric units used are the International System of Units (Sl) developed and maintained by the
General Conference on Weights and Measures (CGPM); the name International System of Units and
the international abbreviation S| were adopted by the 11th CGPM in 1960.

1.5.1 Drawings

1.5.1.1 Site Layout
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All site layout data shall be dimensioned in meters or coordinates, as appropriate. All details and pipe
sizes shall be dimensioned in millimeters.

EXAMPLE: Masonry openings shall be a U.S. module to suit a standard U.S. door. The dimensions
of the opening shall be given in Sl units. Metric dimensions for site plans shall be in meters and
fraction thereof. Dimensions for all other drawings shall be in millimeters using hard metric
designations (example: 12 meters = 12 000). Hard metric is defined as utilizing standard metric
products and the use of measurements in increments of fifty (50) and one hundred (100) millimeters.

1.5.1.2 Georeference

All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the
following: WGS 1984 UTM one 42 N. If the designer is not able to use the stated coordinate system
the coordinate system used shall be correlated to the stated coordinate system. A table shall be
provided within the site drawing set cross referencing the WGS84 system to that utilized. This is
required to allow AED to incorporate the plans into GIS for storage, map production, and possible
geospatial analysis of the different work sites.

1.5.2 Design Calculations
Calculations shall be in Sl units to meet the requirements of the design. Quantities on the contract
drawings stated in Sl units, shall also be stated in Sl units in the design analysis to match the
drawings.

1.5.3 Specifications

All equipment and products shall be specified according to U.S. standards and described by
appropriate units as required herein.

1.6 WITHHOLDING OF PAYMENT FOR SUBMITTALS
1.6.1 Design Submittals

Payment for Design work will not be made in whole or in part until the Government has reviewed and
cleared the design for construction.

1.6.2 Construction Submittals

Payment for materials incorporated in the work will not be made if required approvals have not been
obtained. In event under separate clause of the contract, the Design-Build Contractor is allowed
partial or total invoice payment for materials shipped from the Continental United States (CONUS),
and/or stored at the site, the Design-Build Contractor shall with his request for such payment, submit
copies of approvals (ENG Form 4025) certifying that the materials that are being shipped and/or
stored have been approved and are in full compliance with the contract technical specifications.

PART 2 PRODUCTS

2.1 GENERAL
The following are contract deliverables which expound upon and finalize the design
parameters/requirements outlined within the contract documents. They shall be prepared in such a
fashion that the Prime Contractor is responsible to the Government and not as an internal document

between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc.

2.2 PROJECT NARRATIVE
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The Project Narrative shall be a bound set and shall contain the contract Request For Proposal (RFP)
Sections 01010 and 01015 (and any additional RFP sections that are appropriate). The RFP Section
01010 and 01015 shall be the latest version. Any subsequent changes to the RFP shall be clearly
marked and highlighted with explanation for the changes.

The Project Narrative shall also contain the general description of the project and a discussion of the
design approach and design features for the project.

2.3 DESIGN ANALYSIS
2.3.1 Submittal

A design analysis, written in the English Language with Sl units of measure shall be submitted for
review by the Government. The design analysis is a written explanation of the project design which is
expanded and revised (updated) as the design progresses. The design analysis shall contain all
explanatory material giving the design rationale for any design decisions which would not be obvious
to an engineer reviewing the final drawings and specifications. The design analysis contains the
criteria for and the history of the project design, including criteria furnished by the Government,
letters, codes, references, conference minutes, and pertinent research. Design calculations,
computerized and manual, are included in the design analysis. Narrative descriptions of design
solutions are also included. Written material may be illustrated by diagrams and sketches to convey
design concepts. Catalog cuts and manufacturer's data for all equipment items, shall be submitted.
Copies of all previous design phase review comments and the actions assigned to them shall be
included with each submission of the design analysis. Specific requirements for the design analysis,
listed by submittal phase, are contained hereinafter.

2.3.2 Format

Format of design analysis shall closely match the standard format referenced within the RFP.
2.4 DESIGN CALCULATIONS

When they are voluminous, they shall be bound separately from the narrative part of the design
analysis. The design calculations shall be presented in a clean and legible form incorporating a title
page and index for each volume. A table of contents, which shall be an index of the indices, shall be
furnished when there is more than one volume. The source of loading conditions, supplementary
sketches, graphs, formulae, and references shall be identified. Assumptions and conclusions shall be
explained. Calculation sheets shall carry the names or initials of the computer and the checker and
the dates of calculations and checking. No portion of the calculations shall be computed and checked
by the same person.

2.4.1 Automatic Data Processing Systems (ADPS)
When ADPS are used to perform design calculations, the design analysis shall include descriptions of
the computer programs used and copies of the ADPS input data and output summaries. When the
computer output is large, it may be divided into volumes at logical division points.

2.4.1.1 Computer Printouts
Each set of computer printouts shall be preceded by an index and by a description of the computation
performed. If several sets of computations are submitted, they shall be accompanied by a general
table of contents in addition to the individual indices.

2.4.1.2 Preparation of the Description

Preparation of the description which must accompany each set of ADPS printouts shall include the
following.
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a. Explain the design method, including assumptions, theories and formulae.
b. Include applicable diagrams, adequately identified.
c. State exactly the computation performed by the computer.
d. Provide all necessary explanations of the computer printout format, symbols, and abbreviations.
e. Use adequate and consistent notation.
f. Provide sufficient information to permit manual checks of the results.
2.5 SPECIFICATIONS

Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI)
format. The Design-Build Contractor prepared specifications shall include as a minimum, all
applicable specification sections referenced by the CSIl. Where the CSI does not reference a
specification section for specific work to be performed by this contract, the Design-Build Contractor
shall be responsible for creating the required specification.

2.5.1 Preparation of Proprietary Non-Generic Design Documents

During the course of design, the designer shall specify specific proprietary materials, equipment,
systems, and patented processes by trade name, make, or catalog number. The subsequent use of
construction submittals to supplant and/or supplement incomplete design effort is unacceptable.
Design submittals containing non-proprietary and/or generic design criteria where proprietary items
are available, will be returned for resubmission.

2.5.2 Use of Unified Facilities Guide Specifications (UFGS)

If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these
specifications in strict conformance with the paragraph entitted PREPARATION OF PROPRIETARY
NON-GENERIC DESIGN DOCUMENTS. UFGS containing non-proprietary and/or generic design
criteria, where proprietary items are available, will be returned for resubmission. If the UFGS
contains a “SUBMITTALS" paragraph, the Design-Build Contractor shall delete it and incorporate all
required information directly into the design documents. Under no circumstances will the Design-Build
Contractor be permitted to use submittals and shop drawings to finalize an incomplete design. UFGS
(Uniform Federal Guide Specifications) are required for this project when U.S. products and systems
are required or used. Current UFGS information may be obtained at the following location:
http://www.wbdg.org/ccb/browse _org.php?0=70.

Specifications for UFGS are in Specsintact format. Specsintact is government sponsored software
used to edit specifications for government contracts. The software is available at the following link:
http://specsintact.ksc.nasa.gov/index.asp.

2.5.3 Quality Control and Testing

Specifications shall include required quality control and further indicate all testing to be conducted by
the Design-Build Contractor, its subcontractors, vendors and/or suppliers.

2.5.4 Ambiguities and indefinite specifications

Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as
necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable.
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2.5.5 Industry Standards
2.5.5.1 U.S. Industry Standards
The Specifications shall be based on internationally accepted U.S. industry Standards. Customarily

accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which
may be located at the following URL: http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm.

To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified
Master Reference List (UMRL) (PDF version).

Examples of U.S. standards are: National Fire Protection Association (NFPA), International Building
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG
(ADA Accessibility Guidelines) for Buildings and Facilities, etc. Standards referenced shall be by
specific issue; the revision letter, date or other specific identification shall be included.

This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of
the Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air
Force Civil Engineer Support Agency (AFCESA), and the guide specifications of the National
Aeronautics and Space Administration (NASA). This document is maintained by the National Institute
of Building Sciences (NIBS) based on information provided by the agencies involved and the
standards producing organizations. The listing is current with information available to NIBS on the
date of this publication.

Standards referenced in specifications and drawings prepared by the Design-Build Contractor shall
be by specific issue; the revision letter, date or other specific identification shall be included.

2.5.5.2 Non U.S. Industry Standards

If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are
authorized for use under this contract and are incorporated in the Design-Build Contractor's design,
one (1) copy of each standard referenced shall be provided to the Government.

Where a U.S. design and/or construction standard cannot be referenced due to non-availability of
products and/or systems, another specification format using the CSI guidelines may be utilized for
that particular product and/or system. If a majority of the specifications within this project reference
non-U.S. products due to availability and/or other factors, the entire set of specifications are not
required to be in UFGS and Specsintact format.

2.5.6 Incorporation of Government review comments

Subsequent to submission to the Government, the specifications shall be finalized by the
incorporation of Government review comments.

2.6 DRAWINGS

Drawings, prepared in the English language with S| units of measure, are a part of each submittal.
The working drawings shall be adequately labeled and cross-referenced for review. Complete,
thoroughly checked and coordinated contract drawings shall be submitted. The contract drawings
submitted for final review shall include the drawings previously submitted which have been revised
and completed as necessary. The Design-Build Contractor shall have incorporated any design
review comments generated by previous design review(s), have completed all of his constructability
and coordination checks, and have the drawings in a Ready-to-Build condition. The drawings shall
be complete at this time and contain all the details necessary to ensure a clear understanding of the
work throughout construction.
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2.6.1 Drawing Size

Project is required to be in Sl units, all drawings shall be prepared in size "Al" sheets (594mm by
841mm). Design submissions may be prepared in half size (279 mm by 420 mm) to save paper and
for ease of review. All final contract drawing sets shall be prepared with full size sheets. Drawings
shall be trimmed to size if necessary.

2.6.2 Computer Assisted Design and Drafting (CADD)

Computer Assisted Design and Drafting (CADD) is required for all work related to this contract. The
CADD deliverables shall meet the requirements of the AEC CAD Standard Release 3.0. Emphasis is
on drawings meeting sheet layout standards, level/layer naming standards and sheet naming
conventions. CAD standards may be found at the following link:
https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4.

Transatlantic Programs Center Design Instructions Manual, Chapter 22 entitled COMPUTER
ASSISTED DESIGN AND DRAFTING. The Contractor shall furnish the digital As-Built drawing files
in .DWG file format utilizing AutoDesk AutoCAD release 2004 or later. Drawings prepared in any
convention other than CADD, must have approval of the Contracting Officer.

2.6.3 Plotter Prepared Original Drawings

Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise
approved and shall be plotted on the matte side. Raster plotters must provide a minimum resolution
of 400 dpi while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of
+0.1% of the move and a repeatability error of not more than 0.005 inch. Drawings produced from dot
matrix plotters are not acceptable. Plots accompanied by the digital design file may be prepared on
vellum: translucent bond is not acceptable. Line density shall be equivalent to that produced by black
India ink: half-tones and gray scale plots are not acceptable unless otherwise approved. Manual
changes to plotted originals are not acceptable.

2.6.4 Half-Size Reduction

Preparation of all work shall accommodate half size reduction unless project is required to meet Sl
units or shall be instructed otherwise by the Contracting Officer.

2.6.5 Symbols and Abbreviations

Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later /or
conform to the symbols used with a CADD program such AutoDesk AutoCAD release 2004 or
greater.

2.6.6 Design Discipline Designation Format

Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the following
proposed divisions as shown in chronological order:

Use the following for AEC CAD Standard Release 2.0:

Discipline Designation Discipline
Civil
Architectural
Structural
Plumbing
Mechanical

S ToTnX>0O
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E Electrical
F Fire Protection

Each drawing for the particular facility shall be designated by the discipline designation and sheet
number and shall be consecutive within each discipline. AEC CAD Standard, referenced herein, shall
be adhered to, especially with regard to sheet naming, numbering and level/layer naming standards.
Copies of level/layer naming standards are available at the following locations (in comma delimited
format - .CSV) and may be imported into Microstation and/or AutoCAD release 2004 or later:

Public FTP site:

ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC _Nat CAD_Std/level libs/
SharePoint site:

https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC _CAD level temp
lates.ZIP

2.6.7 Grouping Drawings
A building or individual facility design shall, except for site development drawings, be grouped in the
design drawing package so that a single building may be withdrawn by deleting or removing a
consecutive block of sheets.

2.6.8 Title and Revision Block

Title and revision block shall match examples shown in 1335a-Attachments-AED, Figures 1 through
5, furnished as an attachment to this RFP.

2.6.9 Drawing Scales
The scales indicated on the following list shall, in general, be used for all drawings. The Contractor
may, at its option, make exceptions to scales indicated, if approved in writing by the Contracting
Officer.
Site, Grading and Utility Plans - 1:500, if in S| units

Key Plans as large as practical

Cross Sections/elevations (as large scale as possible to adequately show required detail) - 1:100, if in
Sl units

Details - 1:10 minimum, if in Sl units
2.6.10 Binding

All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the
drawing sheets. If posts are used to fasten sheets together, the drilled holes on the bond edges of
the sheets shall be on 8-1/2-inch centers.

2.6.11 Typical Sheets

Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.
Sheets of standard details may be prepared so that they can be reused if the design package must
be divided into separate construction packages. Each typical detail drawing sheet may be limited to a
particular design discipline. Standard detail sheets shall be organized by discipline as are the other
drawing sheets. Details peculiar to one facility shall not be shown in the standard details but with the
group of drawings for the facility to which it pertains.
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2.6.12 Sheet page numbers

At initial submission of drawings, all plan sheets shall be numbered sequentially from 1 to “x”, with “x”
being the total number of drawings. See Paragraph 2.6.6 Design Discipline Designation Format
guidance and “1335a-Attachments-AED, Figure 1 — AED Title Block sheet number/description” for
further Sheet Reference Number requirements. Additional drawings not yet developed can be
“reserved” in the Index and included in the initial numbering, or can be added later and named as
follows.

For an Architectural sheet ADDED immediately after this page,

Sheet Reference Number
A-009
Sheet 09 of 43

the page would be numbered as below:

Sheet Reference Number
A-009A
Sheet 09A of 43

Other architectural, or other discipline, drawings would be likewise added and annotated on the Index
sheet and on the individual drawing Sheet Reference Number Block.

2.6.13 Drawing File Number

The File Number is unique to each drawing and is a combination of a project location code, project
number, facility designator and the CADD file name. Unassigned numbers or skipped sheets shall be
labeled as "Not Used" on the index sheets. Cover sheets are not numbered.

2.6.14 Specifications Placed on the Drawings

Details of standard products or items which are adequately covered by specifications shall not be
included on the drawings.

2.6.15 Legends

For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.
They shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any
symbols and abbreviations not used. Since many symbols are limited to certain design disciplines,
there is a definite advantage to the use of separate legends on the initial sheet of each design
discipline or in the Standard Details package for each discipline. If legends have not been shown by
discipline, a legend shall be placed on the first drawing.

2.6.16 Location Grid
To facilitate the location of project elements and the coordination of the various disciplines' drawings,
all plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall
show room numbers.

2.6.17 Composite and Key Plans
If the plan of a large building or structure must be placed on two or more sheets in order to maintain
proper scale, the total plan shall be placed on one sheet at a smaller scale. Appropriate key plans

and match lines shall appear on segmented drawings. Key plans shall be used not only to relate
large scale plans to total floor plans but also to relate individual buildings to complexes of buildings.
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Key plans shall be drawn in a convenient location and shall indicate the relative location of the
represented plan area by crosshatching.

2.6.18 Revisions

Drawing revisions shall be prepared only on the original CADD files. A revision area is required on
all sheets.

PART 3 EXECUTION
3.1 GENERAL
3.1.1 Design Concept Coordination Meeting

In addition to regular meetings with the Government the Contractor shall conduct formal status
briefings on a monthly basis, as a minimum, to provide a management overview of design
development. Shortly after contract award the Government may choose to conduct meetings with the
Design-Build Contractor to refine proposal concept features. The purpose of the meeting is to assure
attention to project requirements and to suggest ways of improving the design prior to tentative level
submissions.

3.1.2 Government Design Changes

Government design changes which do not increase construction costs shall be made at no charge to
the Government. The Contracting Officer may request design submittals in addition to those listed
when deemed necessary to adequately describe the work covered in the contract documents.
Submittals shall be made in the respective number of copies and to the respective addresses set
forth in the paragraph entitled SUBMITTAL PROCEDURE. Each submittal shall be complete and in
sufficient detail to allow ready determination of compliance with contract requirements.

3.2 SUBMITTAL REGISTERS
3.2.1 Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E)
3.2.1.1 General

The Contractor shall submit as part of his Project Schedule, information regarding the submittal and
clearance for construction of Contractor furnished design documents. In addition, the Contractor shall
provide a complete submittal register in the sample format (TAC Form 122-E - Contractor Furnished
Design Documents Submittal Register) which is attached to this section. The Contractor shall, within
fifteen (15) calendar days after approval of the Project Schedule, submit 3 copies of his finalized
Contractor Furnished Design Document Submittal Register to the Contracting Officer for approval.
The submittal register shall consist of a tabulation of all the Contractor furnished design documents
with the indicated dates integrated into the Design Progress Schedule. The Contractor shall post all
actual dates of submittal actions (including clearance for construction) as they occur.

3.2.1.2 Additions or Revisions
Any additions or changes required to be made to the TAC Form 122-E as a result of the Contracting
Officer's review shall be incorporated into the TAC Form 122-E by the Contractor and a re-submittal
of 35% and 100% design submittal and (3) copies shall be affected within five (5) calendar days after
receipt of the Contracting Officer's review comments.

3.2.1.3 Submission Requirements
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A copy of the initial TAC Form 122-E and each monthly update prepared by the Contractor, shall be
submitted to

AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:
U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

Attn.: Chief, Engineering & Construction Division

or

(2) U.S. Postal Service:

U.S. Army Corps of Engineers

Afghanistan Engineer District (CEAED-EC)

Attn.: Chief, Engineering & Construction Division
APO AE 09356

3.2.2 Construction Submittal Register (ENG Form 4288)

Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this
contract. All construction submittals shall be shown on this register. The submittal register shall be
the controlling document and will be used to control all construction submittals throughout the life of
the contract. The Contractor shall maintain and update the register on a monthly basis for the
Contracting Officer's approval.

3.3 TRANSMITTAL FORM (ENG Form 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting
both design and construction submittals in accordance with the instructions on the reverse side of the
form. These forms will be furnished to the Contractor. This form shall be properly completed by filling
out all the heading blank spaces and identifying each item submitted. Special care will be exercised
to ensure proper listing of the specification paragraph and/or sheet number of the contract drawings
pertinent to the data submitted for each item.

3.4 PROGRESS SCHEDULE

The Contractor shall prepare and submit a design progress schedule to the Contracting Officer. The
Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule.
The progress schedule shall show, as a percentage of the total design price, the various items
included in the contract and the order in which the Contractor proposes to carry on the work, with
dates on which he will start the features of the work and the contemplated dates for completing same.
Significant milestones such as review submittals shall be annotated. The Contractor shall assign
sufficient technical, supervisory and administrative personnel to insure the prosecution of the work in
accordance with the progress schedule. The Contractor shall correct the progress schedule at the
end of each month and shall deliver Submittal section AED (3) copies to the Contracting Officer. The
approved Project Schedule shall be used to measure the progress of the work, to aid in evaluating
time extensions, and to provide the basis of all progress payments.

3.5 SCHEDULING

3.5.1 Design Submittals
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Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing time) shall be allowed
for review and clearance for construction. If the Contractor fails to submit design submittals in a timely
fashion, or repetitively submits design submittals that are not in strict conformance with the contract
documents, no part of the time lost due to such actions shall be made the subject of claim for
extension of time or for excess costs or damages by the Contractor.

3.5.2 Post Design Construction Submittals

3.6

3.6.

3.6.

Submittals covering component items forming a system or items that are interrelated shall be
scheduled to be coordinated and submitted concurrently. Certifications to be submitted with the
pertinent drawings shall be so scheduled. Adequate time (a minimum of fourteen (14) calendar days
exclusive of mailing time) shall be allowed for review and approval. If the Contractor fails to submit
post design construction submittals in a timely fashion, or repetitively submits submittals that are not
in strict conformance with the contract documents, no part of the time lost due to actions shall be
made the subject of claim for extension of time or for excess costs or damages by the Contractor.

SUBMITTAL PROCEDURE
1 Design Submittals
1.1 Afghanistan Engineer District (AED)

Two (2) half-size hard copies and one (3) soft copies on CD-ROM of all design submittals
(calculations, reports of field tests, design analysis, plans, specifications, etc) shall be transmitted to
the Government using one of the following addresses, by means of ENG Form 4025:

AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:
U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

Attn.: Chief, Engineering Branch

or

(2) U.S. Postal Service:

U.S. Army Corps of Engineers
Afghanistan Engineer District (CEAED-EC)
Attn.: Qalaa House

APO AE 09356

3.6.1.2 Resident/Area Engineer Office

A complete design submittals shall be provided to the Area and/or Resident Engineer Office such that
these are received at the same time as these submittals are delivered to the Resident Office the
project falls under. . At the Pre-Construction meeting, the Contractor will be furnished the Area
and/or Resident Office addresses to which these submittals shall be provided.

3.6.1.3 Deliverables "Cleared for Construction”
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Once the Design Documents have been "Cleared for Construction" by the Contracting Officer, the
Design-Build Contractor shall clearly identify each document by annotating it as “Cleared for
Construction”. One (1) complete hardcopy and CD set of all finalized design documents shall be
submitted to the Government as follows:

a. AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:
U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

Attn: Chief, Engineering Branch

or

(2) U.S. Postal Service:

U.S. Army Corps of Engineers
Afghanistan Engineer District (CEAED-EC)
Attn.: Chjef, Engineering Branch

APO AE 09356

b. Area Engineer Office.
c. Resident Engineer Office.
3.6.1.4 Editable CADD Format As-Builts

This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT
RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.
Therefore, the As-Builts furnished to the Government must be in an editable format. See Section
01780A CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, for all requirements associated with
submission of editable CADD format As-Builts required as part of this contract.

3.6.1.5 Digital Transmission of Design Submittals

The Design-Build Contractor may submit design deliverables addressed by this specification in digital
format. The following procedure shall be followed:

a. USE OF FILE TRANSFER PROTOCOL (FTP) SERVER. The Design-Build contractor will
download all design files on either its own File Transfer Protocol (FTP) Server, the Corps FTP Server
or as otherwise directed. Afghanistan Engineer District (AED) prefers that the contractor provide the
soft copy of design submittals be burned to CD-ROM and submitted as such. The procedure to be
followed will be established at the Pre-Construction Conference and the appropriate log-in and
password information will be exchanged between the Government and the Design-Build Contractor.

AED accepts AutoDesk AutoCad release 2004 or higher drawing file format as the standard due to
the fact that the local region does not support Microstation.

b. TRANSLATED OR CONVERTED FILES DRAWING FILES. Digital drawing files shall be
prepared as indicated in the paragraph entited COMPUTER ASSISTED DESIGN AND DRAFTING
(CADD). Under NO circumstances shall the Design-Build Contractor translate (or convert) the files
from AutoDesk AutoCAD to Bentley Microstation.
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c. NOTIFICATION. The Design-Build Contractor shall notify all recipients by email that the Design
submittal has been downloaded to the designated FTP server or electronically provided on a CD and
is ready for Government review. This email shall include a scanned copy of the ENG Form 4025
signed by the Design-Build Contractor’s Contractor Quality Control (CQC) Organization. It shall also
include an updated digital copy of TAC Form 122-E. The Government will use the digital submittal as
an advance copy pending receipt of an official hardcopy version in accordance with the paragraph
entitted SUBMITTAL PROCEDURE. Subsequent to a period of demonstrated successful
performance, the Government may elect to eliminate the requirement to submit an official hardcopy
version.

The TAC Form 122-E shall be prepared in a spread sheet software that readily allows the file to be
saved as a *.CSV file that can subsequently be imported into the Corps of Engineers Resident
Management System (RMS) software.

d. RETURN OF GOVERNMENT REVIEWED SUBMITTALS. Subsequent to the Government
review, the Eng Form 4025 with comments (if applicable) will be returned to the Design-build
Contractor digitally by email. Hardcopies of these documents will subsequently be submitted to the
Design-Build Contractor via the United States Postal Service (USPS). The Government may elect to
stop sending hardcopies if it deems that digital transmission of design submittals is progressing
satisfactorily.

e. SUPPLEMENTAL ACTIONS. All supplemental actions, resubmittals, and subsequently
scheduled submissions shall be performed by the Design-Build contractor as indicated within this
paragraph.

3.6.2 Post Design Construction Submittals
Two (2) copies of all post design construction submittals shall be transmitted to:
AFGHANISTAN ENGINEER DISTRICT

(1) DHL, FEDEX, UPS or any other courier service:
U.S. Army Corps of Engineers

Afghanistan Engineer District

House # 1, St. #1 West

West Wazir Akbar High School

Behind Amani High School

Kabul, Afghanistan

Attn: Chief, Engineering Branch

(2) U.S. Postal Service:

U.S. Army Corps of Engineers

Afghanistan Engineer District (CEAED-EC)

Attn.: Chief, Engineering Branch

APO AE 09356
3.6.3 Submittal Numbering System

Instructions on the numbering system to be used for construction submittals follows.
3.6.3.1 Submittals

Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:

a. Listis prepared according to contract specifications and drawings, picking up all items involved in
the project.
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b. This list is divided into sections as indicated in the specifications. For example:

Sec 01015 "Technical Requirements"

Sec 01335 “Design Submittals”

Sec. 02831 "Chain-Link Fence"

Sec. 02710 "Subdrainage System"

Sec 03300 "Concrete For Building Construction”
Sec. 04200 "Masonry"

3.6.3.2 Numbering procedures for transmittal on ENG FORM 4025

Each Specification Section will have various requirements for submittals (design information, product
data, test reports, procedures, etc.) to the Government for Approval (GA) or For Information Only
(FIO). Items from different Sections cannot be submitted on the same ENG Form 4025. When
furnishing one or more items from the same Section at a given time, a single ENG Form 4025 can be
used to identify and submit these items. Block ‘b” of the 4025 entitled “DESCRIPTION OF ITEM
SUBMITTED” should provide an accurate and unique description of each item being proposed by the
Contractor. Item numbers (block “a” of the 4025 entitled “ITEM NO.”) will be automatically generated
in QCS for each ENG Form 4025. QCS will track and automatically generate the “ITEM NO.” for all
following ENG Form 4025s for the same Section number. To illustrate, a transmittal for the 35%
Design Submittal required by Section 01335 might have the following Items:

ITEM NO. 1 Topographic Information

ITEM NO. 2 Geotechnical Report

ITEM NO. 3 Foundation Design

ITEM NO. 4 35% Plans

ITEM NO. 5 Outline of Construction Specifications to be used

If this was the first submittal furnished by the Contractor for Section 01335, then a Transmittal
Number of 01335-1 would be generated using QCS. As new transmittals are generated in QCS, the
last digit of the transmittal is increased incrementally, as follows:

Transmittal No. 01335-2
Transmittal No. 01335-3
Transmittal No. 01335-4

and so forth. The first transmittal submitted from each Specification Section will be “-1”, in other
words, there will never be a “Transmittal No. 01335-0".

The above illustration is true for all other Specification Sections included in the Request for Proposal
or in the Construction Specifications compiled by the Design-Build Contractor in the prosecution of
work under the RFP.

For design reviews the standard Corps of Engineers method of review is through DrCheckssy through
projnet https://www.projnet.org/projnet/binKornHome/index.cfm All of AED design submittal reviews
shall be done through DrChecksgy.

3.6.3.3 Resubmittals

Should the Contractor be required to resubmit any transmittal due to one or more items on that
transmittal being Coded “C” (Approved, except as noted, Resubmission Required) or “E”
(Disapproved) by the Government, it will be accomplished by using QCS to generate the same
transmittal number followed by the number "-1" for the first resubmittal, "-2" for the second
resubmittal, "-3" for the third resubmittal, etc.
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As an example, assume the 65% Design Submittal is provided to the Government as Transmittal
01335-9. Due to omissions or errors in that Submittal which result in a Code “E” being given,
then the subsequent 65% Design Resubmittal #1 would be “Transmittal 01335-9.1". Should a
resubmittal again be necessary, it would be Design Resubmittal #2 and would be submitted as
“Transmittal 01335-9.2".

The purpose of this system is to avoid deviations from the Submittal Register and to track submittals

in both RMS and DrCheckssy. It should be noted that a new transmittal number following the above

system CANNOT be generated in QCS unless the prior transmittal has been given a Code, and if the
Design-Build Contractor is having difficulty generating the correct transmittal number contact with the
COR should be made to accomplish this coding in RMS.

3.6.4 Variations

If design documents or construction submittals show variations from the contract parameters and/or
requirements, the Contractor shall justify such variations in writing, at the time of submission.
Additionally, the Contractor shall also annotate block "h" entitled "variation” of ENG FORM 4025. After
design submittals have been reviewed and cleared for construction by the Contracting Officer, no
resubmittal for the purpose of substituting materials, equipment, systems, and patented processes
will be considered unless accompanied by the following:

a. Reason or purpose for proposed variation, substitution, or revision.

b. How does quality of variation compare with quality of the specified item? This shall be in the form
of a technical evaluation tabulating differences between the item(s) originally specified and what is
proposed.

c. Provide a cost comparison. This shall include an acquisition and life cycle cost comparison.

d. For proprietary materials, products, systems, and patented processes a certification signed by an
official authorized to certify in behalf of the manufacturing company that the proposed substitution
meets or exceeds what was originally specified.

e. For all other actions, a certification signed by a licensed professional engineer or architect
certifying that the proposed variation or revision meets or exceeds what was originally specified.

f. Advantage to the Government, if variation is approved, i.e. Operation and Maintenance
considerations, better product, etc.

g. Ramifications and impact, if not approved.

If the Government review detects any items not in compliance with contract requirements or items
requiring further clarification, the Contractor will be so advised. Lack of notification by the Contracting
Officer of any non-complying item does not relieve the Contractor of any contractual obligation.

3.6.5 Non-Compliance

The Contracting Officer will notify the Contractor of any detected noncompliance with the
requirements of this specification. The Contractor shall take immediate corrective action after receipt
of such notice. Such notice, when delivered to the Contractor at the worksite, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective
action has been taken. No part of the time lost due to such stop orders shall be made the subject of
claim for extension of time or for excess costs or damages by the Contractor.

3.7 REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS
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3.7.1 General

The work under contract will be subject to continuous review by representatives of the Contracting
Officer. Additionally, joint design review conferences with representation by all organizations having
a direct interest in the items under review may be held. The Design-Build Contractor shall furnish
copies of all drawings and related documents to be reviewed at the review conference on or before
the date indicated by the Government. Additional conferences pertaining to specific problems may be
requested by the Design-Build Contractor or may be directed by the Contracting Officer as necessary
to progress the work. The Design-Build Contractor shall prepare minutes of all conferences and shall
furnish two copies to the Contracting Officer within seven (7) days after the conference.

3.7.2 Independent Design Review

The Design-Build Contractor shall have someone other than the Designer or Design Team perform
an independent review of all specifications, drawings, design analysis, calculations, and other
required data prior to submission to the Government. Upon completion of this review, the Design-
Build Contractor shall certify that each design submittal is complete, accurate, is in strict conformance
with all contract requirements, that repetition has been avoided, that all conflicts have been resolved,
and that the documents have thoroughly coordinated and cross checked against all the applicable
disciplines to prevent the omission of vital information.

3.7.3 Contractor's Quality Control Organization Review

The Contractor shall thoroughly review each submittal prior to submission to the Contracting Officer
to assure it is complete, correct and unified. This review shall be for the purposes of eliminating
errors, interferences, and inconsistencies, and of incorporating design criteria, review comments,
specifications, and any additional information required. The Contractor will give evidence of such
review of all items in each submittal ENG Form 4025, by annotating Column “g” (titled “For Contractor
Use Code”) of this Form with the letter “A,” meaning the Design-Build Contractor has reviewed it and
is indicating it is “Approved as Submitted”. Design submittals submitted to the Contracting Officer
without evidence of the above requirements or the Contractor's certified approval will be returned for
resubmission. No part of the time lost due to such resubmissions shall be made the subject of claim
for extension of time or for excess costs or damages by the Contractor.

3.7.4 Government Review

Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design
schedule with all submittals and review times indicated in calendar dates. The Contractor shall
update this schedule monthly. After receipt, the Government will be allowed fourteen (14) days to
review and comment on all Design Submittals, except as noted below. For each design review
submittal, comments from the various design sections and from other concerned agencies involved in
the review process will be made in the on-line review management system DrChecksgy
(https://www.projnet.org/projnet/binkornHome/index.cfm ). Contractor shall coordinate with the
Contracting Officer and/or Representative(s) to register for DrChecksgy use. The review will be for
conformance with the technical requirements of the solicitation and the Successful Offeror's
(Contractor's) RFP proposal.

If a design submittal is deficient, it will be returned for correction and resubmission. The review time
will begin when the corrected submittal is received. The Design-Build Contractor may be liable for
liquidated damages owed to the Government for returned design submittals due to deficiencies.

The contractor shall not begin construction work until the Government has reviewed the Design-Build
Contractor's design and has cleared it for construction. Clearance for construction does not mean
Government approval. Government review shall not be construed as a complete check but will
evaluate the general design approach and adherence to contract parameters. The Government
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Review is often limited in time and scope. Therefore, the Design-Build Contractor shall not consider
any review performed by the Government as an excuse for incomplete work. Upon completion of the
review, all comments will be forwarded to the Contractor. The Contracting Officer will indicate
whether the design submittal has or has not been cleared for construction using the following action
codes:

A — Cleared for Construction
B - Cleared for Construction, except as noted in attached comments

C - Cleared for Construction, except as noted in attached comments,
resubmission required

E - NOT Cleared for Construction, see attached comments,
resubmission required

FX — Receipt acknowledged, does not comply as noted with contract
requirements.

These codes shall NOT be used by the Design-Build Contractor.

Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor
from responsibility for any design errors or omissions and any liability associated with such errors, nor
from responsibility for complying with the requirements of this contract.

3.7.4.1 Incorporation of Government Review Comments

If the Contractor disagrees technically with any comment or comments and does not intend to comply
with the comment, he must clearly outline, with ample justification, the reasons for noncompliance
within five (5) days after close of review period in order that the comment can be resolved. The
Contractor shall furnish disposition of all comments in DrCheckssy, with the next scheduled submittal.
The disposition shall identify action taken with citation of location within the relevant design
document. Generalized statements of intention such as "will comply" or "will revise the specification”
are not acceptable. The Contractor is cautioned that if he believes the action required by any
comment exceeds the requirements of this contract, that he should flag the comment in DrChecksgy
as a scope change, and notify the COR in writing immediately. If a design submittal is over one (1)
day late in accordance with the latest design schedule, the Government review period may be
extended 7 days. Submittals date revisions must be made in writing at least five (5) days prior to the
submittal. During the design review process, comments will be made on the design submittals that
will change the drawings and specifications. The Government will make no additional payments to
the Contractor for the incorporation of comments. Review comments are considered part of the
design-build process.

The Contractor will be furnished comments from the Afghanistan Engineer District, Corps of
Engineers, Transatlantic Programs Center (TAC), as well as from other concerned agencies involved
in the review process. The review will be for conformance with the technical requirements and
parameters of the contract documents. The Contractor shall either incorporate each comment or, if
the Contractor disagrees technically and does not intend to comply with the comment(s), the
contractor shall clearly outline, with ample justification, its reasons for its noncompliance within five
(5) days after receipt of the comment(s). Additionally, the Contractor is cautioned in that if it believes
the action required by any comment exceeds the requirements of this contract, that he should take no
action and notify the Contracting Officer in writing immediately. The disposition of all comments shall
be furnished in writing with the next scheduled submittal. The review comments and the submittal
material for each design review will become the basis for any ensuing design work. Copies of the
design review comments with the action taken on each comment noted, shall be bound in all
succeeding volumes of the design analysis.
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3.7.4.2 Conferences

As necessary, conferences will be conducted between the Design-Build Contractor and the
Government to resolve review comments.

A review conference may be held at the completion of AED review and subsequent Design-Build
contractor response for each design submittal. The review conference will be held at the Corps
District Office in Kabul, Afghanistan. The Contractor shall bring the personnel that developed the
design submittal to the review conference.

3.7.4.3 Design Deficiencies

Design deficiencies noted by the Government shall be corrected prior to the start of design for
subsequent features of work which may be affected by, or need to be built upon, the deficient design
work.

3.7.5 Design Discrepancies

The Design-Build Contractor shall be responsible for the correction of incomplete design data,
omissions, and design discrepancies which become apparent during construction. The Design-Build
Contractor shall provide the Contracting Officer with a proposed recommendation for correcting a
design error, within three (3) calendar days after naotification by the Contracting Officer. The
Contracting Officer will notify the Design-Build Contractor of any detected noncompliance with the
foregoing requirements. The Design-Build Contractor shall take immediate corrective action after
receipt of such notice. Such notice, when delivered to the Design-Build Contractor at the worksite,
shall be deemed sulfficient for the purpose of notification. If the Design-Build Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. No part of the time lost due to such stop orders
shall be made the subject of claim for extension of time or for excess costs or damages by the
Design-Build Contractor. Should extensions of design, fabrication plans and/or specific
manufacturer's details be required as a result of a Government issued Change Order, the
Government will make an equitable adjustment in accordance with Contract Clause 52.243-4 entitled
CHANGES.

3.8 Phased or "Fast-Track" Design
3.8.1 General

If approved by the Government, design and construction sequencing may be effected on an
incremental basis as each approved phase or portion (e.g., demolition, geotechnical, site work,
exterior utilities, foundations, substructure, superstructure, exterior closure, roofing, interior
construction, mechanical, electrical, etc.) of the design is completed.

3.8.1.1 Design Phases

Complete or partial design phasing may or may not have been specified by the Government
elsewhere in this contract. For construction sequencing or phasing that the Government has not
specifically mandated, the Design-Build Contractor may submit a proposed phasing plan. Design
phasing proposed by the Design-Build Contractor shall be submitted to the Government for approval
in accordance with TAC Form 122-E CONTRACTOR FURNISHED DESIGN DOCUMENTS.

3.8.2 Sequence of Design-Construction (Fast-Track)

After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with
all design submission requirements and obtain Government review of each submission. The
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contractor may begin construction on portions of the work for which the Government has reviewed the
final design submission and has determined satisfactory for purposes of beginning construction. The
Contracting Officer will notify the Contractor when the design is cleared for construction. The
Government will not grant any time extension for any design resubmittal required when, in the opinion
of the Government, the initial submission failed to meet the minimum quality requirements as set forth
in the contract.

3.8.3 Notice-to-Proceed for Limited Construction

If the Government allows the Contractor to proceed with limited construction based on pending minor
revisions to the reviewed Final Design submission, no payment will be made for any in-place
construction related to the pending revisions until they are completed, resubmitted and are
satisfactory to the Government.

3.8.4 In-Place Construction Payment

No payment will be made for any in-place construction until all required submittals have been made,
reviewed and are satisfactory to the Government.

3.8.5 Commencement of Construction

Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for
each design phase. Any work performed by the Contractor prior to receipt of the clearance for
construction, shall be at the Contractor's own risk and expense. Work cleared for construction that
does not conform to the design parameters and/or requirements of this contract shall be corrected by
the Contractor at no additional cost or time to the Government.

3.9 DESIGN STAGES

The Contractor shall schedule the number and composition of the design submittal phases. Design
submittals are required at the Concept (35%), Preliminary Review (65%), Final (99%) design stages,
and at the 100% Cleared for Construction stage. The requirements of each design stage are listed
hereinafter. The Contractor shall clearly label and date all design submittals to reflect the current
design stage and date of submission to the Government to avoid confusion between current and
previous submittals.

The design submittals shall reflect the current stage, whether it be 35% Design Submittal; 65%
Design Submittal; 99% Design Submittal; or 100% Design Submittal.

Any resubmittals shall follow the following naming convention: 35% Design Resubmittal #1; 35%
Design Resubmittal #2; 35% Design Resubmittal #3, and so forth for all other later Design
Resubmittals.

The Contractor use the above nomenclature and date of submission to the Government for Plan
Cover Sheets; title blocks for all drawings; all Specification Cover Sheets; all specification pages; all
Design Analysis Cover Sheets and associated pages; and similar labeling for all other documents
included in the design submittal.

See the attachment titled “01335a-Attachments-AED.pdf” (Figures 1-5) for required Title Block
Required Annotations drawing guidance.

The number and contents of the design submittals phases shall be reflected in TAC Form 122-E as

well as in the Contractor's design progress schedule.

3.9.1 Concept Review Submittal (35%)
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The review of this submittal is primarily to ensure that the Contractor has taken an inventory of the
existing conditions at each proposed site, has established the most desirable functional relationships
between the various project elements, has provided the technical solution as to how the functional
and technical requirements will be met, and to show Contractor compliance (or justify noncompliance)
with the design parameters and/or requirements. Refer to requirements herein for specific submittal
requirements. As a minimum, the following documents shall be submitted:

a.
b.

Complete site topographic survey and Grading Plan.

Geotechnical Report, indicating appropriate information for various site characteristics, soil
parameters as determined by certified lab tests, assumed building foundation loads and
associated settlement estimates, and a recommendation of the foundation systems to be
constructed. Other RFP Section 1010 and 1015 requirements for this Report shall also be
included.

Preliminary Design Analysis, Preliminary Design Calculations, and full plans and specifications for
those features of work the Contractor will request Partial Clearance for Construction after
Government review of this 35% Submittal.

Remaining features of work shown on 35% design complete Plans;

Outline of Construction Specification Sections to be used and those Specification items requiring
Government Approval (GA).

Full design analysis, drawings, specifications and other GA construction submittal information for
project components with long ordering, fabrication and delivery times.

3.9.2 General design (65%):

The review of this submittal is primarily to insure that the contract documents and design analysis are
proceeding in a timely manner and that the design criteria are being correctly interpreted. The
submittal shall consist of the following:

a.
b.

C.

Design Analysis.

Draft Construction Specifications (all anticipated sections, edited to include only applicable
requirements).

Construction Drawings, with full plans and specifications for those features of work the Contractor
will again request a Partial Clearance for Construction on after successful and satisfactory
Government review.

Environmental permits, as required. When environmental permits are not required, the
Contractor shall provide a statement with justification to that effect.

3.9.3 Final Review Submittal 100%

The review of this submittal is to insure that the design is in accordance with directions provided the
Contractor during the design process. The only effort remaining between the Final Design Review
Submittal and the "Cleared For Construction" Design Review Submittal is the incorporation of all
Government review comments. The Contractor shall submit the following documents for this review:

a.

Design Analysis, developed to a 99% design stage. The Design Analysis shall be in its final
form. It shall include all backup material previously submitted and revised as necessary. All
design calculations shall be included. The Design Analysis shall contain all explanatory material
giving the design rationale for any design decisions which would not be obvious to an engineer
reviewing the Final Drawings and Specifications.

99% Complete Construction Specifications. The Draft Specifications on all items of work
submitted for Final Review shall consist of marked-up proprietary specifications, edited to include
all pertinent features of work and removal of all specifications unrelated to the RFP work. All GA
Construction Submittals shall be included.

99% Complete Construction Drawings. The Contract Drawings submitted for Final Review shall
include the drawings previously submitted which have been revised and completed as necessary.
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The Contractor is expected to have completed all of his coordination checks and have the
drawings in a design complete condition. The drawings shall be finalized at this time including
the incorporation of any design review comments generated by all past design reviews. The
drawings shall contain all the details necessary to assure a clear understanding of the work
throughout construction.

d. All AED DrCheckssy comments from prior reviews (and any resubmittals at these design levels)
completely addressed and incorporated into project design, plans and specifications.

3.9.4 "Cleared for Construction" Design Review Submittal (100%)

After the Final Design Review Submittal (99%) review, the Contractor shall revise the Contract
Documents by incorporating any comments generated during the Final Design Review Submittal and
shall prepare final Construction Specifications. The Contractor shall submit the following documents
for the design complete submittal:

Design Analysis.

Construction Specifications.

Construction Drawings.

A soft copy (CD) of the design drawings, specifications, and design analysis shall be submitted at
this stage and all other subsequent stages of the design process.

e. All AED DrCheckssy comments from prior reviews (and any resubmittals at these design levels)
must be completely addressed and incorporated into project design, plans and specifications.

aoow

Once the design documents have been "Cleared for Construction" by the Contracting Officer, the
Design-Build Contractor shall clearly identify each document by annotating it as "Cleared for
Construction."

3.9.5 Partial Design Submittals

In the interest of expediting construction, the Contracting Officer may approve partial design
submittals, procurement of materials and equipment, as well as issue the Notice To Proceed (NTP)
for construction of those elements of the design which have been cleared for construction. Such
partial notices to proceed shall be solely at the discretion of the Contracting Officer.

3.9.6 Design Submittals not in compliance with the contract documents

The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in
its design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the
form and number of copies as specified for the initial submittal. No part of the time lost due to such
resubmissions shall be made the subject of claim for extension of time or for excess costs or
damages by the Contractor. If the Contractor considers any correction indicated on the submittals to
constitute a change to the contract, a notice shall be given promptly to the Contracting Officer.

3.10 GENERAL DESIGN INSTRUCTIONS

3.10.1 Responsibility of the Design-Build Contractor

3.10.1.1 Professional Quality, Technical Accuracy, and Coordination
The Design-Build Contractor shall be responsible for the professional quality, technical accuracy, and
the coordination of all design specifications, drawings, and other services furnished under this
contract. Work must be organized in a manner that will assure thorough coordination between

various details on drawings, between the various sections of the specifications, and between the
drawings and specifications. The Design-Build Contractor shall thoroughly cross-check and
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coordinate all work until he is professionally satisfied that no conflicts exist, vital information has not
been omitted, and that indefinite language open to interpretation has been resolved.

3.10.1.2 Deviating From The “Cleared-For-Construction” Design

(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s
concurrence for any Contractor proposed revision to the professionally stamped and sealed design
reviewed and Cleared for Construction by the Government, before proceeding with the revision.

(b.) The Government reserves the right to non-concur with any revision to the design, which may
impact furniture, furnishings, equipment selections or operations decisions that were made, based on
the reviewed and cleared for construction design.

(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the
accepted proposal), will require a modification, pursuant to the Changes clause, in addition to
Government concurrence. The Government reserves the right to disapprove such a revision.

(d.) Unless the Government initiates a change to the contract requirements, or the Government
determines that the Government furnished design criteria are incorrect and must be revised, any
Contractor initiated proposed change to the contract requirements, which results in additional cost,
shall strictly be at the Contractor's expense.

(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction
design and shall incorporate them into the As-Built design documentation, in accordance with Section
01780A, CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, which lists all requirements associated
with submission of editable CADD format As-Builts required as part of this contract. The Designer of
Record shall document its professional concurrence on the As-Builts for any revisions by affixing its
stamp and seal on the drawings and specifications.

3.10.1.3 Government Oversight

The extent and character of the work to be done by the Design-Build Contractor shall be subject to
the general oversight, supervision, direction, control, and review by the Contracting Officer.

3.10.1.4 Unlimited Drawing Rights

The Government shall have unlimited rights in all drawings, designs, specifications, notes and all
other works developed in the performance of this contract, including the right to use same on any
other Government design or construction without additional compensation to the Design-Build
Contractor. The Design-Build Contractor hereby grants to the Government a paid-up license
throughout the world to all such works to which he may assert or establish any claim under design
patent or copyright laws.

3.10.1.5 Conflicts

Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor in
following the criteria shall be immediately submitted in writing to the Contracting Officer with the
Design-Build Contractor's recommendations. Prior to submission to the Government the Design-
Build Contractor shall take appropriate measures to obtain clarification of design criteria
requirements, to acquire all pertinent design information, and to incorporate such information in the
work being performed.

3.10.1.6 Design Specialists

Whenever a design specialist is required, the Design-Build Contractor shall submit for the approval by
Contracting Officer, the name of the designated specialist along with the individual's educational
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background, experience, and licenses or registrations held, before design work commences. The
design specialists shall be registered architects, registered professional engineers, or recognized
consultants with a background of at least five (5) years design experience in the appropriate
specialty. Services of design specialists may be required for the following specialties:

Fire Protection Landscape Design
Medical Design Stage/Theater Design
Acoustical Design Interior Design

Educational Design Security
Telecommunications Audio Visual, PA, TV, etc.
Geotechnical Design Hardened Structures
Asbestos Abatement X-Ray Shielding

EMF Shielding Site grading

3.10.2 Conduct of Work
3.10.2.1 Performance

Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all
significant developments.

3.10.2.2 Telephone Conversations

Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone
conversations relating to the design work under this contract.

3.10.2.3 Cooperation with Others

Cooperate fully with other firms, consultants and contractors performing work under the program to
which this contract pertains, upon being advised by the Contracting Officer that such firms or
individuals have a legitimate interest in the program, have need-to-know status, and proper security
clearance where required.

3.10.2.4 Technical Criteria

All designs, drawings, and specifications shall be prepared in accordance with the contract
documents and with the applicable publications referenced therein. As soon as possible, the Design-
Build Contractor shall obtain copies of all publications applicable to this contract. Availability of
publications (where to purchase) is contained in Specification Section 01420 entitled: SOURCES
FOR REFERENCE PUBLICATIONS. Any deviations from the technical criteria contained in the
contract documents or in the applicable publications, including the use of criteria obtained from the
user or other sources, must receive prior approval of the Contracting Officer. Where the technical
criteria contained or referred to herein are not met, the Design-Build Contractor will be required to
conform his design to the same at his own time and expense.

3.10.3 Design Priorities
The design of this project shall consider the remote location and harsh environment of this project
and the impact this will have on sources of technical supply, the cost of construction, the low level of
maintenance, and the difficulty of obtaining replacement parts. Unless stated otherwise in this
contract, the following design priorities shall be followed.

3.10.3.1 CONSTRUCTION LIFE-SPAN LEVELS
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Permanent Construction. Buildings and facilities shall be designed and constructed to serve a life
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and
systems that are low maintenance and low life-cycle cost.

Mobilization, Emergency and Contingency Operations Construction. Buildings and facilities shall be
designed and constructed to serve a specific mobilization or emergency requirement. Buildings will be
austere to minimize construction time and maximize conservation of critical materials. Maintenance
factors and longevity will be secondary considerations.

3.10.3.2 Operability

Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be
simple to operate and easy to maintain.

3.10.3.3 Standardization

Use of standardized materials, products, equipment, and systems is necessary to minimize the
requirements for replacement parts, storage facilities, and service requirements.

3.10.3.4 Overseas Work

Use of construction materials or techniques shall be utilized which are suitable for overseas work in
harsh climates and environments.

3.10.4 Topographic Surveys, Easements, and Utilities

Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for detailed
topographic mapping, available easements, and utility information for the project.

3.10.4.1 Horizontal and Vertical Control

The mapping shall be based on the base coordinate system. If the base system cannot be found, the
surveyor shall use any established monuments. If monuments have been destroyed or do not exist,
an assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 10,000n
and 10,000e and an elevation of 1,000 meters. The horizontal and vertical control established on site
shall be a closed loop with third order accuracy and procedures. Provide three (3) concrete survey
monuments at the survey site. All of the control points established at the site shall be plotted at the
appropriate coordinate point and shall be identified by hame or number, and adjusted elevations. The
location of the project site, as determined by the surveyor shall be submitted in writing to the
Contracting Officer. The site location shall be identified by temporary markers, approved by the
Contracting Officer before proceeding with the surveying work.

3.10.4.2 Topography Requirements

A sufficient quantity of horizontal and vertical control shall be established to provide a detailed
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate
elevations shall be provided as necessary to show breaks in grade and changes in terrain.

The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent
of the elevations or profiles interpolated from the contours shall be correct to within one-half of the
contour interval and spot elevations shall be correct within plus or minus 20 millimeters.

Spot elevations affecting design of facilities shall be provided. Specifically, break points or control

points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations,
etc.
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All surface and sub-surface structures features within the area to be surveyed shall be shown and
identified on the topographic maps. In addition, these features shall be located by sufficient distance
ties and labeled on the topographic sheets to permit accurate scaling and identification.

The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site
shall be shown on the survey map. Sanitary manholes and appurtenances shall show top elevations
and invert elevations.

3.10.5 Geotechnical Investigation

Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for
Geotechnical investigation, including subsurface explorations, sampling, field and laboratory testing,
and water studies where applicable.

3.10.6 Cathodic Protection and Earth Resistance

Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for
determining whether cathodic protection on buried structures and underground utility systems are
needed for special electrical grounding and counterpoise systems, and for gathering the field data
necessary for design.

3.10.7 Water Supply and Quality Data

Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for obtaining
all water supply and water quality data. This data will include information on the locations and depths
of all viable water supply sources at the site(s) involved and a water quantity and water quality
analysis for each source.

3.10.8 Occupational Safety and Health Act

The facilities, systems, and equipment designed under this contract shall comply with the
Occupational Safety and Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII,
Parts 1910 and 1926. Any problems in incorporating these standards due to conflicts with other
technical criteria shall be submitted to the Contracting Officer for resolution.

3.10.9 Asbestos Containing Materials

Asbestos containing material (ACM) will not be used in the design of new structures or systems. In
the event no other material is available which will perform the required function or where the use of
other material would be cost prohibitive, a waiver for the use of asbestos containing materials must
be obtained from CETAC.

3.10.9.1 Existing Construction

Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or
otherwise modified as a result of this project shall be removed and a non-asbhestos containing
material substituted in lieu thereof.

3.10.9.2 Suspected Asbestos Containing Materials

All such structures and systems shall be inspected to determine the presence or probable presence
of ACM. When ACM is suspected, a documented survey will be performed. The survey will be
developed into an abatement design and will be made a part of the design documents. In the event
no other material is available which will perform the required function or the use of a substitute
material would be cost prohibitive due to initial cost and tear-out of existing construction, a waiver for
the retention of the asbestos containing material must be obtained from the Contracting Officer.
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3.11 VALUE METHODOLOGY/VALUE ENGINEERING

The Design-Build Contractor during the course of his design shall be alert for and shall identify those
high-cost low-value items or areas which he considers may be accomplished in different ways that
will increase the value of the project at the same or less cost. Potential value engineering study items
shall be reported to the Value Engineer through the Contracting Officer.

3.11.1 Performance Oriented Value Engineering Change Proposal (VECP)

In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may
refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented"
aspects of the Contract Documents which were addressed in the Design-Build Contractor's accepted
contract proposal and which were evaluated in competition with other Proposers for award of this
contract. For purposes of this clause, the term "performance oriented" refers to those aspects of the
design criteria or other contract requirements which allow the Proposer or the Design-Build
Contractor certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of
design, technical approach, design solution, construction approach or other approach to fulfill the
contract requirements. Such requirements generally tend to be expressed in terms of functions to be
performed, performance required or essential physical characteristics, without dictating a specific
process or specific design solution for achieving the desired result.

3.11.2 Prescriptive Oriented Value Engineering Change Proposal (VECP)

The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents,
not addressed in the Design-Build Contractor's accepted contract proposal or addressed but
evaluated only for minimum conformance with the Solicitation requirements. For purposes of this
clause, the term "prescriptive" refers to those aspects of the design criteria or other Solicitation
requirements wherein the Government expressed the design solution or other requirements in terms
of specific materials, approaches, systems and/or processes to be used. Prescriptive aspects
typically allow the Proposers little or no freedom in the choice of design approach, materials,
fabrication techniques, methods of installation or other approach to fulfill the contract requirements.

3.12 GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During
Construction)

3.12.1 General

Since this contract requires that the drawings and specifications specify specific proprietary materials,
equipment, systems, and patented processes by trade name, make, or catalog number, it is
anticipated that construction shop drawings will primarily be limited to testing, construction plans (e.g.,
Contractor Quality Control, Accident Prevention, Resident Management System, Area Use etc),
schedules (Project Schedule/Network Analysis), certificates of compliance, reports,
records/statements and variations.

3.12.1.1 Variations
After design submittals have been reviewed and cleared for construction by the Contracting Officer,
no submittal for the purpose of substituting materials, equipment, systems, and patented processes
will be considered by the Government unless submitted in accordance with the paragraph entitled
VARIATIONS.

3.12.1.2 Additional Shop Drawings and Submittals
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In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request
the Design-Build Contractor to provide additional shop drawing and submittal type data subsequent to
completion of the design.

3.12.2 Incomplete Design

The Design-Build Contractor shall not use construction submittals as a means to supplant and/or
supplement an incomplete design effort.

3.12.3 Government Approval of Construction Submittals

The approval of construction submittals by the Contracting Officer shall not be construed as a
complete check, but will indicate only that the general method of design construction, materials,
detailing and other information are satisfactory. Approval will not relieve the Design-Build Contractor
of the responsibility for any error which may exist, as it is the sole responsibility of the Design-Build
Contractor to certify that each submittal has been reviewed in detail and is in strict conformance with
all the contract documents and design criteria referenced therein.

Virtually all design related construction submittals can and must be incorporated directly into the
design specifications and drawings prepared by the Design-Build Contractor. Since the Design-Build
Contractor has sole responsibility for the design, procurement, and construction, impediments do not
exist which would impair his ability to specifically identify what is being furnished to the Government
prior to the start of construction. Generic/non-proprietary specifications are indicative of an incomplete
design effort and as such must be rejected as unacceptable

3.12.4 Submittals

Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality Control
Plan, Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance, Installation
Instructions, Manufacturer's Catalog Data, Descriptive Literature/lllustrations, Factory and Field Test
Reports, Performance and Operational Test Data Reports, Records, Operation and Maintenance
Manuals, and required variations.

3.12.5 Government Review

Upon completion of review of construction submittals requiring Government approval, the submittals
will be identified as having received approval by being so stamped and dated. Two (2) copies of the
submittal will be retained by the Contracting Officer and one (1) copy of the submittal will be returned
to the Design-Build Contractor.

3.13 FOR INFORMATION ONLY SUBMITTALS

These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor's
Quality Control Engineer, certifying that such submittal complies with the contract requirements. All
Contractor submittals shall be subject to review by the Government at any time during the course of
the contract. Any Contractor submittal found to contain errors or omissions shall be resubmitted as
one requiring "approval". No adjustment for time or money will be allowed for corrections required as
a result of noncompliance with plans or specifications. Normally submittals for information only will
not be returned. Approval of the Contracting Officer is not required on information only submittals.
These submittals will be used for information purposes. The Government reserves the right to require
the Design-Build Contractor to resubmit any item found not to comply with the contract. This does not
relieve the Design-Build Contractor from the obligation to furnish material conforming to the plans and
specifications and will not prevent the Contracting Officer from requiring removal and replacement if
nonconforming material is incorporated in the work.

3.16 ATTACHMENTS
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The following attachments form an integral part of this specification:

ENG FORM 4025 - Transmittal of Shop Drawings, Equipment Data, Material Samples, or
Manufacturer's Certificate of Compliance (2 pages)

TAC FORM 122-E - Contractor Furnished Design Documents Submittal
Register

ENG FORM 4288 - Submittal Register
Figure 1 — From AEC CADD Standards; AED Title Block — sheet number/descriptions

Figure 2 - From AEC CADD Standards; AED Title Block — A-E logo/designed by/reviewed
by/submitted by

Figure 3 - From AEC CADD Standards; AED Title Block — Revisions Block dimensioning
Figure 4 - From AEC CADD Standards; AED Title Block Required Notations

Figure 5 — From AEC CADD Standards; Finished Format Size

-- End of Section -
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ANA Training Range Lashkar Gah, Afghanistan
SECTION 01451

CONTRACTOR QUALITY CONTROL
PART 1: GENERAL

1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE

ER 1110-1-12 (1993) Quality Management
EM 385-1-1 Safety and Health Requirements Manual

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an effective Quality Control program,
and all costs associated therewith shall be included in the applicable unit prices or lump-sum prices
contained in the Bidding Schedule.

PART 2 - PRODUCTS - (Not Applicable)
PART 3 - EXECUTION
3.1 GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and maintain an effective quality
control system in compliance with the Contract Clauses and this specification section. The quality control
system shall consist of plans, procedures, and organization necessary to produce an end product which
complies with the contract requirements. The system shall cover all construction operations, both onsite
and offsite, and shall be keyed to the proposed construction sequence. The site project superintendent
will be held responsible for the quality of work on the job, and is subject to removal by the Contracting
Officer for non-compliance with quality requirements specified in the contract. The site project
superintendent in this context shall be the highest level manager responsible for overall construction
activities at the site, including quality and production. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable to the Contracting Officer, and
shall be responsible for all construction and construction related activities at the site.

3.2 QUALITY CONTROL PLAN

The Contractor shall furnish a proposed Contractor Quality Control (CQC) Plan for review by the
Government not later than five (5) days after receipt of Notice-to-Proceed (NTP). The plan shall identify
personnel, procedures, control, instructions, records, and forms to be used.

3.21 Content of the CQC Plan. The CQC Plan shall include, as a minimum, the following to
cover all construction operations, both on site and off-site, including work by subcontractors,
fabricators, suppliers and purchasing agents:
3.2.1.1 A description of the quality control organization, including a chart showing lines of

authority and acknowledgment that the CQC staff shall implement the three phase control
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system for all aspects of the work specified. The staff shall include a CQC System Manager
who shall report to the project superintendent.

3.2.1.2 The name, qualifications (in resume format), duties, responsibilities, and authorities of
each person assigned a CQC function.

3.2.1.3 A copy of the letter to the CQC System Manager signed by an authorized official of the
firm which describes the responsibilities and delegates sufficient authorities to adequately
perform the functions of the CQC System Manager, including authority to stop work which is
not in compliance with the contract. The CQC System Manager shall issue letters of direction
to all other various quality control representatives outlining duties, authorities, and
responsibilities. Copies of these letters shall also be furnished to the Government.

3.2.1.4 Procedures for scheduling, reviewing, certifying, and managing submittals, including
those of subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents.
These procedures shall be in accordance with Specification 01335 SUBMITTAL
PROCEDURES.

3.2.1.5 Control, verification, and acceptance testing procedures for each specific test to include
the test name, specification paragraph requiring test, feature of work to be tested, test
frequency, and person responsible for each test.

3.2.1.6 Procedures for tracking preparatory, initial, and follow-up control phases and control,
verification, and acceptance tests including documentation.

3.2.1.7 Procedures for tracking construction deficiencies from identification through acceptable
corrective action. These procedures shall establish verification that identified deficiencies
have been corrected.

3.2.1.8 Reporting procedures, including proposed reporting formats.

3.2.1.9 Alist of the definable features of work. A definable feature of work is a task which is
separate and distinct from other tasks, has separate control requirements, and may be
identified by different trades or disciplines, or it may be work by the same trade in a different
environment. Although each section of the specifications may generally be considered as a
definable feature of work, there are frequently more than one definable features under a
particular section. This list will be agreed upon during the coordination meeting.

3.2.2 Acceptance of Plan. Acceptance of the Contractor’s plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on satisfactory performance
during the construction. The Government reserves the right to require the Contractor to make
changes in the CQC plan and operations including removal of personnel, as necessary, to obtain
the quality specified.

3.2.3 Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the
Contracting Officer in writing a minimum of seven calendar days prior to any proposed change.
Proposed changes are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Pre-construction Conference, before start of construction, and prior to acceptance by the
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or
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Authorized Representative and discuss the Contractor’s quality control system. The CQC Plan shall be
submitted for review a minimum of 5 calendar days prior to the Coordination Meeting. During the
meeting, a mutual understanding of the system details shall be developed, including the forms for
recording the CQC operations, control activities, testing, administration of the system for both on-site and
off-site work, and the interrelationship of Contractor's Management and control with the Government'’s
Quality Assurance. Minutes of the meeting shall be prepared by the Government and signed by both the
Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There may
be occasions when subsequent conferences will be called by either party to reconfirm mutual
understandings or address deficiencies in the CQC system or procedures, which may require corrective
action by the Contractor.

3.4 QUALITY CONTROL ORGANIZATION
3.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager, and sufficient number of
additional qualified personnel to ensure safety and contract compliance. Personnel identified in the
technical provisions as requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The Contractor's CQC staff shall maintain
a presence at the site at all times during progress of the work and have complete authority and
responsibility to take any action necessary to ensure contract compliance. The CQC staff shall be
subject to acceptance by the Contracting Officer. The Contractor shall provide adequate office space,
filing systems and other resources as necessary to maintain an effective and fully functional CQC
organization. Complete records of all letters, material submittals, shop drawing submittals, schedules
and all other project documentation shall be promptly furnished to the CQC organization by the
Contractor. The CQC organization shall be responsible to maintain these documents and records at the
site at all times, except as otherwise acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify an individual within his organization at the site of the work who shall be
responsible for overall management of the CQC and have the authority to act in all CQC matters for the
Contractor. The CQC system manager shall be a graduate engineer, graduate architect, or a graduate
construction manager, with experience on construction projects similar in type to this contract, OR a
construction person with a minimum of ten (10) years in related work. The CQC System Manager shall
be on the site at all times during construction and shall be employed by the Contractor. The CQC System
Manager shall be assigned no other duties. An alternate for the CQC System Manager will be identified
in the plan to serve in the event of the CQC system manager’s absence. The requirements for the
alternate will be the same as for the designated CQC manager.

3.4.3 Additional Requirements

In addition to the above experience and/or education requirements, the CQC System Manager shall have
completed the course entitled "Construction Quality Management For Contractors". This course is
periodically offered by the government, and inquiries as to the next course offering may be directed to the
local construction field office.

3.4.4 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make

changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the
changes to the Contracting Officer for acceptance.
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3.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The
CQC organization shall be responsible for certifying that all submittals and deliverables are in compliance
with the contract requirements.

3.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include
that of subcontractors and suppliers, complies with the requirements of the contract. At least three
phases of control shall be conducted by the CQC System Manager for each definable feature of the
construction work as follows:

3.6.1 Preparatory Phase. This phase shall be performed prior to beginning work on each definable
feature of work, after all required documents and materials are approved/accepted, and after
copies are at the work site. This phase shall include:

3.6.1.1 A review of each paragraph of applicable specifications, reference codes, and standards.
At the preparatory inspection, the Contractor shall submit a copy of sections of referenced codes
and standards applicable to work to be accomplished in the field in English unless directed
otherwise by the Contracting Officer. Copies shall be maintained in the field available for use by
Government personnel until final acceptance of work;

3.6.1.2 A review of the contract drawings;

3.6.1.3 A check to assure that all materials and/or equipment have been tested, submitted, and
approved;

3.6.1.4 A check to assure that provisions have been made to provide required control inspection
and testing;

3.6.1.5 Examination of the work area to assure that all required preliminary work has been

completed and is in compliance with the contract;

3.6.1.6 A physical examination of required materials, equipment, and sample work to verify that
they are on hand, conform to approved shop drawings or submitted data, and are properly
stored;

3.6.1.7 Reviews of the appropriate activity hazard analysis to ensure safety requirements are
met;

3.6.1.8 A check to ensure that the Contracting Officer has accepted the portion of the plan for the
work to be performed;

3.6.1.9 Discussion of procedures for constructing the work including repetitive deficiencies,
construction tolerances and workmanship standards for that feature of work;

3.6.1.10 Discussion of the initial control phase;

3.6.1.11  The Government shall be notified at least 24 hours in advance of beginning any of the
required action of the preparatory phase. This phase shall include a meeting conducted by the
CQC system manager and attended by the superintendent, other CQC personnel (as applicable),
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and the foreman responsible for the definable feature. The results of the preparatory phase
actions shall be documented by separate minutes prepared by the CQC system manager and
attached to the daily QC report. The Contractor shall instruct applicable workers as to the
acceptable level of workmanship required in order to meet contract specifications.

3.6.2 Initial Phase. This phase shall be accomplished at the beginning of a definable feature of work.

The following shall be accomplished:

3.6.21 A check of preliminary work to ensure that it is in compliance with contract requirements.
Review minutes of the preparatory meeting;

3.6.2.2 Verification of full contract compliance. Verify required control inspection and testing;

3.6.2.3 Establish level of workmanship, and verify that it meets minimum acceptable
workmanship standards. Compare with sample panels as appropriate;

3.6.2.4 Resolve all differences;

3.6.2.5 Check safety to include compliance with and upgrading of the safety plan and activity
hazard analysis. Review the activity analysis with each worker;

3.6.2.6 The Government shall be notified at least 24 hours in advance of beginning the initial
phase. Separate minutes of this phase shall be prepared by the CQC system manager and
attached to the daily QC report. Exact location of initial phase shall be indicated for future
reference and comparison with follow-up phases;

3.6.2.7 The initial phase should be repeated for each new crew to work on-site, or any time
acceptable specified quality standards are not being met;

3.6.3 Follow-up Phase. Daily checks shall be performed to assure continuing compliance with contract

requirements, including control testing, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final follow-up checks shall
be conducted, and all noted deficiencies corrected, prior to the start of additional features of work
that may be affected by the deficient work. The Contractor shall not build upon nor conceal non-
conforming work.

3.6.4 Additional Preparatory and Initial Phases. Additional preparatory and initial phases may be

3.7

3.7.

required by the Contracting Officer on the same definable features of work if the quality of on-
going work is unacceptable, if there are changes in applicable QC staff, in on-site production

supervision or work crew, if work on a definable feature resumes after a substantial period of

inactivity, or other problems develop.

TESTS

1 Testing Procedure. The Contractor shall perform tests specified or required to verify that control
measures are adequate to provide a product that conforms to contract requirements. Upon
request, the Contractor shall furnish to the Government duplicate samples of test specimens for
possible testing by the Government. Costs incidental to the transportation of samples or
materials shall be borne by the Contractor.

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed
shall be furnished as a part of the CQC plan. The list shall give the test name, frequency,
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specification paragraph containing the test requirements, the personnel and laboratory
responsible for each type of test, and an estimate of the number of tests required. The Contractor
shall perform the following activities and record and provide the following data:

3.7.1.1 Verify that testing procedures comply with contract requirements;

3.7.1.2 Verify that facilities and testing equipment are available and comply with testing
standards;

3.7.1.3 Check test instrument calibration data against certified standards;

3.7.1.4 Verify that recording forms and test identification control number system, including all of

3.7.2

3.8

3.8.1

3.8.2

3.8.3

the test documentation requirements, have been prepared;

Results of all tests taken, both passing and failing tests, shall be recorded on the Quality Control
report for the date taken. Specification paragraph/item reference, location where tests were
taken, and the sequential control number identifying the test will be given. Actual test reports
may be submitted later, if approved by the Contracting Officer, with a reference to the test
number and date taken. An information copy of tests performed by an off-site or commercial test
facility will be provided directly to the Contracting Officer. Failure to submit timely test reports, as
stated, may result in nonpayment for related work performed and disapproval of the test facility
for this contract.

COMPLETION INSPECTION

Punch-Out Inspection. The CQC Manager shall inspect progress near the end of work, or any
increment of work on a date established either in the SPECIAL CONTRACT REQUIREMENTS
Clause, "Commencement, Prosecution, and Completion of Work", or by specification, A punch
list of items which do not conform to the approved drawings and specifications shall be prepared
and included in the CQC documentation as required by the paragraph DOCUMENTATION. The
list of deficiencies shall include estimated dates by which they will be corrected. The CQC
System Manager or staff shall make a follow up inspection to ascertain if all deficiencies have
been corrected. Once accomplished, the Contractor shall notify the Government that the facility
is ready for the Government Pre-Final inspection.

Pre-Final Inspection. The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be occupied. A Government Pre-Final Punch List may be
developed as a result of this inspection. The Contractor's CQC System Manager shall ensure
that all items on this list have been corrected before notifying the Government, so that a Final
inspection with the customer can be scheduled. Any items noted on the Pre-Final inspection
shall be corrected in a timely manner. These inspections and any deficiency corrections required
by this paragraph shall be accomplished within the time slated for completion of the entire work,
or any particular increment of the work, if the project is divided into increments by separate
completion dates.

Final Acceptance Inspection. The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting Officer's
Representative shall be in attendance at the final acceptance inspection. Additional Government
personnel including, but not limited to, those from Base/Post Civil Facility Engineer user groups,
and major commands may also be in attendance. The final acceptance inspection will be
formally scheduled by the Contracting Officer based upon results of the Pre-Final inspection.
Notice shall be given to the Contracting Officer at least 14 days prior to the final acceptance
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3.9

inspection and shall include the Contractor's assurance that all specific items previously identified
to the Contractor as being unacceptable, along with all remaining work performed under the
contract, will be complete and acceptable by the date scheduled for the final acceptance
inspection. Failure of the Contractor to have all contract work acceptably complete for this
inspection will be cause for the Contracting Officer to bill the Contractor for the Government's
additional inspection cost in accordance with the contract clause titled "Inspection of
Construction”.

DOCUMENTATION

3.9.1 The Contractor shall maintain current records providing factual evidence that required quality

control activities and/or tests have been performed. These records shall include the work of
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum,
the following information:

39.1.1 Contractor/subcontractor and their area of responsibility;

3.9.1.2 Operating plant/equipment with hours worked, idle, or down for repair;

3.9.1.3 Work performed each day, giving location, description, and by whom. When Network
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity number;

3.9.14 Test and control activities performed with results and references to specifications and
drawings requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action;

3.9.15 Quantity of materials received at the site with statement as to acceptability, storage, and
reference to specifications/drawings requirements;

3.9.1.6 Submittals and deliverables reviewed, with contract reference, by whom, and action
taken;

3.9.1.7 Offsite surveillance activities, including actions taken;

3.9.1.8 Job safety evaluations stating what was checked, results, and instructions or corrective
actions;

3.9.1.9 Instructions given/received and conflicts in plans and/or specifications;

3.9.1.10 Contractor's verification statement.

3.9.1.11  These records shall indicate a description of trades working on the project; the number of
personnel working; weather conditions encountered; and any delays encountered. These
records shall cover both conforming and deficient features and shall include a statement that
equipment and materials incorporated in the work and workmanship comply with the contract.
The original and one copy of these records in report form shall be furnished to the Government
daily within forty-eight (48) hours after the date covered by the report, except that reports need
not be submitted for days on which no work is performed. As a minimum, one report shall be
prepared and submitted for every 7 days of no work and on the last day of a no work period. All
calendar days shall be accounted for throughout the life of the contract. The first report following
a day of no work shall be for that day only. Reports shall be signed and dated by the CQC
System Manager. The report from the CQC System Manager shall include copies of test reports
and copies of reports prepared by all subordinate quality control personnel.
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3.10 SAMPLE FORMS

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the
forms produced by and printed from QCS. Samples of any forms required to meet the requirements of
this section which are not produced by that system shall be included in the contractors Quality Control
Plan.

3.11  NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an
order stopping all or part of the work until satisfactory corrective action has been taken. No part of the
time lost due to such stop orders shall be made the subject of claim for extension of time or for excess
costs or damages by the Contractor.

-- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1 GENERAL

1.1

For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety
requirements will be the long-term goal reached by growing a safety culture. This compliance will, by
necessity, be achieved through a phased-in process. In the Commander’s letter at the preface of the
EM 385-1-1, he acknowledges that in OCONUS locations, strict compliance with the manual may not
be possible — and through the hazard analysis process, safety measures can be developed to attain
the same degree of safety.

This specification consists of two parts:

1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in Europe
District and;

2) Appendix A, Phasing approach for safety in emerging countries where there is little or no
national safety standards.

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to within the text by the basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.32 Personal Fall Protection - Safety Requirements for Construction
and Demolition Operations

ANSI 7359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems,
Subsystems and Components

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction Sites

ASME B30.3(1996) Construction Tower Cranes

ASME INTERNATIONAL (ASME)
ASME B30.22(2000) Articulating Boom Cranes
ASME B30.5(2004) Mobile and Locomotive Cranes

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10(2002) Portable Fire Extinguishers

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition
Operations

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot Work

NFPA 70(2005) National Electrical Code
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NFPA 70E(2004) Electrical Safety in the Workplace
U.S. ARMY CORPS OF ENGINEERS (USACE)
EM 385-1-1(2003) Safety Safety and Health Requirements

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards (OSHA)

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous
Atmospheres in Shipyard Employment

29 CFR 1919 Gear Certification

29 CFR 1926 Safety and Health Regulations for Construction

29 CFR 1926.500 Fall Protection

1.2 SUBMITTALS
Government approval is required for submittals with a "G" designation; submittals not having a "G"
designation are for information only. When used, a designation following the "G" designation
identifies the office that will review the submittal for the Government. The following shall be submitted
in accordance with SR SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals

Accident Prevention Plan (APP); G, ACC

Activity Hazard Analysis (AHA); G, ACC

Crane Critical Lift Plan; G, ACC

Proof of qualification for Crane Operators; G, ACC

SD-06 Test Reports

Reports: Submit reports as their incidence occurs, in accordance with the requirements of the
paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Crane Reports

Regulatory Citations and Violations
SD-07 Certificates

Confined Space Entry Permit
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Contractor Safety Self-Evaluation Checklist; G, ACC

Submit one copy of each permit/certificate attached to each Daily Quality Control Report.

1.3 DEFINITIONS

a. Competent Person for Fall Protection. A person who is capable of identifying hazardous or
dangerous conditions in the personal fall arrest system or any component thereof, as well as their
application and use with related equipment, and has the authority to take prompt corrective measures
to eliminate the hazards of falling.

b. High Visibility Accident. Any mishap which may generate publicity and/or high visibility.

c. Medical Treatment. Treatment administered by a physician or by registered professional personnel
under the standing orders of a physician. Medical treatment does not include first aid treatment even
through provided by a physician or registered personnel.

d. Qualified Person for Fall Protection. A person with a recognized degree or professional certificate,
extensive knowledge, training and experience in the field of fall protection who is capable of
performing design, analysis, and evaluation of fall protection systems and equipment.

e. Recordable Injuries or llinesses. Any work-related injury or illness that results in:

(1)
)
3)
(4)
(5)
(6)
(7)

Death, regardless of the time between the injury and death, or the length of the iliness;
Days away from work (any time lost after day of injury/iliness onset);

Restricted work;

Transfer to another job;

Medical treatment beyond first aid;

Loss of consciousness; or

A significant injury or illness diagnosed by a physician or other licensed health care
professional, even if it did not result in (1) through (6) above.

f. "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as
Government property and equipment.

14 DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all workers, prime and
subcontractor, on the site. Ensure that no employee uses illegal drugs or consumes alcohol during
work hours. Ensure there are no employees under the influence of drugs or alcohol during work
hours. After accidents, collect blood, urine, or saliva specimens and test the injured and involved
employees for the influence of drugs and alcohol. A copy of the test shall be made available to the
Contracting Officer upon request.

15 REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this contract, work performed
shall comply with USACE EM 385-1-1, and in particular, the requirements of the European Union
Council Directive 92/57/EEC of 24 June 1992 on the implementation of minimum safety and health
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requirements at temporary or mobile construction sites. Submit matters of interpretation of standards
to the appropriate administrative agency for resolution before starting work. Where the requirements
of this specification, applicable laws, criteria, ordinances, regulations, and referenced documents
vary, the most stringent requirements shall apply.

1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.6.1 Personnel Qualifications

1.6.1.1 Site Safety and Health Officer (SSHO)
Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety
and occupational health management, surveillance, inspections, and safety enforcement for the
Contractor. The Contractor Quality Control (QC) person can only be the SSHO on this project if
approved by the Contracting Officer. Any project exceeding 1 Million US dollars in value shall have a
full time SSHO. The SSHO shall meet the following requirements: A minimum of 5 years safety work
on similar projects; 30-hour OSHA construction safety class or European Union equivalent within the
last 5 years; an average of at least 24 hours of formal safety training each year for the past 5 years.
Competent person training as needed.

1.6.1.2 Competent Person for Confined Space Entry

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the

Government Designated Authority (GDA) to assess confined spaces and who possesses demonstrated

knowledge, skill and ability to:

a. lIdentify the structure, location, and designation of confined and permit-required confined
spaces where work is done;

b. Calibrate and use testing equipment including but not limited to, oxygen indicators,
combustible gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and
to interpret accurately the test results of that equipment;

c. Perform all required tests and inspections specified in Section 06.1 of EM 385-1-1;

d. Assess hazardous conditions including atmospheric hazards in confined space and adjacent
spaces and specify the necessary protection and precautions to be taken;

e. Determine ventilation requirements for confined space entries and operations;

f. Assess hazards associated with hot work in confined and adjacent space and determine fire
watch requirements; and,

g. Maintain records required.
1.6.1.3 Crane Operators
Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix G. In
addition, crane operators shall be designated as qualified by a source that qualifies crane operators
(i.e., union, a government agency, or and organization that tests and qualifies crane operators).
Proof of current qualification shall be provided.

1.6.2 Personnel Duties

1.6.2.1 Site Safety and Health Officer (SSHO)/Superintendent
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a. Conduct daily safety and health inspections and maintain a written log which includes
areal/operation inspected, date of inspection, identified hazards, recommended corrective actions,
estimated and actual dates of corrections. Safety inspection logs shall be attached to the Contractors'
daily quality control report.

b. Conduct mishap investigations and complete required reports. Maintain an accident/injury log
such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for prime and
sub-contractors.

c. Maintain applicable safety reference material on the job site.

d. Attend the pre-construction conference, pre-work meetings including preparatory inspection
meeting, and periodic in-progress meetings.

e. Implement and enforce accepted APPS and AHAs.

f. Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies until
resolution. A list of unresolved safety and health deficiencies shall be posted on the safety bulletin
board.

g. Ensure sub-contractor compliance with safety and health requirements.

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a
project work stoppage. The project work stoppage will remain in effect pending approval of a suitable
replacement.

1.6.3 Meetings
1.6.3.1 Preconstruction Conference

a. Contractor representatives who have a responsibility or significant role in accident prevention on
the project shall attend the preconstruction conference. This includes the project superintendent, site
safety and health officer, quality control supervisor, or any other assigned safety and health
professionals who participated in the development of the APP (including the Activity Hazard Analyses
(AHASs) and special plans, program and procedures associated with it).

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans,
programs, procedures and a listing of anticipated AHAs that will be developed and implemented
during the performance of the contract. This list of proposed AHAs will be reviewed at the conference
and an agreement will be reached between the Contractor and the Contracting Officer's
representative as to which phases will require an analysis. In addition, a schedule for the
preparation, submittal, review, and acceptance of AHAs shall be established to preclude project
delays.

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and re-
submit it for acceptance. Work shall not begin until there is an accepted APP.

d. The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting
for Design Build Contracts.

1.6.3.2 Safety Meetings
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1.7

1.7.

Shall be conducted and documented as required by EM 385-1-1. Minutes showing contract title,
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily
quality control report.

TRAINING

1 New Employee Indoctrination

New employees (prime and sub-contractor) will be informed of specific site hazards before they begin
work. Documentation of this orientation shall be kept on file at the project site.

1.7.2 Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP.
Ensure all required training has been accomplished for all onsite employees.

1.7.3 Training on Activity Hazard Analysis (AHA)

1.8

Prior to beginning a new phase, training will be provided to all affected
ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written site-specific APP in both English
and in the host nation language. Prepare the APP in accordance with the format and requirements of
USACE EM 385-1-1 and as supplemented herein. Cover all paragraph and subparagraph elements in
USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention Plan". Specific
requirements for some of the APP elements are described below. The APP shall be job-specific and
shall address any unusual or unique aspects of the project or activity for which it is written. The APP
shall interface with the Contractor's overall safety and health program. Any portions of the
Contractor's overall safety and health program referenced in the APP shall be included in the
applicable APP element and made site-specific. The Government considers the Prime Contractor to
be the "controlling authority” for all work site safety and health of the subcontractors. Contractors are
responsible for informing their subcontractors of the safety provisions under the terms of the contract
and the penalties for noncompliance, coordinating the work to prevent one craft from interfering with
or creating hazardous working conditions for other crafts, and inspecting subcontractor operations to
ensure that accident prevention responsibilities are being carried out. The APP shall be signed by
the person and firm (senior person) preparing the APP, the Contractor, the on-site superintendent,
the designated site safety and health officer.

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstr